

2007 SVRT PAB WORK PLAN

| | | | | February | April/May | August | November |
|---|--|---------|---------------|----------|-----------|--------|----------|
| | | | | 28 | TBD | 22 | 9 |
| New | Description | Meeting | Responsible | | | | |
| ADMINISTRATIVE ITEMS | | | | | | | |
| | Approve Minutes | Action | PAB | X | X | X | |
| | Elect Chair | Action | PAB | X | | | |
| | Joint Meeting between BART and VTA Board | Info | VTA/BART | | | | X |
| ENGINEERING ITEMS | | | | | | | |
| | 65% Engineering Progress Report | Info | Collins | X | X | X | X |
| * | Station Design Concepts | Info | Collins | | | X | |
| * | Preliminary Engineering Cost Estimates | Action | Collins | | | X | |
| PLANNING ITEMS | | | | | | | |
| | Planning Progress Report | Info | Lee-Skowronek | X | X | X | X |
| | Environmental Activities | Info | Fitzwater | X | X | | X |
| * | Review SEIR Staff Recommendations | Action | Fitzwater | | X | | |
| Legend: * New Items X = Target Due Date ✓ = Completed ~ = Extended | | | | | | | |