

VTA's BART Silicon Valley Phase II Extension Project

Downtown-Diridon
Community Working Group Meeting

February 14th, 2023



Agenda

- Welcome & Introduction
- Phase II Update
- 2023 CWG Workplan Review & Discussion
- Station Refinement Update
- Construction Activities
- CWG Member Report
- Next Steps



Downtown & Diridon



- Adina Levin, Friends of Caltrain
- Alan Williams, Campus Community Association (Naglee Park)
- Bert Weaver, Delmas Park Neighborhood Association
- Carol Austen, Shasta / Hanchett Park Neighborhood Association
- Charlie Faas, San José State University
- Chris Morrisey, Arena Authority
- Dana Grover, Horace Mann Neighborhood Association
- Derrick Seaver, San José Chamber of Commerce
- Edgar Arellano, California Walks
- Elizabeth Chien-Hale, Downtown Residents Association
- Fred Buzo, SPUR
- Jeffrey Buchanan, Working Partnerships USA
- Jim Goddard, Sharks Sports & Entertainment
- Larry Clark, The Alameda Business Association
- Nate LeBlanc, San José Downtown Association

Upcoming Meetings



- Upcoming CWG Dates
 - Downtown-Diridon CWG Meeting: May 16th, 2023
- VTA Board of Directors vta.org/about/board-and-committees
 - Board of Directors' Meeting: March 2, 2023, 5:30 PM
 - Board of Directors' Meeting: April 6, 2023, 5:30 PM
 - Board of Directors' Meeting: May 4, 2023, 5:30 PM
- Kristen will email alerts for other meetings



Phase II Update

Erica Roecks, VTA

Continuing Challenges






Cost






Schedule





Risk



FTA New Starts Funding Plan



Federal


- Federal Transit Administration (FTA)
 New Starts Program
- Letter of No Prejudice (LONP) up to \$9.318 billion

Local

- 2000 Measure A
- 2016 Measure B

State/Region

- Transit and Intercity Rail Capital Program (TIRCP)
 - \$375 million awarded in addition to the \$750 million
- Regional Measure 3



Recent & Upcoming VTA Board Updates



- Overview of Station Refinement Work (February 2023)
- Early Construction & Site Preparation in VTA's Newhall Yard (March 2023)
- Business Resource Program (Spring 2023)
- CP2 Early Work Packages (Summer 2023)





2023 CWG Workplan Review & Discussion

Kristen Mei, VTA

Downtown-Diridon CWG 2023 Draft Work Plan



Subject	February 14, 2023	May 16, 2023	September 12, 2023	November 14, 2023	Future 2024 Topics
CWG Member Update	X	X	X	X	X
Phase II Program Update	X	X	X	X	X
FTA & Funding	X				X
Contracting		Х			X
Real Estate		Х		Х	Х
Construction Update	Х	Х	Х	Х	Х
CP2 Specific Construction Transportation Management Plans (CTMPs)	Х	Х	Х	Х	Х
Project Milestones	Х	Х	Х		Х
Community Engagement	Х	Х	Х	Х	Х
Business Resource Program		Х			Х
General Outreach & Engagement	X	Х	Х	Х	Х
Design Review Committees					Х
Station Area Planning & Adjacent Developments			Х		Х
City Planning Updates	Х				Х
VTA TOD at Phase II BART Stations					Х
Government Affairs Update				Х	Х

Potential Addition of CWG Members



- Purpose of adding the proposed additional CWG members:
 - To diversify and broaden representation among CWG members
 - In response to suggestions from November 2022 meetings
- Benefits of adding the proposed additional CWG members:
 - To enhance a multidisciplinary group with backgrounds in:
 - Education student representation
 - Active transportation (bicycling)
 - Underrepresented groups

CWG Membership Criteria



- 1. No more than one seat per organization across all CWGs
- 2. Nominee must live or work within $\frac{1}{2}$ mile from the alignment/represent a group or organization focused specifically on issues within the $\frac{1}{2}$ mile
- 3. Nominee must not be an elected official or working directly for an elected official representing San Jose, Santa Clara or Santa Clara County
- 4. Nominee must not have conflict of interests in relation to the project in the following categories:
 - a. Property
 - b. VTA current or potential vendors/consultants/contractors

Upcoming CWG meetings



Would you attend virtual or in person meetings?



Station Refinement Update

Adriano Rothschild, VTA

Design Refinement Effort



Identify design refinements for the BART station designs at Downtown and Diridon Stations that are within the extents of the currently approved project and FTA timeline for full funding grant agreement (FFGA).

This includes exploration of accommodations for future project elements.


Design refinement effort was conducted in parallel to and incorporates the CP2 Contractor's Innovations


Key Goals

- Improve connectivity & access
- Improve passenger experience& circulation
- > Optimize TOD integration

Single Bore: Side-by-Side Tracks w/ Center Platform









Single Bore Station Configuration







Process



Timeline:



Evaluation Criteria:





TOD Integration



Constructability

Station Visioning for Downtown San José



- A placemaking approach to station entrances, modeling what has been done by others
- Places for gathering in the public plaza
- Enhancements of the urban landscape through architectural beauty and artwork
- Clearly indicated wayfinding for the transit patrons
- Creating the most visible and defining aspects of the system
- Avoids additional structural cost



San Francisco Salesforce Transit Center



SF Central Subway Chinatown-Rose Pak Station


Downtown SJ Station Primary Entrance Refinement



Baseline Design

Refined Concept






Downtown SJ Station Primary Entrance Refinement



Refined Concept


Station Design Refinements

- · Larger diameter circular shaft
- Reduces number of escalator switchbacks
- Simplifies path to and from platform
- Emphasis on unique passenger experience
- Facilitates placemaking via potential for rooftop garden above station




Downtown San José Area Planned Developments





- VTA Block DDF: 1.7 M sq. ft.
- Potential redistribution of onsite development within DDF



30+ additional planned developments in DTSJ Station Area

Downtown San José Station Refinements




Accommodations for future South Entrance

Extend underground mezzanine to enable future connection from south side

Install "knock-out panels" within tunnel lining to

facilitate future connection




Further Refined Diridon Station Concept




Baseline Design

Refined Concept



Single-story TOD over back-of-house facilities



facilities relocated to enable high-density TOD


Further Refined Diridon Station Concept



Station Design Refinements

- Consolidates back-of-house (BOH) facilities
- TOD fronting Post Street no longer subject to stringent BART design standards
- Greatly reduced cost to construct development on this site


Refined Concept



facilities relocated to enable high-density TOD

Diridon Station Area Planned Developments





Over 4,000,000 sq. ft. of office and mixed-use new development are planned immediately adjacent to the Diridon BART Station.




Diridon BART Station Refinements



Allow for future connection to DISC

- West vent and emergency egress facility design to enable phased expansion into passenger entrance
- Future connection would require:
 - Extension of mezzanine beyond west end of platform
 - Puncture of tunnel lining once exact location is determined
 - Ongoing coordination to ensure BART operations could continue during construction



28th Street/Little Portugal Station




Contractor Innovation – Initiated Design Change


Reduce construction-related impacts to surrounding

- Construct platform within tunnel, instead of via cut-and-cover
- Limit excavation to station entrance shaft
- Reduce overall haul volume
- Reduce construction duration and disruption

Circular station entrance shaft

- Offers consistent passenger experience for all underground stations on BSVII Extension
- Accommodates feedback from 2021's Station Look & Feel effort







Construction Activities

Erica Roecks, VTA

Upcoming Exploratory Borings






Over 50 borings starting in late February / early March 1 day of work per boring


Diridon Station Exploratory Borings





Downtown San Jose Exploratory Borings





17th Street Bridge Exploratory Boring







CP2 Specific CTMP Engagement



- Regular coordination meetings throughout development
- Review of Draft Contract-Specific CTMP



- Engagement with adjacent businesses and institutions
- Regular coordination meetings throughout development to provide input

• Draft Contract-Specific CTMP presented for input and consideration

Upcoming Public Meeting




Learn about early construction activities in VTA's Newhall Yard

Two Opportunities:

March 15th @ 6PM Santa Clara University

March 16th @ 7PM
Zoom (Link to follow RSVP)

Kristen to send out flyer and meeting details for distribution once finalized.





CP2 Initial CTMPs by Work Area



Additional CP2 Specific CTMPs will be developed and the work areas that will be covered in them will be determined as the project advances.





CWG Member Report Back

Report Back – Downtown & Diridon



- Adina Levin, Friends of Caltrain
- Alan Williams, Campus Community Association (Naglee Park)
- Bert Weaver, Delmas Park Neighborhood Association
- Carol Austen, Shasta / Hanchett Park Neighborhood Association
- Charlie Faas, San José State University
- Chris Morrisey, Arena Authority
- Dana Grover, Horace Mann Neighborhood Association
- Derrick Seaver, San José Chamber of Commerce
- Edgar Arellano, California Walks
- Elizabeth Chien-Hale, Downtown Residents Association
- Fred Buzo, SPUR
- Jeffrey Buchanan, Working Partnerships USA
- Jim Goddard, Sharks Sports & Entertainment
- Larry Clark, The Alameda Business Association
- Nate LeBlanc, San José Downtown Association

How have you been sharing information and updates on BSVII with your community?

What have you heard from your communities?

Next Steps

- Next CWG meeting: May 16th, 2023
 - Phase II Update
 - Construction Update
 - Community Engagement Update
 - CWG Member Report Back

