

Upcoming Contracts as of July 2022 *

Contract Description	Estimated			
	Advertise for Bid	Bid Opening	Start	Contract Completion
Chaboya Building Modification	2022 Q2	2022 Q3	2022 Q3	2024 Q1
SR 237 / Calaveras Blvd. Near-term Improvements	2022 Q2	TBD	TBD	TBD
Bus Stop Improvement Program FY18	2022 Q3	2022 Q4	2023 Q1	2024 Q1
Calaveras Blvd. Near-Term Improvements	2022 Q3	TBD	TBD	TBD
Diridon Station Temporary Parking	2022 Q3	2022 Q4	2023 Q1	2023 Q3
Dynamic Transit Pilot Service (On Hold)	2022 Q3	TBD	2023 Q2	2025 Q4
Rail Rehabilitation Phase 8	2022 Q3	2022 Q4	2023 Q1	2025 Q2
US 101 / SR 85 EL Phase 4 - On SR 85 from SR 87 to US 101 South	2022 Q3	TBD	TBD	TBD
Vasona Pedestrian Gates	2022 Q3	2022 Q4	2023 Q1	2024 Q3
ADA Improvement - Bus Stop - Group 1	2022 Q4	2023 Q4	2023 Q1	2023 Q3
Chaboya Yard Well Removal Phase 3	2022 Q4	2023 Q4	2023 Q1	2023 Q3
Drain Inlet Filter Project	2022 Q4	2022 Q4	2023 Q1	2023 Q3
Mathilda Ave. and I-280 / Foothill Landscaping	2022 Q4	TBD	TBD	TBD
I-280 / Wolfe Rd. Interchange Improvement	2023 Q1	TBD	TBD	TBD
I-680 Soundwalls	2023 Q1	TBD	TBD	TBD
I-280 Soundwalls - from SR 87 to Los Gatos Creek	2023 Q2	TBD	TBD	TBD
US 101 / Blossom Hill Road Interchange Improvement (PEP)	2023 Q2	TBD	TBD	TBD
US 101 EL Phase 5 - On US 101 from I-880 to SR 237	2023 Q3	TBD	TBD	TBD
Noise Reduction Program on SR 85 (Phase 2)	2024 Q1	TBD	TBD	TBD
US 101 / SR 25 Interchange Improvement Phase 1	2024 Q1	TBD	TBD	TBD
SR 237 / Middlefield Road Interchange Improvement	2024 Q2	TBD	TBD	TBD
US 101 / De La Cruz Blvd. / Trimble Rd. Interchange Improvement (PEP)	2025 Q1	TBD	TBD	TBD
I-280 / Winchester Blvd. Interchange Improvement	2025 Q3	TBD	TBD	TBD
SR 17 Corridor Congestion Relief	2025 Q4	TBD	TBD	TBD
US 101 Southbound Improvement: San Antonio Rd. to Charleston Rd. / Rengstorff Ave.	2026 Q1	TBD	TBD	TBD
Calaveras Boulevard Improvements Project	2026 Q2	TBD	TBD	TBD

Upcoming Contracts as of July 2022 *

Contract Description	Estimated			
	Advertise for Bid	Bid Opening	Start	Contract Completion
US 101 / Zanker Rd. / Skyport Dr. / Fourth St. Interchange Improvement	2026 Q2	TBD	TBD	TBD
SR 87 / Capitol Expressway Interchange Improvement	2026 Q3	TBD	TBD	TBD
US 101 / SR 152 - 10th Street Ramp & Interchange Improvements	2027 Q2	TBD	TBD	TBD
SR 237 / Lawrence Expressway / Java Dr. Interchanges Improvement	2027 Q3	TBD	TBD	TBD

BART Silicon Valley Phase II

Project Description	Estimated Issue Date
Contract Package 1 for Systems	2022 Q3
Contract Package 2 for Tunnel and Trackwork	May 2022
Contract Package 3 for Newhall Yard / Santa Clara Station	2022 Q3
Contract Package 4 for Stations	TBD
Construction Management Services	2022 Q4
Diridon Station Temporary Parking	TBD
Construction Safety Oversight	TBD

For the latest VTA procurement information, to become a VTA vendor, and subscribe to receive notifications of upcoming projects, please visit:

<https://secure.procurenow.com/portal/vta>

*Information subject to change.