

## Upcoming Contracts as of March 2023 \*

Contract Description	Estimated			
	Advertise for Bid	Bid Opening	Start	Contract Completion
EV Charger at River Oaks (C21198)	2023 Q1	TBD	2023 Q2	2024 Q2
Guadalupe Guard House	2023 Q1	TBD	2023 Q2	2025 Q3
Guadalupe Second Entrance	2023 Q1	TBD	2023 Q3	TBD
I-280/Foothill Expwy Ramp Improvement (Landscaping)	2023 Q1	TBD	2023 Q3	2027 Q3
Light Rail Platform Rehabilitation	2023 Q1	2023 Q2	2023 Q2	TBD
New Guadalupe Yard	2023 Q1	TBD	2023 Q3	2024 Q3
Calaveras Boulevard Near-term Improvements	2023 Q2	2023 Q2	TBD	TBD
EV Chargers at River Oaks	2023 Q2	2023 Q2	2023 Q3	TBD
Guadalupe Memorial Tree Garden	2023 Q2	TBD	2023 Q2	2024 Q1
Guadalupe Replace Wheel Truing Machine	2023 Q2	TBD	2023 Q4	2027 Q3
I-280/Wolfe Rd Interchange Improvement	2023 Q2	TBD	2023 Q4	2028 Q2
Light Rail Station Rehab (5 Station)	2023 Q2	TBD	2023 Q3	2024 Q2
New Operation Command and Control Center at Cerone	2023 Q2	TBD	2023 Q4	2023 Q4
OCS Rehab & Replacement Ph 3 (Base Guadalupe South)	2023 Q2	TBD	2023 Q4	2028 Q2
Platform Access Railings Along Downtown San Jose Transit Mall	2023 Q2	2023 Q2	2023 Q3	TBD
SR 237-Calaveras Blvd Near-term Improvements	2023 Q2	TBD	2023 Q3	2025 Q1
Vasona Pedestrian Back Gates (C21135)	2023 Q2	TBD	2023 Q3	2025 Q3
Vasona Pedestrian Gates	2023 Q2	2023 Q2	2023 Q3	TBD
ADA Railing at Downtown Platform	2023 Q3	TBD	2023 Q4	2024 Q4
Bridge and Structure Repair	2023 Q3	TBD	2023 Q4	2025 Q1
Dry Fire Suppression for Communication and Data Room - VTA and BART Locations	2023 Q3	TBD	2023 Q4	2024 Q4
Eastridge to BART Regional Connector (EBRC)	2023 Q3	TBD	2024 Q2	2028 Q4
Light Rail Signal Priority (LRV TSP Detection Upgrades)	2023 Q3	TBD	2023 Q4	2025 Q1
Multimodal Multi-agency ITS Improvements	2023 Q3	TBD	2023 Q4	2024 Q2
Near Term Facilities Improvements - Station Maintainer	2023 Q3	TBD	2023 Q4	2025 Q2
Network Switch Replacement Upgrade	2023 Q3	TBD	2023 Q4	2025 Q2
Pedestrian Swing Gate Replacement - Ph 2	2023 Q3	TBD	2023 Q4	2025 Q2

### Upcoming Contracts as of March 2023 \*

Contract Description	Estimated			
	Advertise for Bid	Bid Opening	Start	Contract Completion
Rail Rehab - Ph 9	2023 Q3	TBD	2024 Q1	2028 Q3
River Oaks and Cerone LED Replacement	2023 Q3	TBD	2023 Q4	2025 Q1
Track Intrusion Ph 5	2023 Q3	TBD	2024 Q1	2027 Q3
Transit Center Park & Ride Upgrade	2023 Q3	TBD	2023 Q4	2024 Q4
Upgrade Highway Crossing Control Equipment - Vasona	2023 Q3	TBD	2023 Q4	2027 Q3
ADA Transition Plan - Bus Stops Group 2	2023 Q4	TBD	2024 Q1	2024 Q4
N. 1st Tasmin EB Track Switch Traffic Signal Priority	2023 Q4	TBD	2024 Q1	2028 Q1
Rehab of Light Rail System Elevators/Escalators	2023 Q4	TBD	2024 Q1	2026 Q2
Security Enhancements at Chaboya Parking Lot	2023 Q4	TBD	2024 Q1	2025 Q1
Signal System Assessment & Replacement - Ph 1	2023 Q4	TBD	2024 Q1	2025 Q3
Union Pacific Culvert Repair/Replacement	2023 Q4	TBD	2024 Q1	2026 Q2
US 101/Blossom Hill Road Interchange Improvements	2023 Q4	TBD	2024 Q1	2026 Q3
US 101/SR 85 EL Ph 4 - On SR 85 from SR 87 to US 101 South	2023 Q4	TBD	2024 Q1	2027 Q2

### BART Silicon Valley Phase II

Project Description	Estimated Issue Date
Contract Package 1 for Systems	2024 Q4
Contract Package 2 for Tunnel and Trackwork	May 2022
Contract Package 3 for Newhall Yard / Santa Clara Station	2024 Q4
Contract Package 4 for Stations	2024 Q4
Construction Management Services (includes Construction Safety Oversight)	2023 Q3
Diridon Station Temporary Parking	<b>BOD 2023 Q2</b>

For the latest VTA procurement information, to become a VTA vendor, and subscribe to receive notifications of upcoming projects, please visit:

<https://procurement.opengov.com/portal/vta>

\*Information subject to change.