

Upcoming Contracts as of March 2024 *

Contract Description	Estimated			
	Advertise for Bid	Bid Opening	Start	Contract Completion
Guadalupe (Guard House) Entrance Security Improvements	2024 Q4	2024 Q4	2024 Q4	2025 Q2
Guadalupe Replace Wheel Truing Machine	2025 Q2	2025 Q3	2025 Q3	2026 Q3
I-280/Wolfe Rd Interchange Improvement	2024 Q3	2024 Q3	2024 Q4	2028 Q2
SR 237-Calaveras Blvd Near-term Improvements	2024 Q2	2024 Q3	2024 Q3	2025 Q3
Bridge and Structure Repair (FY16, FY20)	2024 Q3	2024 Q4	2024 Q4	2025 Q2
Light Rail Signal Priority (LRV TSP Detection Upgrades)	2024 Q1	2024 Q2	2024 Q2	2025 Q1
Multimodal Multi-agency ITS Improvements	2023 Q3	TBD	2024 Q3	2025 Q1
Pedestrian Swing Gate Replacement - Ph 2	2024 Q3	2024 Q4	2024 Q4	2025 Q4
Transit Center Park & Ride Upgrade FY20	2024 Q3	2025 Q1	2025 Q1	2025 Q2
Upgrade Highway Crossing Control Equipment - Vasona	2025 Q1	2025 Q2	2025 Q3	2026 Q3
ADA Transition Plan - River Oaks Admin Facilities	2024 Q4	2025 Q1	2025 Q1	2025 Q3
ADA Transition Plan - Bus Stops Group 2 (Need Right of Way) (Grant in P1156 expires 6/30/25)	2024 Q4	2025 Q1	2025 Q1	2025 Q2
N. 1st Tasmin EB Track Switch Traffic Signal Priority	2024 Q4	2024 Q4	2025 Q1	2025 Q2
Rehab of Light Rail System Elevators/Escalators (VTA Ops Vendors or Design Build)	2024 Q2	2024 Q3	2025 Q2	2026 Q2
Security Enhancements at Chaboya Parking Lot	2024 Q2	2024 Q3	2024 Q3	2025 Q1
US 101/Blossom Hill Road Interchange Improvements (PEP)	2024 Q1	2024 Q1	2024 Q2	2026 Q1
US 101/SR 85 EL Ph 4 - On SR 85 from SR 87 to US 101 South	2024 Q3	2024 Q4	2024 Q4	2027 Q2
TPSS Ph 4 (TPSS #11 and 6 Tasman West Design and Construction)	2024 Q4	2025 Q1	2025 Q1	2027 Q2
Laser Intrusions Detection System (LIDS) Replacement	2024 Q4	2025 Q1	2025 Q1	2026 Q1
Signal Improvements Guadalupe	2025 Q1	2025 Q2	2025 Q2	2026 Q4
Safety Enhancements at Grade Crossing (FY22) (Ph 2 design and construction)	2025 Q1	2025 Q2	2025 Q2	2026 Q4
Monterey Rapid Stops	2025 Q3	2025 Q4	2025 Q4	2026 Q4
Obsolete Bus Stop	2025 Q3	2025 Q4	2025 Q4	2026 Q4
Bascom Complete Streets	2025 Q3	2025 Q4	2026 Q1	2028 Q2
BSVII AF Properties B3013 Improvements	2024 Q2	2024 Q3	2024 Q3	2024 Q4
US 101 EL Phase 5 on US 101 from I-880 to SR 237	2025 Q3	2025 Q4	2025 Q4	2028 Q2

Upcoming Contracts as of March 2024 *

Contract Description	Estimated			
	Advertise for Bid	Bid Opening	Start	Contract Completion
Noise Reduction Program on SR 85 (Phase 2)	2024 Q2	2024 Q3	2024 Q3	2025 Q2
US 101/SR 25 Interchange Improvement Phase 1	2024 Q3	2024 Q4	2024 Q4	2028 Q3
Guadalupe Parts Building B Expansion (Way, Power and Signals)	2024 Q3	2024 Q4	2024 Q4	2025 Q1
Guadalupe Bldg A - Administration Office Modifications	2024 Q1	2024 Q2	2024 Q2	2024 Q3
Guadalupe Fencing at Bldg I / Pedestrian Gate	2024 Q2	2024 Q3	2024 Q3	2025 Q1
Zanker Fencing (Need the Building owner approval and CSJ permit)	2024 Q2	2024 Q3	2024 Q3	2024 Q4
Overhead Fall Protection on all Bus Bays	2024 Q4	2025 Q1	2025 Q1	2025 Q3
Cerone B - (Office/Break Area, Restroom/Locker, Exterior Space)	2024 Q2	2024 Q3	2024 Q3	2024 Q4
Cerone E - (Restroom/Locker Rooms)	2024 Q3	2024 Q4	2024 Q4	2025 Q1
Cerone G - (O&R) Restroom/Locker Rooms, Kitchenette/Break Area	2024 Q3	2024 Q4	2024 Q4	2025 Q1
Cerone F - Restroom, Kitchenette/Break Area	2024 Q3	2025 Q1	2025 Q1	2025 Q2
Expand VTA Chaboya Yard for Electric Buses - Phase 1 (Design and Construction)	2025 Q4	2026 Q1	2026 Q1	2028 Q1

BART Silicon Valley Phase II

Project Description	Estimated Issue Date
Contract Package 1 for Systems	2024 Q4
Contract Package 2 for Tunnel and Trackwork	Awarded May 2022
Contract Package 3 for Newhall Yard / Santa Clara Station	2024 Q4
Contract Package 4 for Stations	2024 Q4
Construction Management Services (includes Construction Safety Oversight)	2023 Q3
Diridon Station Temporary Parking	BOD 2023 Q2

For the latest VTA procurement information, to become a VTA vendor, and subscribe to receive notifications of upcoming projects, please visit:

<https://procurement.opengov.com/portal/vta>

*Information subject to change.