



UPCOMING CONTRACTS AS OF 8/16/19\*

Construction Contracts					
Contract Description	Federal Funding	Estimated Advertise for bid	Estimated Bid Opening	Estimated Start	Estimated Contract Completion
Cerone Division Boiler and Propane Tank Replacement	No	31-Oct-19	29-Nov-19	27-Feb-20	12-Nov-20
Pedestrian Swing Gate Replacement Phase 2	Yes	26-Nov-19	27-Dec-19	27-Feb-20	22-Dec-20
Pavement Management - North Yard	No	10-Jan-20	08-Feb-20	23-Apr-20	19-Oct-20
Hamilton LR Structure Stabilization Phase 2	Yes	25-Jan-20	23-Feb-20	23-Apr-20	19-Oct-20
I-280/Foothill Expwy Ramp Improvement	No	Fall '19	TBD	TBD	TBD
FAST Program Implementation - TSP Software Procurement	No	Fall '19	TBD	TBD	TBD
Eastridge to BART Regional Connector: Capitol Expressway LR	No	Late Fall '19	TBD	TBD	TBD
US 101/SR 87 Double Lane Ramp	No	Spring '20	TBD	TBD	TBD
Chaboya BRT Improvements	No	Summer '20	TBD	TBD	TBD
King Road/Alum Rock Bus Stop Improvements & Shelter Installation	No	Fall '20	TBD	TBD	TBD
FAST Program Implementation - TSP Software Procurement	No	Fall '20	TBD	TBD	TBD
Mathilda Avenue Improvements (Landscaping)	No	Fall '20	TBD	TBD	TBD

Professional Service Contracts					
Contract Description	Federal Funding	Estimated Advertise for proposal	Pre-proposal meeting	Proposal deadline	
SR 237 WB onramp at Middlefield	No	Late fall '19	TBD	TBD	
Calaveras Boulevard Near-term Improvements	No	Late fall '19	TBD	TBD	
SR 85 Noise Reduction Program (Phase 2)	No	Late fall '19	TBD	TBD	
US 101 Express Lane Phase 5: SR 237 to I-880	Yes	Late fall '19	TBD	TBD	
I-280 Soundwalls	No	Late fall '19	TBD	TBD	
SR 17 Corridor Congestion Relief	No	Late fall '19	TBD	TBD	
SR 87/Charcot Avenue On-Ramp Bypass	No	Late fall '19	TBD	TBD	
SR 237 Improvements	No	Late fall '19	TBD	TBD	
US 101 Interchanges Impr. - San Antonio Rd. to Charleston/Rengstorff	No	Late fall '19	TBD	TBD	
US 101/Buena Vista Avenue Interchange	No	Late fall '19	TBD	TBD	
Lawrence Expressway Grade Separation	No	Late fall '19	TBD	TBD	
Bike and Pedestrian Education and Encouragement Programs	No	Late fall '19	TBD	TBD	
King Road Pedestrian Access to Transit and Safety Improvements	No	Spring '20	TBD	TBD	
Bicycle Super Highway Phase 1: Central Bikeway Feasibility Study	No	Summer '19	TBD	TBD	

Supplies, Equipment, Maintenance, Service Contracts				
Contract Description	Federal Funding	Estimated Advertise for proposal	Pre-proposal meeting	Proposal deadline
Overhead Pantograph Parts	Yes	24-Jul-19	N/A	30-Aug-19
Miscellaneous Paint and Paint Supplies	No	08-Aug-19	26-Aug-19	30-Sep-19

\*The listed information is subject to change.

For the latest VTA Procurement information, including professional services, please visit: [www.vta.org/About-us/Procurement](http://www.vta.org/About-us/Procurement)

Become a VTA vendor to receive automated procurement information: [www.vta.org/about-us/procurement/become-a-vendor](http://www.vta.org/about-us/procurement/become-a-vendor)