
Bicycle & Pedestrian Advisory Committee

Wednesday, May, 7, 2008
6:00 PM

VTA Auditorium
3331 North First Street

San Jose, CA

AGENDA

3331 North First Street · San Jose, CA  95134-1927 · Administration 408.321.5555 · Customer Service 408.321.2300

CALL TO ORDER

1. ROLL CALL

2. ORDERS OF THE DAY

3. PUBLIC PRESENTATIONS:

This portion of the agenda is reserved for persons desiring to address the Committee on 
any matter not on the agenda.  Speakers are limited to 2 minutes.  The law does not 
permit Committee action or extended discussion on any item not on the agenda except 
under special circumstances.  If Committee action is requested, the matter can be placed 
on a subsequent agenda.  All statements that require a response will be referred to staff 
for reply in writing.

4. Receive Committee Staff Report.  (Verbal Report)  (Augenstein)

• Highway Program Update

• Conditions of Approval Update

• County Report (Collen)

5. Receive Chairperson’s Report.  (Verbal Report)  (Swent)

CONSENT AGENDA

6. Minutes Approval

7. INFORMATION ITEM - Receive the Programmed Projects Quarterly Monitoring Report 
for January - March 2008.

ATTACHMENTS:
• Programmed Projects Quarterly Monitoring Report for Jan-Mar (PDF)
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• Programmed Projects Quarterly Monitoring Report-Funds that Expire in 2008 (XLS)

8. ACTION ITEM - Review and recommend approval of the Draft 2007 Monitoring and 
Conformance Findings.  The findings are summarized in this memorandum and the draft 
report is provided in Attachment A.

ATTACHMENTS:
• 2007_MC_Technical_Summary report (PDF)

REGULAR AGENDA

9. ACTION ITEM - Review and recommend approval of project priorities for the 
FY2008/09 Countywide Transportation Development Act Article 3 Program.

ATTACHMENTS:
• FY 2008-09 TDA Article 3 Attachment A (XLS)

10. ACTION ITEM - Review and recommend that the Cross County Bicycle Corridor 
network be revised per the   proposed changes and additions described below and in 
Attachment A. 

ATTACHMENTS:
• Attachment A CCBC_Crosscounty Bikeways - San Jose revisions (XLS)

11. INFORMATION ITEM - Receive the 2008 Countywide Bicycle Plan Status Update.

12. INFORMATION ITEM - Review the Bicycle Expenditure Plan (BEP) Evaluation 
Criteria.

ATTACHMENTS:
• Attachment A_ BEP Evaluation Criteria 12-09-04 (PDF)

13. INFORMATION ITEM - Review and comment on the Countywide Expressway Plan 
Bicycle Element Project List.  (County Item)

ATTACHMENTS:
• County Item - 2008 Expressway Update Bicycle Element Project List (PDF)

• County Item - 2008 Bicycle Element Update attachment (PDF)

OTHER

14. Receive BPAC Subcommittee Report on County Expressway Planning Study 
Update -- Pedestrian Element (Verbal Presentation)

15. Review BPAC Work Plan.  (Augenstein)
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16. ANNOUNCEMENTS

17. ADJOURN

NOTE COMMITTEE MEMBERS: In order to establish a quorum for this meeting, 
members are asked to call the Board Secretary’s Office at (408) 321-5680 or E-mail: 
board.secretary@vta.org before 5:00 p.m. on the day prior to the meeting.  Thank you for 
your cooperation.

In compliance with the Americans with Disabilities Act (ADA), those requiring 
accommodations or accessible media for this meeting should notify the Board Secretary’s 
Office 48 hours prior to the meeting at (408) 321-5680 or e-mail: 
board.secretary@vta.org, TDD (408) 321-2330.  VTA’s Homepage is located on the Web 
at: <http://www.vta.org/>

All reports for items on the open meeting agenda are available for review in the Board 
Secretary’s Office, 3331 North First Street, San Jose, California, (408) 321-5680, the 
Monday, Tuesday, and Wednesday prior to the meeting.  This information is available on 
VTA’s website at www.vta.org <http://www.vta.org/> and also at the meeting.



 

 
 

 
BICYCLE & PEDESTRIAN ADVISORY COMMITTEE 

 
Wednesday, April 9, 2008 

 
 

MINUTES  
 
    1. CALL TO ORDER 

The Regular Meeting of the Valley Transportation Authority (VTA) Bicycle and 
Pedestrian Advisory Committee (BPAC) was called to order at 6:10 p.m. by  
Chairperson Swent in Auditorium, Building A, VTA, 3331 North First Street, San Jose, 
California. 

 ROLL CALL 

Members Present   Representative Cities 
Cheryl Bunnell City of Milpitas 
John Carpenter City of Mountain View 
Bruce Entin Town of Los Gatos 
Chris Fernandez County of Santa Clara 
Carl Hagenmaier City of Los Altos 
William Manry City of Monte Sereno 
Thomas Muniz City of Gilroy 
Lane Parker City of San Jose 
David Simons City of Sunnyvale 
Jim Stallman City of Saratoga 
John Sullivan City of Santa Clara 
Richard Swent, Chairperson City of Palo Alto 
Herman Wadler City of Campbell 
Joe Walton, Vice Chairperson City of Cupertino 
Corrine Winter, Ex-Officio Silicon Valley Bicycle Coalition 
         
Members Absent    Representative Cities    
Anna Brunzell  Town of Los Altos Hills 
Jerri-Ann Meyer, Alt. Ex-Officio Silicon Valley Bicycle Coalition 
 
A quorum was present. 
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2.     ORDERS OF THE DAY 

There were no Orders of the Day. 

  3. PUBLIC PRESENTATIONS 

Akos Szoboszlay, Interested Citizen, advocated for safe pedestrian access at 
expressways.  He provided the Committee a handout entitled, “Pedestrians along 
expressways: County Board of Supervisors (BOS) policies and orders.”  

  4. Committee Staff Report 

 General Manager’s Report 

Michael T. Burns, General Manager, provided a report, highlighting the following:                 

• Appointment of Yolanda Cruz as VTA Assistant Board Secretary; retirement of 
Suzanne Gifford, General Counsel and appointment of Kevin Allmand as the 
Acting General Counsel. 

• Concerns regarding transit funding shortfalls from the Federal and State.  The 
California Transit Association is appealing the ruling about its  lawsuit to recover 
the $1.259 billion raided from the Public Transportation Account in the                   
2007-08 state budget; VTA staff is recommending a support position for a bill 
which calls for creation of a California Transportation Infrastructure Funding 
Task Force that will develop report regarding alternatives to current funding 
system for transportation infrastructure. 

• Expressed concern about lower sales tax revenues and higher gas prices.  VTA is 
trying to manage the situation and does not anticipate any negative impact to its 
operations and maintenance for 2008.   

• VTA is working to implement the Hay Group Recommendations including Board 
Rotation, Board term, and VTA Mission and Vision update.  The Administration 
and Finance (A&F) will be the VTA Committee that will receive status of the 
implementation. 

• VTA is monitoring the progress of the New Bus Service Plan implemented in 
January 2008 and making appropriate route changes when necessary.   

• VTA February 2008 overall ridership increased approximately six percent when 
compared to February 2007. 

• VTA is in the process of updating its Measure A Revenue and Expenditure Plan, 
which is scheduled for VTA Board of Directors approval by October 2008. 
During this process, VTA staff will create portfolio of plans that contain different 
scenarios.  The Board needs to make key decisions on next steps for the following 
major projects within the year:  Caltrain Double-tracking Project; Light Rail 
Extension to Eastridge; and BART Extension Project.   
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• VTA will be actively working with the Bike to Work Day this year. 

  

Member Stallman commented that the New VTA has more consciousness about evening 
bus transfers.  He added that it will benefit VTA if its internal communication system 
(peer to peer) is formalized.   

Upon inquiry of Chairperson Swent, Mr. Burns responded that the major issue 
surrounding the New Service Plan only occurred in Palo Alto.  VTA staff worked with 
the City of Palo Alto and key stakeholders to address the issues and the appropriate bus 
route changes will be implemented in July 2008.    

Chris Augenstein, Planning Deputy Director and Staff Liaison, inquired if the Committee 
wishes to review the High Occupancy Toll (HOT) Lane study. 

Member Walton took his seat at 6:35 p.m. 

Michelle DeRobertis, Senior Transportation Planner, reported that the VTA Bikeways 
Map is being updated for the Bike to Work Day event.  She encouraged the Members to 
provide updates.  Ms. DeRobertis noted that VTA staff is looking into finding solutions 
to the issue of bicyclists not exiting at the front of the bus.  

Chairperson Swent noted that a Citizen has raised a concern over bus thefts.   

Ex-Officio Member Winters suggested providing education through Bus Operator notices 
to prevent bicycle thefts and to notify bicyclists to exit at the front of the bus. 

 Highway Program Update 

There was no Highway Program Update. 

 Conditions of Approval Update 

 There was no Conditions of Approval Update. 

 County Report 

 There was no County Report. 

  5. Chairperson’s Report 

 Chairperson Swent expressed support for updating Bicycle Plans at the local and regional 
level.  He referred to the Expressway Plan and noted that work still needs to be done to 
complete the Plan.  He added that citizens indicated that bicycle and pedestrian safety 
should be a priority for the Oregon Expressway Improvement Project.   
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CONSENT AGENDA  

6. Minutes of March 12, 2008 

M/S/C (Stallman/Walton) on a vote of 12 ayes, 0 noes, and 1 abstention to approve the 
Minutes of March 12, 2008.  Member Simons abstained. 

REGULAR AGENDA 

7. Updated VTA Vision/Mission Statement 

Greta Helm, Chief External Affairs Officer, noted that to update the Vision/Mission 
Statement, VTA conducted a VTA Board of Directors and Executive Management 
Leadership Workshop on February 1, 2008 and conducted an employee survey response 
based on the list of values generated at the workshop.  Ms. Helm reported that staff 
would like to obtain input regarding the updated Vision/Mission Statements prior to 
forwarding the recommendation for Board approval.  

 On order of Chairperson Swent, there being no objection, the Updated VTA 
Vision/Mission Statement was discussed. 

  8. Measure A Revenue and Expenditure Plan Update Process and Policy Guidance 

Jim Lawson, Senior Policy Advisor, reported that the Board of Directors directed a 
regular review of the Revenue and Expenditure Plan.  The current update will set policy 
direction for long-term and provide framework for short-term strategic decisions. The 
critical elements of the update process include: 1) Development of policy guidance;               
2) Revised financial model; and 3) Portfolio of plans. Mr. Lawson reviewed the schedule 
noting that the Advisory Committees will be involved in the discussion of policy 
guidelines and portfolio of funds and recommendations.  Final approval of the plan is 
slalted for September 2008. 

On order of Chairperson Swent, there being no objection, the report on the Measure A 
Revenue and Expenditure Plan Update Process and Policy Guidance was received. 

  9. Countywide Bicycle Plan – Adopt Plan 

Chad Brower, Interested Citizen, noted that there should be priority given to long-
distance bike travel.  He noted that overpasses and underpasses should be put in the long-
distance corridors and not on the last mile. He advocated for funding for a bicycle 
freeway system, which can make biking a competitive alternative to cars.  

 

 

NOTE: M/S/C MEANS MOTION SECONDED AND CARRIED AND, UNLESS OTHERWISE INDICATED, 
THE MOTION PASSED UNANIMOUSLY. 
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Chris Augenstein, Planning Deputy Director and Staff Liaison, reported that the City of 
San Jose requested deferral of the Countywide Bicycle Plan (CBP) adoption to provide 
feedback to the cross-county corridors.  He assured that if there are major changes, the 
BPAC will review them prior to forwarding it to the Board in June 2008 for approval. 

Michelle DeRobertis, Senior Transportation Planner, provided an update to the CBP, 
noting that CBP aims to address cross barrier connections. The potential projects, 
funding, and implementation plans are contained in Chapter 4.  Appendix D also shows 
the project, funding policies and sources.  VTA is still working on obtaining the estimate 
for the money it can expect to receive from the Metropolitan Transportation Commission 
(MTC).  Ms. DeRobertis advised that the CBP will not include the priorities, which 
means that the data in CBP is the “unconstrained” list.   

Ex-Officio Member Winter inquired if the Committee can suggest projects in the Bicycle 
Expenditure Plan (BEP) that are not yet in the “unconstrained” list.  Ms. DeRobertis 
explained that the expansion of the BEP will be coming from the “unconstrained” list.  

Member Simons suggested a review of the prioritization guidelines to ensure that the 
prioritization guidelines are current. 

Member Carpenter suggested looking into the concept of special infrastructure for 
bicycle freeways that can be used by pedestrians as well.    

Member Hagenmaier noted a concern about having only one crossing (San Antonio) on 
El Camino from Charleston in Palo Alto and Castro in Mountain View.  

Member Carpenter referred to Appendix D-1, Potential Bike Projects by Cross County 
Bicycle Corridor by City, and noted that there is no Middlefield/S.R. 85 Interchange in 
Mountain View. He also requested clarification on the Mountain View Project noted on          
Page 9 of 14, CCBC No. 15C (El Camino Real). He noted that the City of Mountain 
View is working to get a path on the East Middlefield to SR 85. 

Member Simons referred to Page 3 of 14, CCBC No. 03, Sunnyvale, Mary Avenue New 
Roadway or roadway overcrossing and inquired if it is possible to include the mitigation 
of the increased traffic volume due to the bridge.     

Member Muniz requested for updated CBP by May 2008, which contains all the changes.  

Ms. DeRobertis noted for the record that she distributed to all cities the draft cross-
county bicycle corridor alignment last July 2007. 

On order of Chairperson Swent, there being no objection, the approval of the 
Countywide Bicycle Plan was deferred. 

 

 





























Programmed Projects Quarterly Monitoring Report
January-March 2008

Project No
SCL050073

Tasman Drive and Homestead Road Rehabilitation

E76 issued by Caltrans on 2/13/2008. Bid opening 
in April 2008. Construction scheduled in June 2008.

07/08

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

06/08 07/08

Start End

Comments

Total       

3

PE/ENV

$738

Fund Source
$0

$0

$0

$738

Funds ($000)

$0

 Last Updated 4/1/2008

of
3

Manager Name Scott Thach

Phone/Fax 408-615-3073/408-985-7936

E-Mail sthach@santaclara.gov

Sponsor: City of Santa Clara

Funds Expire Allocated

Project Description
Tasman Dr within City limits and 
on Homestead Rd between 
Lawrence Expressway and Kiely 
Blvd; Resurface and rehabilitate 
roadways.

Project Title:

Local $85
STP $653
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Programmed Projects Quarterly Monitoring Report
January-March 2008

Project No
SCL050024

City of Saratoga - Rehab on Various Streets

Notice of Completion end of April 2008 and Final 
Report/Invoice to be submitted to Caltrans soon 
after (Beginning of May 2008).

05/06

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

01/05 03/06

10/06 05/07

Start End

Comments

Total       

1

PE/ENV 11/04 01/05

$2,695

Fund Source
$0

$0

$179

$2,433

Funds ($000)

$83

 Last Updated 4/15/2008

of
3

Manager Name Macedonio Nunez

Phone/Fax 408-868-1218/ 408-868-1281

E-Mail mnunez@saratoga.ca.us

Sponsor: City of Saratoga

Funds Expire Allocated/Awarded

Project Description
Allendale Ave between Fruitvale 
& Quito Rd, On Saratoga-
Sunnyvale Road between 
Herriman & Prospect Rd & on 
Saratoga Ave btw Fruitvale & 
Heritage Oak & Cox Avenue & 
City Limits; Rehab roadway.

Project Title:

Local $1,798
STP $897

Project No
SCL070026

DeAnza Trail

Still awaiting NEPA clearance from Caltrans. 
Caltrans has negotiated with MTC to extend the 
deadline for E-76 submittal to June 1st, 2008.

2008

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

Start End

Comments

Total       

2

2006/2007PE/ENV

$1,971

Fund Source
$0

$0

$185

$1,561

Funds ($000)

$225

 Last Updated 4/15/2007

of
3

Manager Name John Cherbone

Phone/Fax (408) 868-1241

E-Mail cherbone@saratoga.ca.us

Sponsor: City of Saratoga

Funds Expire 5/31/2008

Project Description
Saratoga: DeAnza Trail between 
Saratoga-Sunnyvale Rd and 
Saratoga Ave; Development and 
construct bike/pedestrian trail.

Project Title:

CMAQ $1,400
Local $571
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Programmed Projects Quarterly Monitoring Report
January-March 2008

Project No
SCL070038

Saratoga Village Pedestrian Enhancements

Update design schedule 09-2008 to 12-2008.

2009

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

06/09

Start End

Comments

Total       

3

2008PE/ENV 9/08 12/08

$678

Fund Source
$0

$0

$0

$648

Funds ($000)

$30

 Last Updated 4/15/2008

of
3

Manager Name Macedonio Nunez

Phone/Fax 408-868-1218

E-Mail mnunez@saratoga.ca.us

Sponsor: City of Saratoga

Funds Expire 5/31/09

Project Description
Downtown; Bike/Ped 
enhancements including street 
crossing improvements minor 
sidewalk repair, bike racks, bus 
shelters and other enhanced 
pedestrian travel routes to bus 
stops.

Project Title:

CMAQ $425
Local $253
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Programmed Projects Quarterly Monitoring Report
January-March 2008

Project No
SCL050006

Mathilda Avenue Bridge Replacement

ENV complete. 65% design complete.

10/11

10/11

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

Start End

Comments

Total       

1

10/11PE/ENV

$32,571

Fund Source
$0

$5,460

$0

$25,011

Funds ($000)

$2,100

 Last Updated 4/16/2008

of
5

Manager Name Manny Kadkhodayam

Phone/Fax 408-730-7430

E-Mail mkadkhodayam@ci.sunnyvale.ca
.us

Sponsor: City of Sunnyvale

Funds Expire

Project Description
On Mathilda Avenue, over 
Caltrain/UPRR at Evelyn Ave.  
Widen structure along both 
sides, add south bound aux 
lane, realign, replace.

Project Title:

HBRR (10/11)  $28,826
Local $3,735

Project No
SCL050027

Sunnyvale - Various Streets Rehabilitation

Phase 1: PS&E 100% complete. Award 
construction in May 2008. Phase 2: Design 
ongoing, E76 paperwork to Caltrans by May 1.

05/06, 06/07 & 07/08

05/06, 06/07 & 07/08

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

01/07, 03/08 12/07,08/08

05/08,02/09 07/08,06/09

Start End

Comments

Total       

2

05/06PE/ENV 01/07 06/07

$2,677

Fund Source
$0

$0

$360

$2,307

Funds ($000)

$10

 Last Updated 4/16/2008

of
5

Manager Name Richard Chen

Phone/Fax 408-730-7414

E-Mail rchen@ci.sunnyvale.ca.us

Sponsor: City of Sunnyvale

Funds Expire 5/31/07 & 5/31/08

Project Description
Phase 1: Rehab and overlay 
Mary Avenue, Fair Oaks Ave, 
Hollenbeck Ave, & Kifer Rd; 
Phase 2, AC overlay at 
Ahwanee, Commercial, Kifer and 
Washington

Project Title:

Local $308
STP $2,369
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Programmed Projects Quarterly Monitoring Report
January-March 2008

Project No
SCL070015

Tasman/Fair Oaks Area Enhancements

PS&E 90% completed. ENV complete

07/08

07/08

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

01/06 05/08

10/08

Start End

Comments

Total       

3

PE/ENV

$2,262

Fund Source
$82

$0

$0

$2,180

Funds ($000)

$0

 Last Updated 4/16/2008

of
5

Manager Name Richard Chen

Phone/Fax 408-730-7414

E-Mail rchen@ci.sunnyvale.ca.us

Sponsor: City of Sunnyvale

Funds Expire 9/30/2008

Project Description
Sunnyvale: Area bounded by 
Tasman Drive, Morse Avenue, 
Weddell Drive and Fair Oaks 
Avenue; Enhancements 
including signage, lighting, 
sidewalks,
curbs, crosswalks for pedestrian 
access to transit.

Project Title:

Local (453)
TE (1,809)

Project No
SCL070036

Murphy Ave Streetscape Revitalization

Design starts in April 2008

2009

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

4/08 12/08

1/09 6/09

Start End

Comments

Total       

4

2009PE/ENV

$4,768

Fund Source
$0

$0

$0

$4,097

Funds ($000)

$671

 Last Updated 4/16/2008

of
5

Manager Name Chuck Neumayer

Phone/Fax 408-730-7834

E-Mail cneumayer@ci.sunnyvale.ca.us

Sponsor: City of Sunnyvale

Funds Expire 5/31/2009

Project Description
In Sunnyvale: On Murphy btw 
Evelyn & Washington; 
Streetscape & intersection 
improvements including sidewalk 
modification, street furniture, 
lighting, crosswalk paving, 
signage etc.

Project Title:

CMAQ $1,697
Local $3,071
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Programmed Projects Quarterly Monitoring Report
January-March 2008

Project No
SCL991063

Borregas Avenue Bicycle Bridges

Project in construction phase. Scheduled 
completion date April 2009.

03/04

03/04

06/07

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

10/05 10/06

N/A N/A

09/07 01/09

Start End

Comments

Total       

5

01/02PE/ENV 03/02 09/02

$8,403

Fund Source
$0

$0

$868

$7,465

Funds ($000)

$70

 Last Updated 1/16/2008

of
5

Manager Name Chuck Neumayer

Phone/Fax (408) 730-7834

E-Mail cneumayer@ci.sunnyvale.ca.us

Sponsor: City of Sunnyvale

Funds Expire Allocated/Awarded

Project Description
Construct two bike/pedestrian 
bridges over Routes 101 and 
237 at Borregas Avenue.

Project Title:

CMAQ $2,027
Local $1,836
RTIP $3,700 (2002)
STIP/CMAQ Match $18
TDA 3 $440
TFCA $400
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Programmed Projects Quarterly Monitoring Report
January-March 2008

Project No
SCL050025

Montague Expressway. Rehabilitation Phase 1 & 2

Phase 1 is completed. Phase 2 is under 
construction.  Paving work postponed to Spring 
2008 due to cold weather. Award date:  Aug. 6, 
2007.

05/06

05/06 & 06/07

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

08/06 09/06

10/06 6/2008

Start End

Comments

Total       

1

05/06PE/ENV 07/05 08/06

$4,789

Fund Source
$0

$0

$452

$4,314

Funds ($000)

$23

 Last Updated 4/1/2008

of
7

Manager Name Roy Cabaltera

Phone/Fax 408-573-24842/ 408-441-0276

E-Mail roy.cabaltera@rda.sccgov.org

Sponsor: County of Santa Clara

Funds Expire Allocated/Awarded

Project Description
On Montague Expressway. 
between US 101 and I-680; 
Pavement overlay and repair.

Project Title:

Local $551
STP $4,237

Project No
SCL050072

Capitol Expressway Rehabilitation

Project entered in to 2007 TIP.

2009

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

07/09 12/09

Start End

Comments

Total       

2

2009PE/ENV 02/09 04/09

$1,012

Fund Source
$0

$0

$0

$843

Funds ($000)

$169

 Last Updated 4/1/2008

of
7

Manager Name Mike Griffis

Phone/Fax 408-573-2447/408-441-0276

E-Mail mike.griffis@rda.sccgov.org

Sponsor: County of Santa Clara

Funds Expire 5/31/09

Project Description
Capitol Expressway between SR 
87 and Seven Trees Blvd; Minor 
repair of any failed roadway 
areas.

Project Title:

Local $117
STP $895

Page 32 of 46Friday, April 18, 2008 10:43:52 AM County of Santa Clara 7.a

Attachment: Programmed Projects Quarterly Monitoring Report for Jan-Mar  (1143 : Programmed Projects Quarterly Monitoring Report)



Programmed Projects Quarterly Monitoring Report
January-March 2008

Project No
SCL050075

Oregon/Page Mill Expressway Pavement Rehab

08/09

08/09

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

02/09 06/09

07/09 12/09

Start End

Comments

Total       

3

08/09PE/ENV 02/09 04/09

$1,422

Fund Source
$0

$0

$0

$1,180

Funds ($000)

$242

 Last Updated 4/1/2008

of
7

Manager Name Mike Griffis

Phone/Fax 408-573-2447/408-441-0276

E-Mail mike.griffis@rda.sccgov.org

Sponsor: County of Santa Clara

Funds Expire 5/31/09

Project Description
Oregon/Page Mill Expressway. 
between I-280 and US 101; 
Minor repair of any failed areas, 
remove 7.36 lane miles of 
surface treatment, and place 
18.72 lane miles of 
microsurfacing.

Project Title:

Local $166
STP $1,256

Project No
SCL050076

Various Non-Expressway Rehab

Authorization submittal to Caltrans Nov. 2007. 
Construction March 2008.

07/08 & 08/09

07/08 & 08/09

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

01/09 03/09

06/09 07/09

Start End

Comments

Total       

4

07/08 & 08/09PE/ENV 01/09 03/09

$1,923

Fund Source
$0

$0

$34

$1,855

Funds ($000)

$34

 Last Updated 4/1/2008

of
7

Manager Name Herbert Naraval

Phone/Fax 408-494-1308/408-297-0530

E-Mail herbert.naraval@rda.sccgov.org

Sponsor: County of Santa Clara

Funds Expire 5/31/08 & 5/31/09

Project Description
Various non-expressway 
roadways; Rehabilitation of 
pavement on various federal-aid 
eligible arterial/collectors.

Project Title:

Local $222
STP $1,701
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Project No
SCL050080

Oregon-Page Mill Expressway Improvements

Project entered in to TIP under SAFETEA-LU.

08/09

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

Start End

Comments

Total       

5

PE/ENV

$3,800

Fund Source
$0

$300

$300

$3,200

Funds ($000)

$0

 Last Updated 4/1/2008

of
7

Manager Name Mike Griffis

Phone/Fax 408-573-2492/408-441-0276

E-Mail mike.griffis@rda.sccgov.org

Sponsor: County of Santa Clara

Funds Expire No expiration

Project Description
Traffic improvements including 
traffic signal upgrade, optimizing 
timing plans & bike and 
pedestrian facilities on Oregon-
Page Mill Expressway between 
US 101 and SR 82.

Project Title:

Earmark $3,020
Local $780

Project No
SCL070005

Almaden Expressway Improvements

Project is in preliminary design phase.

07/08 & 08/09

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

Start End

Comments

Total       

6

PE/ENV

$5,399

Fund Source
$0

$450

$300

$4,649

Funds ($000)

$0

 Last Updated 4/1/2008

of
7

Manager Name Mike Griffis

Phone/Fax 408-573-2492/408-441-0276

E-Mail mike.griffis@rda.sccgov.org

Sponsor: County of Santa Clara

Funds Expire No expiration

Project Description
Various improvements including 
adding northbound and 
southbound auxiliary lanes on 
Almaden Expressway from north 
of Branham Lane to south of 
Blossom Hill Road.

Project Title:

Earmark $2,642
Local $2,215
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Project No
SCL070007

San Tomas Expressway Improvements

Project is in 100% design phase.

08/09

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

1/07 3/08

8/08 2/09

Start End

Comments

Total       

7

PE/ENV

$2,328

Fund Source
$0

$0

$600

$1,728

Funds ($000)

$0

 Last Updated 4/1/2008

of
7

Manager Name Tong Hong

Phone/Fax 408-494-1309/408-298-3806

E-Mail tong.hong@rda.sccgov.org

Sponsor: County of Santa Clara

Funds Expire No expiration

Project Description
Add 2nd left turn lane in the 
northbound, westbound, and 
eastbound directions & adaptive 
traffic control systems on San 
Tomas Expressway and 
Hamilton Ave intersection.

Project Title:

Earmark $1,208
Local $1,120
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Project No
JPB950001

Caltrain Maintenance Facility - Santa Clara County Share

Punch list activities continued through the past 
quarter and due to the size and scope of the 
project is continuing into the next.  Final closeout 
of this project is now anticipated to occur by the 
end of June 2008.

01/02

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

Completed

Completed

Start End

Comments

Total       

1

PE/ENV

$1,200

Fund Source
$0

$0

$0

$1,200

Funds ($000)

$0

 Last Updated 4/3/2008

of
5

Manager Name Joel Slavit

Phone/Fax (650) 508-6476

E-Mail slavitj@samtrans.com

Sponsor: JPB

Funds Expire Allocated/Awarded

Project Description
Design and construct a 
maintenance facility to serve and 
maintain fleet of vehicles in San 
Jose.

Project Title:

Local $138
STP $1,062

Project No
JPB991001

Diridon Station Track/Signal/Terminal Upgrade

The projected date for substantial completion of 
construction is May 2010.

01/02 & 02/03

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

10/03 5/10

Start End

Comments

Total       

2

PE/ENV

$10,056

Fund Source
$0

$0

$0

$10,056

Funds ($000)

$0

 Last Updated 4/3/2008

of
5

Manager Name Joel Slavit

Phone/Fax (650) 508-6476

E-Mail slavitj@samtrans.com

Sponsor: JPB

Funds Expire Allocated/Awarded

Project Description
Rebuild track, platforms, 
terminal facilities and pedestrian 
subways at the San Jose Diridon 
Station to improve operations for 
all users (Caltrain, Amtrak, 
Capitol Corridor, ICE and UPRR).

Project Title:

CMAQ $6,593
Local $857
STIP $2,626
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Project No
SCL010013

4th track: San Jose, Santa Clara

The projected timeframe for construction is from 
November 2008 through May 2010.2002

2009

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

complete

11/2008 5/2010

Start End

Comments

Total       

3

2002PE/ENV complete

$23,800

Fund Source
$2,050

$0

$0

$20,600

Funds ($000)

$1,150

 Last Updated 4/3/2008

of
5

Manager Name Joel Slavit

Phone/Fax 650-508-6476

E-Mail slavitj@samtrans.com

Sponsor: JPB

Funds Expire 6/30/2009

Project Description
San Jose to Santa Clara; 
construct 4th main track.

Project Title:

ITIP (23,800)

Project No
SCL991009

Grade Crossing Warning Predictors

Funds have been fully expended.  During the past 
quarter CA-90-Y044 was closed but CA-90-Y123 
remains open with other active projects.

00/01 &01/02

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

01/03 12/06

Start End

Comments

Total       

4

PE/ENV

$900

Fund Source
$0

$0

$0

$900

Funds ($000)

$0

 Last Updated 4/3/2008

of
5

Manager Name Joel Slavit

Phone/Fax (650) 508-6476

E-Mail slavitj@samtrans.com

Sponsor: JPB

Funds Expire Allocated/Awarded

Project Description
This project are located at three 
crossings: Mary & Sunnyvale 
Avenues in Sunnyvale, and 
Rengstorff Avenue in Mountain 
View.

Project Title:

Local $104
STP $796
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Project No
SCL991060

Caltrain/ACE Santa Clara Train Station

00/01

01/02

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

05/05 12/06

11/08 5/10

Start End

Comments

Total       

5

PE/ENV 12/01

$3,501

Fund Source
$0

$0

$701

$2,800

Funds ($000)

$0

 Last Updated 4/3/2008

of
5

Manager Name Joel Slavit

Phone/Fax (650) 508-5476

E-Mail slavitj@samtrans.com

Sponsor: JPB

Funds Expire Allocated

Project Description
Rebuild the track and passenger 
platforms and construct track 
connections to enable ACE 
trains to stop at the Santa Clara 
Station.

Project Title:

CMAQ $3,098 (2000)
Local $403
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Project No
MTC990005

Planning, Programming and Monitoring - Santa Clara County Share

AB3090 (06/07) - $346 allocated
RTP (05/06 & 06/07) - $58 allocated
RTP (07/08) - $30
RTP (08/09) - $120

03/04-05 & 06/07-09Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

07/03 08/09

Start End

Comments

Total       

1

PE/ENV

$662

Fund Source
$662

$0

$0

$0

Funds ($000)

$0

 Last Updated 10/10/2007

of
2

Manager Name Kenneth Kao

Phone/Fax (510) 817-5768

E-Mail kkao@mtc.ca.gov

Sponsor: MTC

Funds Expire 5/31/08

Project Description
Planning, programming & 
monitoring activities in the San 
Francisco Bay Area.

Project Title:

AB3090 $346 (06/07)
RTIP $133 (07/08)
RTIP $229 (08/09)
RTIP $29 (06/07)
RTIP $44 (04/05)

Project No
SCL978008

STP 3% Set-aside for Planning Purposes

Ongoing program managed by MTC.
FY 99/00-01/02: STP $2,141,000
FY 02/03: STP $452,000 - oblig.
FY 03/04: STP $671,000 - oblig. 9/3/03
FY 04/05: STP $679,000 - oblig. 8/12/04
FY 05/06: STP $690,000 - oblig.
FY 06/07: STP $700,000 - oblig.

99/00 to 04/05Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

Ongoing

Start End

Comments

Total       

2

PE/ENV

$4,214

Fund Source
$4,214

Funds ($000)

 Last Updated 3/14/2007

of
2

Manager Name Kenneth Kao

Phone/Fax (510) 464-7842

E-Mail kkao@mtc.ca.gov

Sponsor: MTC

Funds Expire Allocated

Project Description
STP 3% set-aside for planning 
purposes.

Project Title:

Local $271
STP-G $3,943
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Project No
02SC08

Bus Signal Priority Extension

Bus signal priority equipment installation (55 
intersections) complete in Caltrans section.  Bus 
signal priority equipment procurement underway by 
City of San Jose for signals in City.  Line 522 
Rapid started 7/5/05.

02/03

02/03

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

10/02 Completed

05/04 06/08

Start End

Comments

Total       

1

PE/ENV

$519

Fund Source
$0

$0

$68

$451

Funds ($000)

$0

 Last Updated 1/25/2007

of
13

Manager Name Casey Emoto

Phone/Fax (408) 321-5564

E-Mail casey.emoto@vta.org

Sponsor: VTA

Funds Expire 6/30/08 (TFCA)

Project Description
Implement bus signal priority on 
Rapid 522 between University 
Ave. in Palo Alto and Race 
Street in San Jose.

Project Title:

TFCA $519 (2002)

Project No
03SC06

VTA Line 22 Bus Signal Priority Phase 3a

City completed installation of BSP equipment at 32 
project locations, including signal controller and 
BSP firmware upgrade, Central System upgrade 
and Bus Priority equipment.
 VTA also working with Caltrans to install BSP on 
Alum Rock section of Rapid 522.

03/04

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

06/07 06/08

Start End

Comments

Total       

2

PE/ENV

$320

Fund Source
$0

$0

$0

$320

Funds ($000)

$0

 Last Updated 4/18/2008

of
13

Manager Name Casey Emoto

Phone/Fax (408) 321-5564

E-Mail casey.emoto@vta.org

Sponsor: VTA

Funds Expire 6/30/2008 (TFCA)

Project Description
The project will entail upgrading 
signal controllers, associated 
hardware and signal software for 
Line 522 in San Jose.

Project Title:

TFCA $320
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Project No
SCL010004

STIP Planning, Programming and Monitoring Funds

00/01 - 05/06Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

01/01 01/06

Start End

Comments

Total       

3

PE/ENV

$1,881

Fund Source
$1,881

Funds ($000)

 Last Updated 10/18/2007

of
13

Manager Name Amin Surani

Phone/Fax (408) 546-7989

E-Mail amin.surani@vta.org

Sponsor: VTA

Funds Expire Allocated

Project Description
STIP Planning, Programming 
and Monitoring - Santa Clara 
County.

Project Title:

RTIP $104 (01/02)
RTIP $229 (06/07)
RTIP $230 (07/08)
RTIP $344 (04/05)
RTIP $861 (06/07) AB3090 Rep

Project No
SCL010019

I-880 Coleman Avenue Interchange Reconfiguration

Int const completed, landscaping under design.

03/04

03/04

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

01/01 11/01

04/01 05/03

02/01 05/03

12/03 Completed

Start End

Comments

Total       

4

01/02PE/ENV 02/01 05/03

$81,372

Fund Source
$0

$8,516

$6,858

$62,569

Funds ($000)

$3,429

 Last Updated 10/5/2007

of
13

Manager Name John Ristow

Phone/Fax (408) 321-5713/ 321-5723

E-Mail john.ristow@vta.org

Sponsor: VTA

Funds Expire Allocated/Awarded

Project Description
Reconstruct Coleman Ave. 
bridge, realign and reconstruct 
all ramps accessing I-880, and 
add new direct connection ramp 
to SB I-880 from airport.

Project Title:

Garvee Bond $65326
Local $11,546
TCRP $4,500
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Project No
SCL010023

Zero Emission Bus Demonstration Project

Part of CA-90-Y628 formula grant.

2002-2008

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

Start End

Comments

Total       

5

PE/ENV

$17,550

Fund Source
$0

$0

$0

$17,550

Funds ($000)

$0

 Last Updated 4/14/2008

of
13

Manager Name Jeffery Ballou

Phone/Fax 408-321-5628

E-Mail jeffery.ballou@vta.org

Sponsor: VTA

Funds Expire 5/31/08

Project Description
Acquire up to 7, 40 foot Low-
Floor Zero Emissions Buses. 3 
for initial demonstration project 
and 4 for advanced 
demonstration project & 
construct associated fueling 
facility improvements.

Project Title:

Local $2,685
Other $1,000
Other $6,248
Other $7,617

Project No
SCL010039

SR-25 Widening (PA & ED only)

The 1.7 million RTIP funds are being moved into 
the SR-152/SR-156 Interchange Project.  Local 
Program Reserve Funds in its place. Caltrans has 
been paid $2.2 Million.

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

06/07 03/09

06/09 09/09

06/11 06/13

Start End

Comments

Total       

6

06/07PE/ENV 12/02 03/07

$2,200

Fund Source
$0

$0

$0

$0

Funds ($000)

$2,200

 Last Updated 10/18/2007

of
13

Manager Name John Ristow

Phone/Fax (408) 321-5713/ 321-5723

E-Mail john.ristow@vta.org

Sponsor: VTA

Funds Expire Allocated

Project Description
This project will provide the 
preparation of the PA & ED for 
the SR-25 widening project from 
San Felipe Rd. in San Benito 
County to Rte. 25/101.

Project Title:

Local $2,200
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Project No
SCL010040

SR-152/SR-156 Interchange Improvements

Under construction.

06/07

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

Completed

Completed

03/07 02/09

Start End

Comments

Total       

7

PE/ENV Completed

$29,993

Fund Source
$0

$2,094

$3,997

$21,619

Funds ($000)

$2,283

 Last Updated 6/26/2007

of
13

Manager Name Ven Prasad

Phone/Fax 408-321-5647

E-Mail Ven.Prasad@vta.org

Sponsor: VTA

Funds Expire Allocated/awarded

Project Description
Construct flyover plus other 
improvements at the interchange 
from WB SR-152 to SB SR-156.

Project Title:

Fed Earmark $10,173
ITIP $5,304 (2006)
Local $7,113
RIP $5,900 (2006)
STP $7,200 (2006)

Project No
SCL050033

US-101/Tully Road Interchange Modifications

Under design.

2008

2009

2010

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

08/07 09/09

06/08 10/09

03/10 12/12

Start End

Comments

Total       

8

2008PE/ENV 08/07 06/08

$62,975

Fund Source
$0

$1,850

$6,550

$51,255

Funds ($000)

$3,320

 Last Updated 10/5/2007

of
13

Manager Name Amin Surani

Phone/Fax 408-546-7989

E-Mail amin.surani@vta.org

Sponsor: VTA

Funds Expire 5/31/09

Project Description
In San Jose: US-101, modify US-
101/Tully IC and widen US-101.

Project Title:

Earmark $7,000
Local $25,020
Other: I-BOND-CMIA $30,000
Other: ST-CASH-T2 ($955)
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Project No
SCL070002

I-880/I-280/Stevens Creek Interchange Improvements

E-76 for PE received.

06/07

07/08

08/09

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

10/07 12/09

12/08 06/10

Start End

Comments

Total       

9

06/07PE/ENV 03/06 12/08

$16,222

Fund Source
$0

$600

$1,850

$11,972

Funds ($000)

$1,800

 Last Updated 10/5/2007

of
13

Manager Name Darrell Vice

Phone/Fax 408-952-4214

E-Mail Darrell.vice@vta.org

Sponsor: VTA

Funds Expire No expiration

Project Description
Interchange improvements at the 
I-280/I-880/Stevens Creek Blvd 
interchange.

Project Title:

Earmark $11,888
Local $4,334

Project No
SCL070016

I-880 Widening - SR237 to US101

Under PA&ED.

2009

2009

2010

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

06/09 02/11

06/09 02/11

06/11 07/13

Start End

Comments

Total       

10

2008PE/ENV 06/07 06/09

$95,000

Fund Source
$0

$8,100

$6,200

$75,200

Funds ($000)

$5,500

 Last Updated 10/5/2007

of
13

Manager Name John Ristow

Phone/Fax 408-321-5713

E-Mail john.ristow@vta.org

Sponsor: VTA

Funds Expire 2010

Project Description
San Jose/ Milpitas: On I-880 btw 
SR 237 & US 101; Operational 
and safety improvements 
including widening to 
accommodate HOV lanes in 
both directions.

Project Title:

Local ($23,400)
Other I-Bond/CMIA ($71,600)
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Project No
SCL070024

US101 Auxiliary Lanes- SC County line to SR85

Under PA&ED.

2009

2010

2010

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

07/09 02/11

07/09 11/10

06/11 08/13

Start End

Comments

Total       

11

2008PE/ENV 07/07 07/09

$102,258

Fund Source
$0

$6,612

$7,182

$84,930

Funds ($000)

$3,534

 Last Updated 10/5/2007

of
13

Manager Name John Ristow

Phone/Fax 408-321-5713

E-Mail john.ristow@vta.org

Sponsor: VTA

Funds Expire 2010

Project Description
Santa Clara County: US 101 
between Route 85 and 
Embarcadero Road (County 
line); Construct auxiliary lanes.

Project Title:

Local ($17,328)
Other: I-bond/CMIA ($84,930)

Project No
SCL991013

I-880 Smart Park Project

This work will be performed under FTA grant 
CA90Y067.  An additional $63 of local funds are 
included in this grant funded project.  Design 
underway. Close-out Project: 12/1/2009.

01/02

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

1/30/2006

 7/1/2008 12/1/2009

Start End

Comments

Total       

12

PE/ENV 1/1/2004

$945

Fund Source
$0

$0

$0

$945

Funds ($000)

$0

 Last Updated 1/3/2008

of
13

Manager Name Keith Roan

Phone/Fax (408) 321-7109

E-Mail keith.roan@vta.org

Sponsor: VTA

Funds Expire Allocated

Project Description
Develop Smart Park at Tasman 
Drive and other I-880 Smart 
Corridor locations which 
incorporates various ITS 
features.

Project Title:

CMAQ $780 (2000)
Local $165
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Project No
SCL991057

Integrated ITS Program

Funds obligated, work underway.  VTA has 
collected $80K of these funds. Close-out Project: 
12/2009

00/01

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

1/30/2006

7/1/2008 12/1/2009

Start End

Comments

Total       

13

PE/ENV 1/1/2004

$2,202

Fund Source
$0

$0

$2,202

$0

Funds ($000)

$0

 Last Updated 1/3/2008

of
13

Manager Name Keith Roan

Phone/Fax (408) 321-7109

E-Mail keith.roan@vta.org

Sponsor: VTA

Funds Expire 5/31/09

Project Description
Develop an integrated Intelligent 
Transportation System (ITS) for 
VTA services.

Project Title:

5208 ITS $1,573 (2000)
Local $629
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Progress Summary Sheet
Funds Expiring in 2008

Status categories:
Red = Projects at the risk of losing funds due to delivery difficulties.
Yellow = Projects that may need extra attention or will risk running into difficulties.  
Green = Projects is progressing smoothly.

Project Title Status Project 
Number

Federal/State 
Funds (in 

thousands)

Obligation 
Deadline

Comments

Campbell - Various Streets Rehabilitation Green SCL050067 $299 05/31/08 none
Cupertino - Various Street Rehabilitation Green SCL050056 $795 05/31/08 none
Gilroy -Forest Street Rehabilitation Green SCL050070 $286 05/31/08 none
Los Altos Hills - Fremont Road Rehabilitation Green SCL050068 $178 05/31/08 none
El Monte Road Bicycle Pathway Project Segment 3 Green SCL070025 $440 05/31/08 none
Los Gatos - Rehab of Various Roads Yellow SCL050029 $272 05/31/08 Awaiting Caltrans approval for advertising.
Los Gatos - SR 9 Bicycle and Pedestrian Improvements Green SCL050042 $1,345 05/31/08 none
Milpitas - Midtown Transportation & Streetscape 
Improvements

Green SCL070021 $1,500 05/31/08 none

Morgan Hill - Main Street Resurfacing Green SCL050074 $286 05/31/08 none
Morgan Hill - West Little Llagas Creek Trail Phase 2 Green SCL070027 $543 05/31/08 none
Mountain View - California Street Rehab Phase 2 Green SCL050069 $367 05/31/08 none
San Jose - Various Streets Rehabilitation Green SCL050028 $6,546 05/31/08 none
Santa Clara - Tasman Drive and Homestead Road 
Rehabilitation

Green SCL050073 $653 05/31/08 none

Santa Clara County - Various Non-Expressway Rehabilitation Green SCL050076 $851 05/31/08 none
Saratoga - DeAnza Trail Yellow SCL070026 $1,400 05/31/08 Still awaiting NEPA clearance from Caltrans. Caltrans has 

negotiated with MTC to extend the deadline for E-76 submittal to 
June 1st, 2008.

Sunnyvale - Various Streets Rehabilitation Yellow SCL050027 $1,184 05/31/08 E76 application pending.
Sunnyvale - Tasman/Fair Oaks Area Enhancements Yellow SCL070015 $1,809 05/31/08 Section 106 consultation pending.
VTA - Zero Emission Bus Demonstration Project Green SCL010023 $6,248 05/31/08 none

Page 1 of 1
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Date: May 1, 2008
Current Meeting: May 7, 2008
Board Meeting: June 5, 2008

BOARD MEMORANDUM

TO: Santa Clara Valley Transportation Authority
Bicycle & Pedestrian Advisory Committee

THROUGH: Michael T. Burns
General Manager

FROM: Chief CMA Officer, John Ristow

SUBJECT: Draft 2007 Monitoring and Conformance Findings

3331 North First Street · San Jose, CA  95134-1927 · Administration 408.321.5555 · Customer Service 408.321.2300

Policy-Related Action: No Government Code Section 84308 Applies: No

ACTION ITEM

RECOMMENDATION:

Review and recommend approval of the Draft 2007 Monitoring and Conformance Findings.  The 
findings are summarized in this memorandum and the draft report is provided in Attachment A.

BACKGROUND:

State legislation requires urbanized counties to implement Congestion Management Programs 
(CMP).  As the designated Congestion Management Agency (CMA) for Santa Clara County, 
VTA is responsible for implementing the CMP. One of the CMP requirements is to determine 
annually whether Member Agencies are conforming to the adopted CMP standards.  
Nonconformance places Member Agencies at risk of losing local gas tax subventions included as 
part of the 1990 Proposition 111 legislation.

DISCUSSION:

As part of the CMP Monitoring Program, Member Agencies must comply with the following 
requirements:

1. Monitor and submit level-of-service reports on CMP Roadway Network intersections;
2. Prepare and submit land-use monitoring data to the CMP on all land-use projects approved 

from July 1, 2006 through June 30, 2007; and 
3. Prepare transportation impact analyses (TIAs) for projects that generate 100 or more peak 

hour trips and submit the TIA at least 15 calendar days before the project is up for approval 
or is “recommended for approval.”
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Roadways and intersections are evaluated by level of service (LOS), a measure of driving 
conditions and vehicle delay.  Levels range from A (best) to F (poorest).  Each Member Agency 
must maintain the CMP traffic LOS standard-LOS E-on CMP system facilities.  Roadways and 
intersections that operate at LOS F are considered non-conforming.  However, if a roadway or 
intersection was operating at LOS F in 1991, the baseline year, it is exempt from the CMP 
standard and conformance requirements when found to be operating at LOS F in subsequent 
monitoring periods.

Until a Countywide Deficiency Plan is developed and adopted, a Member Agency whose 
jurisdiction has a non-conforming intersection, freeway segment or rural highway, should 
develop a local deficiency plan or require a new development’s project sponsor to implement the 
“Immediate Implementation Action List” in VTA’s “Requirements for Local Deficiency Plans.”

The Draft 2007 Monitoring and Conformance Technical Summary presents the results of the 
monitoring program.  A brief discussion of the results is presented below.

Freeways. In 2007, approximately 73 AM and 80 PM directional miles of the County’s freeway 
system operated at LOS F during the peak hours.  However, due to 1991 baseline exemption, 
only 47 AM and 52 PM directional miles are considered deficient-that is, they have deteriorated 
to LOS F from LOS E or better since monitoring began in 1991.  Compared to 2006, the number 
of directional miles considered deficient for the AM peak period has increased by six.  Deficient 
miles for the PM peak period have increased by seven since 2006.  In 1991, 36 AM and 37 PM 
directional miles operated at LOS F.

The percentage of directional miles of each freeway that operate at LOS F in either the AM or 
PM peak period - or both periods - is shown in Table 1.  Reviewing the total directional miles of 
freeway at LOS F by facility reveals that SR 87 has the highest percentage of facility at LOS F at 
67%.  This is an increase from 2006 when 54% of the facility operated at LOS F.

Eighteen freeway carpool lane segments totaling about 14 miles were determined to operate at 
LOS F, compared to 26 freeway segments totaling about 21 miles that operated at LOS F in 
2006.  As reported in monitoring reports from previous years, the conclusion is that these LOS F 
conditions in carpool lanes are not due to lack of capacity. Rather, the LOS F carpool lane 
segments are at the beginning or end of a carpool lane or near a major interchange where there is 
heavy weaving traffic between the carpool lane and the adjacent mixed-flow lanes.  Such 
situations could benefit from direct carpool lane connectors between freeways or a direct carpool 
lane to off-ramp connector.

8
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TABLE 1.
Percentage of Freeway Facilities at LOS F During AM and/or PM Peak Period

Freeway Directional Miles Miles at LOS F 2006 Percentage
SR 17 28 13 46%
SR 85 48 25 53%
SR 87 18 12 67%
US 101 108 42 39%
SR 237 20 8 43%
I-280 44 24 54%
I-680 20 8 43%
I-880 21 10 51%

Rural Highways. All twelve rural highways were determined to conform to CMP LOS 
standards in 2007.  

Land-Use Submittals.  All Member Agencies have complied with the CMP land-use 
submission requirements.  In the 2007 monitoring period, a net total of 4,990 residential units 
were approved.  This is a slight increase from the 4,777 residential units that were approved 
during the 2006 monitoring period.  

The land use data is used to track general development trends over time. Additionally, it is used 
in the countywide transportation model database and in the analysis of development trends in 
proximity to major transit facilities.

Transportation Impact Analysis (TIA) reports. All Member Agencies have met the TIA 
requirement.

ALTERNATIVES:

There are no practical alternatives to this action.  As the designated CMA, VTA must adopt 
conformance findings.

FISCAL IMPACT:

There is no fiscal impact to the VTA annual budget or the Enterprise fund associated with the 
approval of the Draft 2007 Monitoring and Conformance Findings.

8
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ABOUT THE TECHNICAL
SUMMARY

Each spring, VTA releases the 

Monitoring and Conformance 

Report which contains traffi  c 

data and trend analysis.  Th is 

year, due to staff  time con-

straints, the Monitoring Re-

port is running behind sched-

ule.  In order to present the 

fi ndings of the report to the 

required Advisory and Stand-

ing Committees in time for 

the May Board of Directors 

meeting, staff  has produced 

an abridged version called the 

Technical Summary.

Analysis will be added to the 

Technical Summary to create 

the Final Monitoring Report 

which will be presented to the 

Board of Directors at the May 

meeting.

1. INTRODUCTION

     CMP Roadway Network 

2. LAND USE

     Land Use Data

6. BICYCLES AND PEDESTRIANS

      Count Locations

      Bicycle Counts

      Pedestrian Counts

     

7. FREEWAYS

     AM Mixed Flow LOS 2005-07

     PM Mixed Flow LOS 2005-07

     AM HOV LOS 2005-07

     PM HOV LOS 2005-07

     2007 AM Vs PM Mixed Flow LOS

     2007 AM Vs PM HOV LOS

     AM Gateway Infl ows 2002-07

     PM Gateway Infl ows 2002-07

     AM Gateway Outfl ows 2002-07

     PM Gateway Outfl ows 2002-07

     2007 AM Versus PM Infl ows

     2007 AM Versus PM Outfl ows

     1991 AM Baseline LOS F

     1991 AM Baseline LOS F

     2007 AM Mixed Flow LOS

     2007 PM Mixed Flow LOS

     2007 AM HOV LOS 

     2007 PM HOV LOS

     AM Traffi c Analysis by Segment

     PM Traffi c Analysis by Segment 
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3. EXPRESSWAYS

     Expressway System Map

     Timed Trip Data

     

4. RURAL HIGHWAYS

      Count Locations

      Count Data 1991-2007    

     

8. CONFORMANCE FINDINGS

      Count Locations

      Bicycle Counts

      Pedestrian Counts

     

5. ORIGIN DESTINATION SURVEY

      Origin Destination Pairs

      OD Pair 1

      OD Pair 1 - 1997-2007

      OD Pair 2

      OD Pair 2 - 1997-2007

      OD Pair 3

      OD Pair 3 - 1997-2007

      OD Pair 4

      OD Pair 4 - 1997-2007

      OD Pair 5

      OD Pair 5 - 1997-2007

      OD Pair 6

      OD Pair 6 - 1997-2007

      OD Pair 7

      OD Pair 7 - 1997-2007 
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1
CONGESTION MONITORING

California State Government Code requires that all 

elements of the CMP be monitored at least bien-

nially by the designated Congestion Management 

Agency (CMA) to determine if the county and city 

governments in Santa Clara County are conforming 

to the CMP.  Th e Santa Clara Valley Transportation 

Authority (VTA) is the designated CMA for Santa 

Clara County is charged with  CMP monitoring.  Th e 

focus of this monitoring is the CMP roadway net-

work, which includes:

• Highways SR 17, SR 85, SR 87, US 101, SR 237, I-

280, I-680 and I-880

• Rural Highways SR 9, SR 25, SR 35, SR130, SR 152, 

SR 156 and Sunnyvale-Saratoga Road

• Th e County Expressway System

• CMP Intersections

• Other major roadways

Additionally, VTA collects bicycle and pedestrian 

count data at a handful of selected intersections and 

requires each Member Agency to report residential, 

commercial and industrial land use approvals within 

their jurisdictions.

INTRODUCTION

INTRODUCTION
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INTRODUCTION

LEVEL OF SERVICE MONITORING

Th is study measures traffi  c congestion by using level 

of service grading, a sliding scale from LOS A—which 

represents the best conditions—to LOS F—which 

represents the poorest conditions.

CONFORMANCE

To comply with the CMP, Member Agencies must 

demonstrate that all the CMP system roadways 

within their jurisdictions are operating at or above 

the CMP traffi  c LOS standard of LOS E.  Member 

Agencies that do not maintain the CMP LOS stan-

dard risk having their Proposition 111 (1991) gas 

tax subventions withheld.  When the LOS standard 

cannot be met, a defi ciency plan must be approved 

by VTA.  Roadway segments that operated at LOS F 

in 1991 are exempt from meeting the LOS E stan-

dard.  LOS values are determined based on the High-

way Capacity Manual.
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LAND USE

LAND USE MONITORING

Each monitoring cycle, VTA request that the cities, 

towns and County of Santa Clara submit data re-

garding land use approvals from the prior monitor-

ing period.

METHODOLOGY

Th e data identifi es the location of approved projects 

and the change in residential units and commercial/

industrial square footage.  Changes in commercial/

industrial square footage are analyzed using job den-

sities to determine an estimated change in jobs.

Additionally, GIS technology is used to identify 

the amount of new or infi ll development  is located 

within 1/4 of a mile of major transit stations.

LAND USE2AND
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LAND USE

Land Use Approvals

GIS Map Placeholder

Residential Approvals 2002-2007 (in units) Job Estimates 2002-2007

Com/Ind Placeholder
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1,000

4,000

2,000

3,000

5,000

6,000

7,000

8,000

9,000

8.a

A
tt

ac
h

m
en

t:
 2

00
7_

M
C

_T
ec

h
n

ic
al

_S
u

m
m

ar
y 

re
p

o
rt

  (
12

31
 :

 D
ra

ft
 2

00
7 

M
o

n
it

o
ri

n
g

 a
n

d
 C

o
n

fo
rm

an
ce

 F
in

d
in

g
s)



EXPRESSWAYS

EXPRESSWAY MONITORING

Th e Santa Clara County Expressway System falls un-

der the jurisdiction of the County, however, since the 

CMP Roadway Network includes the expressways 

their operation is of interest to VTA.  Each year, the  

County provides data from their Travel Time Study.  

to VTA for inclusion in the Monitoring Report.

EXPRESSWAY STUDY METHODOLOGY

Th e Expressway Travel Time Study uses GPS technol-

ogy to track the speed of the vehicle as it traverses 

the length of the expressway.  Th e survey takes place 

during the morning and evening peak travel period 

s in both travel directions.  Travel speed and stop 

frequency and duration is recorded and compared to 

previous years.

EXPRESSWAYS3XPRE
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EXPRESSWAYS

Almaden Expwy Travel Time 2004 to 2007 Capitol Expwy Travel Time 2004 to 2007

Chart Placeholder Chart Placeholder
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EXPRESSWAYS

Expressway
Peak 
Hour Direction

2006 2007
2006 to 2007 

Change

Average 
Speed Stops

Average 
Speed Stops Speed Stops

Almaden
Expressway

AM
Northbound 33.4 5.3 35.1 5.3 5.1% 0%

Southbound 31.1 7.0 33.9 6.3 9.0% -10.0%

PM
Northbound 25.2 8.7 41.8 2.3 65.9% -73.6%

Southbound 38.5 3.7 34.6 6.3 -10.1% 70.3%

Capitol
Expressway

AM
Northbound 38.8 3.8 28.9 7.7 -25.5% 102.6%

Southbound 31.0 7.0 30.4 5.7 -1.9% -18.6%

PM
Northbound 27.0 9.5 26.8 7.5 -0.7% -21.1%

Southbound 29.6 6.8 29.0 6.7 -2.0% -1.5%

Central
Expressway

AM
Eastbound 40.5 3.0 36.7 4.7 -9.4% 56.7%

Westbound 33.7 6.0 24.9 12.7 -26.1% 111.7%

PM
Eastbound 38.2 4.0 29.7 10.0 -22.3% 150.0%

Westbound 42.2 3.3 29.4 9.3 -30.3% 181.8%

Foothill
Expressway

AM
Northbound 29.7 5.7 32.7 4.7 10.1% -17.5%

Southbound 36.0 4.7 32.6 5.7 -9.4% 21.3%

PM
Northbound 32.8 6.8 30.3 6.3 -7.6% -7.4%

Southbound 31.2 5.0 24.6 11.3 -21.2% 126.0%

Lawrence
Expressway

AM
Northbound 30.1 8.3 25.3 10.7 -15.9% 28.9%

Southbound 32.7 7.8 33.2 6.0 1.5% -23.1%

PM
Northbound 31.3 7.7 25.5 11.5 -18.5% 49.4%

Southbound 30.8 7.5 25.6 8.7 -16.9% 16.0%

Montague
Expressway

AM
Eastbound 38.8 2.3 34.0 3.5 -12.4% 52.2%

Westbound 22.7 7.3 21.0 9.3 -7.5% 27.4%

PM
Eastbound 24.9 10.0 29.0 4.7 16.5% -53.0%

Westbound 25.3 6.7 24.3 7.3 -4.0% 9.0%

Oregon
Expressway/Page 
Mill Road

AM
Eastbound 30.3 3.8 26.8 5.5 -11.6% 44.7%

Westbound 22.9 6.8 19.3 9.8 -15.7% 44.1%

PM
Eastbound 23.4 6.8 22.7 6.5 -3.0% -4.4%

Westbound 24.6 6.0 25.2 5.6 2.4% -6.7%

San Tomas
Expressway

AM
Northbound 28.8 6.7 28.9 7.7 0.3% 14.9%

Southbound 35.0 7.0 29.7 7.5 -15.1% 7.1%

PM
Northbound 27.0 8.0 27.3 7.5 1.1% -6.3%

Southbound 28.2 7.7 28.0 7.3 -0.7% -5.2%

Santa Clara County Expressway Study
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