
fees, requests to further evaluate additional methods to measure effectiveness of 
program elements, to document and report on the progress of the work program, 
system effectiveness, and to investigate innovative programs in other jurisdictions 
such as the Denver Region. 

 M/S/C (Moylan/McHugh) to approve the Fiscal Year 2010 Congestion 
Management Work Program, cap the fees, suggest any economizing that must be 
done to keep the fees where they are at present be taken from the discretionary 
section of the Work Program, and to document and report on the progress of the 
Work Program. 

11. (Moved from the Regular Agenda to the Consent Agenda.) 

 Receive information on the Silicon Valley Express Lanes. 

12. Adopt 2009 Bicycle Expenditure Program Project List 

 Chris Augenstein, Deputy Director Congestion Management Agency, provided a 
brief overview of the 2009 Bicycle Expenditure Program Project List 
highlighting: 1) Update of Project List; 2) Announced last minute submitted 
project requests received from the Cities of Campbell, Los Altos, San Jose, 
Sunnyvale, Town of Los Altos Hills, and the County have been accommodated. 

 Member Satterlee requested clarification regarding prioritization of projects when 
funding is available, given the BEP project list is not prioritized. 

 Member Moylan expressed concern it was a burden to City of Sunnyvale staff to 
respond to the BEP call for projects because of the difference in process between 
BEP and the VTP.  He commented the BEP scoring criteria resulted in selecting 
BEP projects in Sunnyvale that were not the highest priority.  He suggested the 
process be revaluated. 

 M/S/C (Moylan/McHugh) to adopt 2009 Bicycle Expenditure Program Project 
List. 

13. Fiscal Year 2009/2010 Transportation Development Act Article 3 (TDA) 
Program 

 Bill Hough, Transportation Planner III, provided a report highlighting: 1) 
Overview of VTA’s Development Review Program; 2) Program Purpose & 
Objectives;  
3) Development Review Program Enhancements; 4) Summary of the Proactive 
CMP Report; 5) Proactive CMP Report Enhancements; and 6) Schedule. 

 Member Moylan requested in the future, to clarify eligibility for design work. 

M/S/C (McHugh/Page) to adopt a resolution approving the Fiscal Year 2009/10 
TDA3 Project Priorities and clarify eligibility for design work. 
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14. Light Rail Systems Analysis Project Update 

 Andrew Ittigson, Senior Transportation Planner, provided a PowerPoint 
Presentation regarding the Light Rail Systems Analysis Project Update 
highlighting: 1) Project Background, 2) Project Schedule; 3) Overview of the 
Comprehensive Operations Analysis (COA); 4) Service Design Guideline 
Criteria; 5) Light Rail System Overview; 6) Market Analysis; 7) Potential 
Solutions; and 8) Next Steps. 

 Chairperson Abe-Koga expressed concern with the Draft Scenario in regards to 
proposals regarding Mountain View. 

 Member Moylan supported the Light Rail Systems Analysis Project Update. 

 On order of Chairperson Abe-Koga and there being no objection, the 
Committee reviewed the Light Rail Systems Analysis Project Update. 

Member Matthews left the meeting at 6:10 p.m. 

15. Advisory Committee Enhancement Update: May 

 Jennie Loft, Public Information Officer, provided a report regarding the Advisory 
Committee Enhancement Update for May. 

 
 Ms. Loft reported the ACE Task Force held a meeting on April 29, 2009, to 

develop options and strategies for implementing the top 3 priorities and evaluate 
their feasibility and effectiveness in achieving the desired outcome.  She stated a 
discussion ensued to review the workflow process diagram for items considered 
by the VTA Board and its committees. She further stated the Task Force 
discussed the feedback loop informing each committee on action by the Board on 
items the committee had input on and potential improvements to the process. 

 Member Moylan expressed concern all priorities identified by the Task Force 
have not been addressed. 

 On order of Chairperson Abe-Koga and there being no objection, the 
Committee received the Advisory Committee Enhancement Update: May. 

16. Advisory Committee Enhancement (ACE) Subcommittee Report 

 On order of Chairperson Abe-Koga and there being no objection, the 
Committee reviewed the Advisory Committee Enhancement (ACE) 
Subcommittee Report. 

 OTHER 

18. Committee Work Plan 

 The Committee discussed cancelling the July PAC meeting.   
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 Member Moylan volunteered to provide from the City of Sunnyvale a 
Transportation Priorities and Needs presentation at a future meeting. 

  
 On general consensus, the Committee requested the Governance issue be placed 

on the Work Plan for future discussion. 
 
 On order of Chairperson Abe-Koga and there being no objection, the 

Committee reviewed the Work Plan. 

19. Announcements 

 There were no Announcements 

20. ADJOURNMENT 
 

On order of Chairperson Abe-Koga and there being no objection, the meeting 
was adjourned at 6:25 p.m. 

       Respectfully submitted, 

 

Jacqueline Golzio, Board Assistant  
VTA Board of Directors 

 
 
 



Date: July 20, 2009
Current Meeting: August 13, 2009
Board Meeting: August 6, 2009

BOARD MEMORANDUM

TO: Santa Clara Valley Transportation Authority
Policy Advisory Committee

THROUGH: General Manager, Michael T. Burns

FROM: Chief Engineering & Construction Officer, Robinson, Chief CMA Officer, 
Ristow

SUBJECT: VTP Highway Program Semi-Annual Report

3331 North First Street · San Jose, CA  95134-1927 · Administration 408.321.5555 · Customer Service 408.321.2300

FOR INFORMATION ONLY

DISCUSSION:

Please find attached the Semi-Annual Report for the VTP Highway Program for the period 
ending April 30, 2009.  We look forward to your continued feedback on this report as the VTP 
Highway Program moves forward. 

STANDING COMMITTEE DISCUSSION/RECOMMENDATION:

The Committee of the Whole received this item as part of its July 16, 2009 Consent Agenda and 
approved it unanimously without comment.

Prepared By: Tim Phillips, Lead Cost Engineer
Memo No. 1907
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VTP Highway Projects

Route 87 Planting

Estimated Cost: $4.9 million

Estimate Class 1 (see appendix)

Appropriation through FY 09: 
$4.9 million

Secured Funding to Date: 
$4.9 million

Year of Completion:  2010

Project Manager:  Ven Prasad

Designer:  BKF Engineers, 
Sugimura & Associates

Contractor: McGuire and Hester 

Project Description:

The project consists of landscape 
improvements including 
replacement planting, automatic 
irrigation system, and erosion 
control work, with a 3-year plant 
establishment and maintenance 
period.  The proposed project 
extends from Capitol Expressway to 
Julian Street in Downtown San Jose, 
and includes four major 
interchanges:  Capital Expressway, 
Curtner Avenue, Almaden 
Expressway, and Julian Street.

Project Status:

Construction: Bid opening occurred on June 25, 2008.  McGuire and Hester was 
awarded the contract.

The first charged day was August 27, 2008.  Infrastructure installation activities, including 
electrical and irrigation work, are nearing completion.

Project Schedule:

  Activity Start End 2006 2007 2008 2009 2010 2011 2012 2013

  Final Design (PS&E) Mid 2006 Late 2008

  Planting Late 2008 Early 2010

  Plant Establishment Early 2010 Early 2013

P-0651 3-35

April 2009
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Cost:

(Begin Column 1 heading) 

Project Cost Element

(Begin Column 2 heading)

Secured
Funding

a

(Begin Column 3 heading)

Apr-09
Committed Costs

b

(Begin Column 4 heading)

Apr-09
Incurred

Costs
c

(Begin Column 5 heading)

Secured
Funding
Balance
d = (a-c)

Construction and Major Procurement 3,683                 3,091                 1,521                 2,162                 

Real Estate -                    -                    -                    -                    

Labor, Services and Support 1,187                 723                    600                    587                    

Contingency -                    -                    -                    -                    

Total 4,870                3,815                2,122                2,748                

Secured Funding Incurred 44%
Secured Funding Committed 78%

NOTE:  All amounts are Year Of Expenditure dollars in $1,000's

Funding (millions):

Funding Source Identified Secured

Meas B Swap $2.1 $2.1

Federal (STP Funds) 2.5 2.5

Federal (GARVEE) 0.3 0.3

Total $4.9 $4.9
Federal

57%

Local 
43%

0

100%

Portion of Estimated 
Cost for which funding 

has been identified

Typical Planting Plan - Route 87
P-0651 3-36

Route 87 Planting Budget and Funding
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VTP Highway Projects

Ramp Metering Implementation

Estimated Cost:
$2.1 million

Estimate Class 4 
(see appendix)
Appropriation 
through FY 09:
$3.5 million
Secured Funding to Date:
$2.1 million

Year of Completion:  
2009
Project Manager:  
David Kobayashi
Designer:  
Mark Thomas & Company

Project Description:

Implement ramp metering along Southbound US 101 between Embarcadero Road and De 
La Cruz Boulevard, the entire length of Route 87, and Southbound Route 85 between 
Almaden Expressway and Cottle Road during the AM and PM peak periods.

This project implements ramp metering on corridors that already have existing ramp 
metering equipment.  The project includes some minor construction activity to repair 
vehicular detection systems and other related equipment to ensure that the ramp metering 
equipment is in functional order prior to the implementation.  The goals of the project are 
to minimize overall corridor delay by managing access at on-ramps during peak commute 
periods, and to minimize the impact on local street traffic resulting from the 
implementation of ramp metering.

Project Status:

Ramp metering plans along the Route 87 and Route 85 corridors were implemented in the 
first half of 2009. “After” studies on these corridors are being conducted to evaluate the 
effectiveness of the ramp metering to improve traffic operations.

In parallel, ramp metering plans are being developed for the southbound US 101 corridor, 
with implementation of these plans expected in late 2009.

Project Schedule:
  Activity Start End 2008 2009 2010

  Design Early 2008 Mid 2009

  Construction Late 2008 Late 2009

  Evaluation &  Closeout Late 2009 Early 2010

P-0655 3-37

April 2009
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Cost:

(Begin Column 1 heading) 

Project Cost Element

(Begin Column 2 heading)

Secured
Funding

a

(Begin Column 3 heading)

Apr-09
Committed Costs

b

(Begin Column 4 heading)

Apr-09
Incurred

Costs
c

(Begin Column 5 heading)

Secured
Funding
Balance
d = (a-c)

Construction and Major Procurement 179                    177                    12                     167                    

Real Estate -                    -                    -                    -                    

Labor, Services and Support 1,492                 1,018                 685                    807                    

Contingency 380                    -                    -                    380                    

Total 2,051                1,195                697                   1,354                

Secured Funding Incurred 34%
Secured Funding Committed 58%

NOTE:  All amounts are Year Of Expenditure dollars in $1,000's

Funding (millions):

Funding Source Identified Secured

Federal (CMAQ) $2.1 $2.1

Total $2.1 $2.1

Federal
100%

0

100%

Portion of Estimated 
Cost for which funding 

has been identified

Ramp Metering Schematic

P-0655 3-38
Ramp Metering Implementation Budget and Funding
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APPENDIX – COST ESTIMATE CLASSES 

A-1 

Figure 1 – Cost Estimate Classification Matrix 
(Adapted from AACE Skills & Knowledge of Cost Engineering, 4th ed., Chapter 1) 

 
 

Estimate 

Class 

Level of Project 

Definition 
Expressed as engineering percent 

completion at time of estimate 

Expected 

Accuracy Range 
Typical variation in low and 

high ranges 

Class 5 0% to 5% -50% to +100% 

Class 4 5% to 25% -30% to +50% 

Class 3 35% -20% to +30% 

Class 2 65% -15% to +20% 

Class 1 90% to 100% -10% to +15% 
 
 
Figure 1 shows a mapping of Estimate Class to Level of Project Definition.  Intuitively, 
estimates become more accurate and have less uncertainty as project definition increases.  
This table provides a rough framework to describe the accuracy of project estimated costs 
in this report.  A discussion of cost estimate classes, in order of increasing accuracy, is 
presented below: 
 

 Class 5 (Order-of-Magnitude Estimates) – Order-of-magnitude estimates are 
sometimes referred to as “conceptual” or “ballpark” estimates.  These estimates 
are made without detailed engineering data using only basic criteria such as area 
or distance.  An estimate of this type would normally be expected to be accurate 
within +100 percent to -50 percent.  Order-of-magnitude estimates are used to 
quickly screen several types of alternative designs. 

 Classes 4 and 3 (Preliminary Estimates) – Preliminary estimates are prepared 
once enough preliminary engineering has taken place to further define the project 
scope.  An estimate of this type is normally expected to be accurate within +50 
percent to -30 percent.  Since the preliminary estimate is more definitive than the 
order-of-magnitude estimate, it is better suited for determining project feasibility.   

 Classes 2 and 1 (Final Estimates) – Final estimates are prepared from very 
defined engineering data.  This data includes, as a minimum, fairly complete 
plans and specifications.  An estimate of this type is usually expected to be 
accurate within +15 percent to -15 percent.  The final estimate has a level of 
accuracy that is appropriate for setting project budgets.   
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Date: July 30, 2009
Current Meeting: August 13, 2009
Board Meeting: September 3, 2009

BOARD MEMORANDUM

TO: Santa Clara Valley Transportation Authority
Policy Advisory Committee

THROUGH: General Manager, Michael T. Burns

FROM: Chief CMA Officer, John Ristow

SUBJECT: Programmed Projects Quarterly Monitoring Report for April - June 2009

3331 North First Street · San Jose, CA  95134-1927 · Administration 408.321.5555 · Customer Service 408.321.2300

FOR INFORMATION ONLY

Every quarter, the Programmed Projects Quarterly Monitoring Report is presented to the VTA 
Board of Directors and the Policy and Technical Advisory Committees. The objective of the 
report is to assist VTA staff, the Advisory Committees, the VTA Board and project sponsors in 
tracking progress of the projects funded through programming actions of the VTA Board.

The Programmed Projects Quarterly Monitoring Report for April - June 2009 is attached for 
review. This report provides the latest status on discretionary funded projects. A project 
summary sheet highlighting projects with funds expiring in 2009 is also attached.

The project summary sheet identifies projects in three categories:

• Red - Projects at the risk of losing funds due to delivery difficulties.
• Yellow - Projects that may need extra attention or will risk running into difficulties.
• Green - Projects are progressing smoothly.

All of the projects with funds expiring in 2009 are progressing smoothly.

The next Programmed Projects Quarterly Monitoring Report will be prepared for the quarter 
between July and September 2009.

Prepared By: Bill Hough
Memo No. 2067
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Progress Summary Sheet
 Funds Expiring in 2009

..
  Red = Project at risk of losing funds due to delivery difficulties.
  Yellow = Project may need extra attention or will risk running into difficulties.  
  Green = Project is progressing smoothly.

Project Title Status Project 
Number

Federal/State 
Funds

Obligation 
Deadline

Comments

County-Capitol Expressway Rehabilitation Green SCL050072 $895,000 02/01/09 Under construction.
County-Foothill Expressway Bike Improvements under Loyola Green SCL070051 $320,000 02/01/09 Under construction.

County-Oregon/Page Mill Expressway Rehabilitation Green SCL050075 $1,256,000 02/01/09 Under construction.
County-San Tomas Bicycle Shoulder Delineation Green SCL070042 $249,000 02/01/09 County obtained E-76 for construction on 1/27/2009-working to get ready for 

advertisement.

County-Various non-Expressway Rehabilitation Green SCL050076 $850,000 02/01/09 Project specs to be re-submitted for Caltrans’ review and approval due to revised RC-
UDBE changes that became effect on June 2, 2009.

Gilroy 6th Street Streetscape West Green SCL070039 $459,000 02/01/09 City received the E-76 for construction approval from Caltrans.
Gilroy Pedestrian Enhancement Green SCL070010 $323,000 02/01/09 City had its preconstruction meeting with the contractor in early July.
Los Altos Hills - El Monte Road Pathway Green SCL070025 $440,000 02/01/09 Completed.
Milpitas-So. Abel & So. Main Streetscape Imps. - Phase 1 Green SCL070037 $850,000 02/01/09 City received the E-76 for construction approval from Caltrans.
Morgan Hill-3rd Street Promenade Green SCL070014 $1,520,000 02/01/09 Under construction.
San Jose - Jackson Street Pedestrian Imps. Green SCL070040 $1,300,000 02/01/09 Under construction.
San Jose State Univ. / Japantown Pedestrian Imps. Green SCL050061 $1,555,000 02/01/09 Under construction.
San Jose: Lower Guadalupe River Trail Green SCL050081 $1,377,000 02/01/09 PE at 95% stage of development. City working with Caltrans to secure E76 for 

construction.
Saratoga Village Pedestrian Enhancements Green SCL070038 $425,000 02/01/09 City received the E-76 for construction approval from Caltrans.
Saratoga-Highway 9 Safety Improvements Green SCL070050 $462,000 02/01/09 City received the E-76 for construction approval from Caltrans.
Sunnyvale-Murphy Ave Streetscape Revitalization Green SCL070036 $1,697,000 02/01/09 Under construction.
VTA-Santa Clara Caltrain Station Pedestrian Grade Separated 
Crossing

Green SCL090031 $1,467,827 02/01/09 Funds transferred to FTA.

Page 1 of 1
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Programmed Projects Quarterly Monitoring Report
April-June 2009

Project No
ALA010015

ACE Track Improvements

Project remains on hold.  Working out issues with 
UPRR.

00/01

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

09/03 Completed

Start End

Comments

Total       

1

PE/ENV 10/02 Completed

$6,100

Fund Source
$0

$0

$0

$6,100

Funds ($000)

$0

 Last Updated 3/23/2009

of
1

Manager Name Brian Schmidt

Phone/Fax (209) 944-6220

E-Mail brian@acerail.com

Sponsor: ACE

Funds Expire obligated

Project Description
Construct 8,000 ft. passing siding 
between UPRR milepost 56.9 & 
30.8 in the Livermore Valley.

Project Title:

CMAQ $2,000 (ALA)
CMAQ $2,000 (SCL)
Local $2,100

Page 1 of 31Monday, July 27, 2009 2:30:10 PM ACE 9.b



Programmed Projects Quarterly Monitoring Report
April-June 2009

Project No
SCL050013

US 101/SR 87 Trimble Road Landscaping

Project entered into TIP.

Prior

10/11

10/11

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

Start End

Comments

Total       

1

PE/ENV

$2,390

Fund Source
$0

$23

$193

$2,174

Funds ($000)

$0

 Last Updated 7/8/2007

of
3

Manager Name Nick Saleh

Phone/Fax (510) 286-6355/ (510) 622-5460

E-Mail nick_saleh@dot.ca.gov

Sponsor: Caltrans

Funds Expire 6/30/11

Project Description
US 101 from SR 87 interchange 
to 0.4 km north of Trimble Road.  
Landscape mitigation.

Project Title:

ITIP (FY11) $2,290
RIP (FY11) $100

Project No
SCL990041

Guadalupe, riparian habitat

10/11

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

Start End

Comments

Total       

2

PE/ENV

$750

Fund Source
$0

$0

$0

$750

Funds ($000)

$0

 Last Updated 7/8/2008

of
3

Manager Name Nick Saleh

Phone/Fax 510-286-6355/510-622-5460

E-Mail nick_saleh@dot.ca.gov

Sponsor: Caltrans

Funds Expire 6/30/11

Project Description
Route 87 San Jose - Julian 
Street to Route 101 - Upgrade 4-
lane highway to 6-lane freeway 
with high occupancy vehicle 
lanes (monitor riparian habitat)

Project Title:

STIP $750

Page 2 of 31Monday, July 27, 2009 2:30:17 PM Caltrans 9.b



Programmed Projects Quarterly Monitoring Report
April-June 2009

Project No
SCL991077

Route 680 Southbound HOV Lane Between Route 84 and Route 237

Under construction.

07/08

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

complete

complete

5/09 11/11

Start End

Comments

Total       

3

PE/ENV complete

$8,308

Fund Source
$0

$0

$0

$8,308

Funds ($000)

$0

 Last Updated 6/24/2009

of
3

Manager Name Emily Landin-Lowe

Phone/Fax (510) 286-5124

E-Mail emily_landin-lowe@dot.ca.gov

Sponsor: Caltrans

Funds Expire obligated/awarded

Project Description
Construct final southbound HOV 
lane on I-680 between Rte 84 
and Rte 237, including aux. lanes 
& ramp metering.

Project Title:

RTIP $11,102
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Programmed Projects Quarterly Monitoring Report
April-June 2009

Project No
SCL070022

East Campbell Avenue Master Plan Project (BEP Project)

100% design completed. Anticipated construction 
beginning in 10/09.

2009

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

completed

10/09

Start End

Comments

Total       

1

2007/9PE/ENV completed

$3,708

Fund Source
$0

$0

$0

$2,996

Funds ($000)

$712

 Last Updated 7/15/2009

of
1

Manager Name Matthew Jue

Phone/Fax 408-866-2154

E-Mail MATTHEWJ@ci.campbell.ca.u

Sponsor: City of Campbell

Funds Expire 11/30/2009

Project Description
East Campbell Ave from Railroad 
Ave to Union Ave; Reconfiguring 
intersection, widen the bridge 
over Los Gatos Creek, install
bike lanes where feasible plus 
landscaping, streetscaping & 
public art.

Project Title:

ARRA $2,160
BTA $270
Local $1,278

Page 4 of 31Monday, July 27, 2009 2:30:18 PM City of Campbell 9.b



Programmed Projects Quarterly Monitoring Report
April-June 2009

Project No
SCL070010

Gilroy Pedestrian Enhancement

The Gilroy Pedestrian Enhancement had its 
preconstruction meeting with the contractor in early 
July.

2009

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

7/09 12/09

Start End

Comments

Total       

1

2009PE/ENV Complete

$600

Fund Source
$0

$0

$0

$580

Funds ($000)

$20

 Last Updated 7/13/2009

of
2

Manager Name Don Dey

Phone/Fax 408-846-0450

E-Mail don.dey@ci.gilroy.ca.us

Sponsor: City of Gilroy

Funds Expire awarded/obligated

Project Description
Gilroy: Construct sidewalks and 
a pedestrian bridge across Miller 
Sough.

Project Title:

CMAQ $323
Local $277

Project No
SCL070039

Gilroy 6th Street Streetscape West/East

Gilroy has its E-76 approval for the Sixth Street 
Streetscape project, Eigleberry to Railroad.

2009

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

11/09 6/10

Start End

Comments

Total       

2

2008PE/ENV completed

$1,174

Fund Source
$0

$0

$0

$1,126

Funds ($000)

$48

 Last Updated 7/14/2009

of
2

Manager Name Don Dey

Phone/Fax 408-846-0450

E-Mail don.dey@ci.gilroy.ca.us

Sponsor: City of Gilroy

Funds Expire obligated

Project Description
On 6th St. btw  Eigleberry & 
Monterey St. and Monterey & 
Railroad Street; streetscape 
enhancements including 
decorative sidewalks, curb 
bulbouts, pedestrian lighting, 
banners, shade trees, bike racks 
& street furniture.

Project Title:

CMAQ $1174
Local $197

Page 5 of 31Monday, July 27, 2009 2:30:18 PM City of Gilroy 9.b



Programmed Projects Quarterly Monitoring Report
April-June 2009

Project No
SCL070028

Adobe Creek Bike and Pedestrian Bridge Replacement (BEP Project)

Awarded construction on April 15. Construction will 
occur during summer 2009.

2008/09

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

Completed

5/09 9/09

Start End

Comments

Total       

1

PE/ENV

$266

Fund Source
$0

$0

$0

$266

Funds ($000)

$0

 Last Updated 7/13/2009

of
1

Manager Name Terry Greiner

Phone/Fax 650-947-2623/650-947-2732

E-Mail terry.greiner@ci.los-altos.ca.us

Sponsor: City of Los Altos

Funds Expire obligated/awarded

Project Description
Bridge that crosses Adobe Creek 
along the Hetch Hetchy ROW 
and connects Los Altos with Palo 
Alto; Replacement bridge.

Project Title:

TDA3 $265.5

Page 6 of 31Monday, July 27, 2009 2:30:18 PM City of Los Altos 9.b



Programmed Projects Quarterly Monitoring Report
April-June 2009

Project No
SCL070037

So. Abel & So. Main Streetscape Imps. - Phase 1

Obtained E76  construction authorization in May 
2009. Advertising July 16. Awarded 8/18.

2008

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

complete

8/2009 1/2010

Start End

Comments

Total       

1

PE/ENV

$1,300

Fund Source
$0

$0

$100

$1,200

Funds ($000)

$0

 Last Updated 7/14/2009

of
1

Manager Name Joe Ezeokeke

Phone/Fax (408) 586-3316

E-Mail jezeokeke@ci.milpitas.ca.gov

Sponsor: City of Milpitas

Funds Expire obligated/awarded

Project Description
Implement roadway 
infrastructure, bike/ped, public 
transit and streetscape 
improvements on S. Abel & S. 
Main Streets btw Great Mall 
Parkway & Montague 
Expressway.

Project Title:

CMAQ $850
local $450
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Programmed Projects Quarterly Monitoring Report
April-June 2009

Project No
SCL070014

3rd Street Promenade Project

Official start date is 6/15/2009, tentative completion 
date is 11/18/2009.

08/09

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

6/09 11/09

Start End

Comments

Total       

1

07/08PE/ENV complete

$4,000

Fund Source
$0

$0

$0

$3,622

Funds ($000)

$378

 Last Updated 6/30/2009

of
1

Manager Name Yat Cho

Phone/Fax 408-776-7337

E-Mail yatc@morganhill.ca.gov

Sponsor: City of Morgan Hill

Funds Expire obligated/awarded

Project Description
3rd Street between depot & 
Monterey. Roadway  demo and 
reconstruct. New sidewalk C & 
G, landscape and streetscape 
improvements.

Project Title:

CMAQ-$1,700,000
Local-$488,000
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Programmed Projects Quarterly Monitoring Report
April-June 2009

Project No
01SC04

Integrated Fueling Facility

Construction in progress. Expected completion in 
September 2009.

01/02

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

10/06 5/09

Start End

Comments

Total       

1

PE/ENV

$600

Fund Source
$0

$0

$0

$600

Funds ($000)

$0

 Last Updated 6/29/2009

of
3

Manager Name Karen Bengard

Phone/Fax (650) 329-2636

E-Mail karen.bengard@cityofpaloalto.org

Sponsor: City of Palo Alto

Funds Expire obligated/awarded

Project Description
This project will upgrade the 
City's CNG fueling facility, add a 
publicly accessible CNG 
dispenser, and construct a 
propane fueling facility.

Project Title:

Local $300
TFCA $300 (2001)

Project No
SCL050091

Citywide Traffic Signal Upgrade

Local assistance process has been initiated.

09/10

10/11

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

Start End

Comments

Total       

2

PE/ENV

$476

Fund Source
$0

$0

$103

$373

Funds ($000)

$0

 Last Updated 7/6/2009

of
3

Manager Name Sam Peiris

Phone/Fax 650-329-2425

E-Mail Sam.Peiris@CityofPaloAlto.org

Sponsor: City of Palo Alto

Funds Expire no expiration

Project Description
Traffic signal upgrades requiring 
the installation of hardware and 
software at 9 major intersections 
in Palo Alto.

Project Title:

Earmark $368
Local $98
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Programmed Projects Quarterly Monitoring Report
April-June 2009

Project No
SCL070023

Stanford Avenue-El Camino Real Intersection Project

Design/Environmental in progress.

07/08

09/10

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

4/09 1/10

8/10 8/11

Start End

Comments

Total       

3

07/08PE/ENV 4/09 1/10

$1,668

Fund Source
$140

$0

$0

$1,513

Funds ($000)

$15

 Last Updated 7/14/2009

of
3

Manager Name Shahla Yazdy

Phone/Fax 650-617-3151

E-Mail Shahla.Yazdy@CityofPaloAlto.or
g

Sponsor: City of Palo Alto

Funds Expire 6/30/2010

Project Description
Palo Alto: Intersection of 
Stanford Ave and El Camino 
Real; Design and Construction of 
intersection improvements 
including bulbouts, enhanced 
paving, lighting and storm drain 
outlet

Project Title:

Local ($334)
TE ($1,334)
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Programmed Projects Quarterly Monitoring Report
April-June 2009

Project No
SCL010041

Silicon Valley Transportation Management Center (TMC)

The only element remaining is the enhancement of 
the video sharing system, which includes the 
upgrade of the Silicon Valley ITS Wide Area 
Network (SV-ITS WAN). Advertisement of the 
SVITS WAN Redesign and Implementation RFP is 
scheduled for Aug. 2009 with the design work 
began in Feb 2009 and project completion set for 
May 2010.

02/03

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

2/09

8/09 5/10

Start End

Comments

Total       

1

PE/ENV

$1,158

Fund Source
$0

$0

$0

$1,158

Funds ($000)

$0

 Last Updated 7/16/2009

of
10

Manager Name Lily Lim-Tsao

Phone/Fax (408) 975-3269

E-Mail lily.lim-tsao@sanjoseca.gov

Sponsor: City of San Jose

Funds Expire obligated

Project Description
Construct a new regional Traffic 
Management Center in the SJ 
Civic Center that will allow for 
better integration of local & 
regional traffic management

Project Title:

City Funds $300
Fed ITS $580
TFCA $280 (2002)

Project No
SCL050028

San Jose - Various Streets Rehabilitation

Round 1 complete. Rounds 2 and 3 are 
substantially completed with project acceptance 
currently scheduled for September 2009.

05/06, 06/07 & 07/08

05/06, 06/07 & 07/08

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

complete

07/08 09/09

Start End

Comments

Total       

2

PE/ENV

$18,413

Fund Source
$0

$0

$1,806

$16,607

Funds ($000)

$0

 Last Updated 7/2/2009

of
10

Manager Name Amanda Lei

Phone/Fax 408-277-5516 / 408-277-3621

E-Mail amanda.lei@sanjoseca.gov

Sponsor: City of San Jose

Funds Expire obligated/awarded

Project Description
Various MTS Roadway Within 
City Limits: Resurface and rehab 
various MTS roadway.

Project Title:

Local $2,112
STP $16,301
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Programmed Projects Quarterly Monitoring Report
April-June 2009

Project No
SCL050039

Almaden Expressway Pedestrian Bridge (BEP Project)

PE E76 received. City has secured SCVWD buy-in 
and is working with Caltrans to define a modified 
design approach.

07/08

08/09

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

9/08 9/10

Start End

Comments

Total       

3

07/08PE/ENV 9/08 9/10

$496

Fund Source
$0

$0

$239

$144

Funds ($000)

$113

 Last Updated 5/25/2009

of
10

Manager Name Yves Zsutty

Phone/Fax (408) 793-5561

E-Mail yves.zsutty@sanjoseca.gov

Sponsor: City of San Jose

Funds Expire no expiration

Project Description
Almaden Expressway, near 
Coleman Rd; Construct a 360 ft. 
Ped Bridge over Almaden 
Expressway to connect nearby 
trails and to the Almaden Light 
Rail Station.

Project Title:

Earmark $496

Project No
SCL050061

San Jose State University/Japantown Pedestrian Improvements

City to issue notice to proceed in July. Construction 
to start in August 2009 with completion anticipated 
in  January 2010.

08/09

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

completed

08/09 1/10

Start End

Comments

Total       

4

08/09PE/ENV completed

$1,946

Fund Source
$0

$0

$0

$1,887

Funds ($000)

$59

 Last Updated 7/14/2009

of
10

Manager Name Rufino Ortiz

Phone/Fax (408) 975-3285

E-Mail Rufino.Ortiz@sanjoseca.gov

Sponsor: City of San Jose

Funds Expire obligated/awarded

Project Description
From San Jose State University 
and Japantown to Civic Center 
through the Hensley Historic 
District; Construct pedestrian 
improvements including
street trees, lighting, etc. (TLC 
project).

Project Title:

CMAQ HIP $1,555
Local $391
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Programmed Projects Quarterly Monitoring Report
April-June 2009

Project No
SCL050079

Silicon Valley TIMC

City received Section 106 Cultural Resources 
clearance on 10/2/07. City obtained NEPA 
clearance from Caltrans in Dec. 07. PE obligation 
was approved by Caltrans on May 28, 2008.  
Construction award anticipated for Dec. 2010.

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

12/10

Start End

Comments

Total       

5

PE/ENV completed

$7,548

Fund Source
$0

$0

$0

$5,829

Funds ($000)

$1,719

 Last Updated 7/16/2009

of
10

Manager Name Devin Gianchandani

Phone/Fax (408) 975-3254/ 292-6093

E-Mail devin.gianchandani@sanjoseca.g
ov

Sponsor: City of San Jose

Funds Expire

Project Description
Transportation Incident 
Management Center: Implement 
subregional hub for traffic 
management activities including 
arterial traffic, incident
management, traveler 
information and emergency 
incident management center. 
HPP #2017

Project Title:

Earmark $6,038
Local $1,510

Project No
SCL050081

Lower Guadalupe River Trail (BEP Project)

PE at 95% stage of development. City working with 
Caltrans to secure E76 for construction. Awaiting 
Caltrans' approval of MEPA before finalizing 
construction documents.

07/08

08/09

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

7/08 1/11

6/11 11/12

Start End

Comments

Total       

6

Prior YearsPE/ENV 7/08 1/11

$13,296

Fund Source
$0

$0

$1,718

$11,359

Funds ($000)

$219

 Last Updated 6/25/2009

of
10

Manager Name Yves Zsutty

Phone/Fax (408) 793-5561

E-Mail yves.zsutty@sanjoseca.gov

Sponsor: City of San Jose

Funds Expire obligated

Project Description
Construct 6.4 mile trail including 
safety enhancement and 
improvements from I-880 to Gold 
Street in San Jose.

Project Title:

CMAQ $1,377
Earmark $11,214
Local $705
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Programmed Projects Quarterly Monitoring Report
April-June 2009

Project No
SCL050082

Bay Trail Reach 9

PE underway. Support letters as required by NEPA 
have been secured. NEPA-related studies being 
conducted.

07/08

06/07

08/09

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

3/08 9/11

Start End

Comments

Total       

7

06/07PE/ENV 3/08 9/11

$7,030

Fund Source
$0

$50

$800

$6,000

Funds ($000)

$180

 Last Updated 6/25/2009

of
10

Manager Name Yves Zsutty

Phone/Fax (408) 793-5561

E-Mail yves.zsutty@sanjoseca.gov

Sponsor: City of San Jose

Funds Expire No expiration

Project Description
Preparation of CNST and ENV 
documents for 1.2 miles of trail, a 
pedestrian bridge, and 
underpass with safety and 
enhancement improvements.

Project Title:

Earmark $675
Local $2,365

Project No
SCL050083

Coyote Creek Trail (BEP Project)

1st community meeting occured April 16. 
Conceptual alignment has been developed. 2nd 
community meeting scheduled for August 20.

08/09

08/09

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

9/08 3/11

Start End

Comments

Total       

8

08/09PE/ENV 9/08 9/11

$15,970

Fund Source
$0

$0

$2,000

$13,700

Funds ($000)

$270

 Last Updated 6/25/2009

of
10

Manager Name Yves Zsutty

Phone/Fax (408) 793-5561

E-Mail yves.zsutty@sanjoseca.gov

Sponsor: City of San Jose

Funds Expire No expiration

Project Description
Master Plan, design of 9.8 miles 
transportation trail, including 
safety and improvements 
between SR 237 and Story Rd.

Project Title:

Earmark $3,774
Local $5,095
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Programmed Projects Quarterly Monitoring Report
April-June 2009

Project No
SCL070040

Jackson Street Pedestrian Imps.

City to issue notice to proceed in July 2009. 
Construction to begin in August with completion 
anticipated in December.2009

2009

2009

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

complete

8/09 12/09

Start End

Comments

Total       

9

2009PE/ENV complete

$1,546

Fund Source
$37

$0

$10

$1,469

Funds ($000)

$30

 Last Updated 7/14/2009

of
10

Manager Name Rufino Ortiz, Jr

Phone/Fax (408) 975-3285

E-Mail Rufino.Ortiz@sanjoseca.gov

Sponsor: City of San Jose

Funds Expire obligated/awarded

Project Description
On Jackson Street between 1st 
& 4th Streets: Construct 
pedestrian-oriented 
improvements including 
decorative sidewalks,
bulbouts, lighting, banners, 
shade trees, bike racks & street 
furniture.

Project Title:

CMAQ $1,300
Local $246

Project No
SCL976002

Silicon Valley Smart Corridor - Highway 880 Enhancement

Consultant contract was terminated in Dec. 07. 
Design is anticipated to be finalized by September 
2009. Construction award anticipated to occur in 
November 2009.

00/01

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

09/09

11/09

Start End

Comments

Total       

10

PE/ENV completed

$3,931

Fund Source

$3,931

Funds ($000)

 Last Updated 7/16/2009

of
10

Manager Name Lily Lim-Tsao

Phone/Fax (408) 277-2549

E-Mail lily.lim-tsao@sanjoseca.gov

Sponsor: City of San Jose

Funds Expire obligated

Project Description
Silicon Valley Smart Corridor, 
various highways, expressways 
and arterials - fiber optics, video 
cameras, changeable message 
signals, traffic sensors, data 
collection stations & software 
upgrades.

Project Title:

CMAQ $500
Demo $1,409
FAU $1,187
TFCA $835 (1998)
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Programmed Projects Quarterly Monitoring Report
April-June 2009

Project No
SCL050010

San Tomas Aquino/Saratoga Creek Bike/Path, Reach 3 (BEP Project)

Project under construction. City expects completion 
in July 2009.

06/07

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

complete

complete

06/07 07/09

Start End

Comments

Total       

1

PE/ENV complete

$2,000

Fund Source
$0

$0

$0

$2,000

Funds ($000)

$0

 Last Updated 6/25/2009

of
1

Manager Name Noel Lozano

Phone/Fax (408) 615-3013/ 985-7936

E-Mail nolozano@santaclaraca.gov

Sponsor: City of Santa Clara

Funds Expire awarded/obligated

Project Description
Construct grade separated 
crossings at Central 
Expressway., Walsh, and SPRR 
tracks within Reach 3.

Project Title:

RIP $2,000
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Programmed Projects Quarterly Monitoring Report
April-June 2009

Project No
SCL070026

DeAnza Trail (BEP Project)

Saratoga rejected the bids for Phase 1 (October 
2008), because of the PG&E ROW and SCVWD 
easements issues. City decided to include both 
Phases 1 and 2 and go out to bid late August 2009 
again.

2008

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

Complete

Complete

09/2009 5/2010

Start End

Comments

Total       

1

2006/2007PE/ENV Complete

$1,971

Fund Source
$0

$0

$185

$1,561

Funds ($000)

$225

 Last Updated 7/20/2009

of
3

Manager Name John Cherbone

Phone/Fax (408) 868-1241

E-Mail cherbone@saratoga.ca.us

Sponsor: City of Saratoga

Funds Expire obligated

Project Description
Saratoga: DeAnza Trail between 
Saratoga-Sunnyvale Rd and 
Saratoga Ave; Development and 
construct bike/pedestrian trail.

Project Title:

CMAQ $1,400
Local $571

Project No
SCL070038

Saratoga Village Pedestrian Enhancements

City obtained E76 for construction on March 16, 
2009, anticipates going out to bid November 2009 
and starting construction early 2010.

2009

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

complete

3/10 6/10

Start End

Comments

Total       

2

2008PE/ENV complete

$678

Fund Source
$0

$0

$0

$648

Funds ($000)

$30

 Last Updated 7/20/2009

of
3

Manager Name Macedonio Nunez

Phone/Fax 408-868-1218

E-Mail mnunez@saratoga.ca.us

Sponsor: City of Saratoga

Funds Expire obligated

Project Description
Downtown; Bike/Ped 
enhancements including street 
crossing improvements minor 
sidewalk repair, bike racks, bus 
shelters and other enhanced 
pedestrian travel routes to bus 
stops.

Project Title:

CMAQ $425
Local $253

Page 17 of 31Monday, July 27, 2009 2:30:19 PM City of Saratoga 9.b



Programmed Projects Quarterly Monitoring Report
April-June 2009

Project No
SCL070050

Highway 9 Safety Improvements (BEP Project)

City obtained E76 for PE on March 16, 2009.

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

1/09 5/09

3/10 7/10

Start End

Comments

Total       

3

2008/09PE/ENV 11/08 1/09

$1,522

Fund Source
$0

$0

$0

$0

Funds ($000)

$1,522

 Last Updated 7/20/2009

of
3

Manager Name Macedonio Nunez

Phone/Fax 408-868-1218/408-868-1281

E-Mail mnunez@saratoga.ca.us

Sponsor: City of Saratoga

Funds Expire obligated

Project Description
Construct bike/ped  safety 
improvements on SR9

Project Title:

CMAQ $462
HSIP $900
Local
Local $160
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Programmed Projects Quarterly Monitoring Report
April-June 2009

Project No
SCL050006

Mathilda Avenue Bridge Replacement

Design 100% complete and submitted to Caltrans. 
Awairing E76 for construction.

2007

2010

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

complete

1/10 1/12

Start End

Comments

Total       

1

2006PE/ENV

$33,386

Fund Source
$0

$84

$3,533

$26,247

Funds ($000)

$3,522

 Last Updated 7/13/2009

of
4

Manager Name Manny Kadkhodayam

Phone/Fax 408-730-7430

E-Mail mkadkhodayam@ci.sunnyvale.ca
.us

Sponsor: City of Sunnyvale

Funds Expire 2013

Project Description
On Mathilda Avenue, over 
Caltrain/UPRR at Evelyn Ave.  
Widen structure along both 
sides, add south bound aux lane, 
realign, replace.

Project Title:

HBRR (10/11)  $28,826
Local $3,735

Project No
SCL050027

Sunnyvale - Various Streets Rehabilitation

Phase 1, Construction completed in October 2008. 
Phase 2, construction began in July 2009.

05/06, 06/07 & 07/08

05/06, 06/07 & 07/08

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

complete

07/09 09/09

Start End

Comments

Total       

2

05/06PE/ENV complete

$2,677

Fund Source
$0

$0

$360

$2,307

Funds ($000)

$10

 Last Updated 6/30/2009

of
4

Manager Name Richard Chen

Phone/Fax 408-730-7414

E-Mail rchen@ci.sunnyvale.ca.us

Sponsor: City of Sunnyvale

Funds Expire obligated/awarded

Project Description
Phase 1: Rehab and overlay 
Mary Avenue, Fair Oaks Ave, 
Hollenbeck Ave, & Kifer Rd; 
Phase 2, AC overlay at 
Shawnee, Commercial, Kifer and 
Washington

Project Title:

Local $308
STP $2,369
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Programmed Projects Quarterly Monitoring Report
April-June 2009

Project No
SCL070015

Tasman/Fair Oaks Area Enhancements

Under construction.

07/08

07/08

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

complete

complete

02/09 07/09

Start End

Comments

Total       

3

PE/ENV

$2,515

Fund Source
$82

$0

$253

$2,180

Funds ($000)

$0

 Last Updated 6/30/2009

of
4

Manager Name Richard Chen

Phone/Fax 408-730-7414

E-Mail rchen@ci.sunnyvale.ca.us

Sponsor: City of Sunnyvale

Funds Expire obligated/awarded

Project Description
Sunnyvale: Area bounded by 
Tasman Drive, Morse Avenue, 
Weddell Drive and Fair Oaks 
Avenue; Enhancements 
including signage, lighting, 
sidewalks,
curbs, crosswalks for pedestrian 
access to transit.

Project Title:

Local (453)
TE (1,809)

Project No
SCL070036

Murphy Ave Streetscape Revitalization

Construction contract awarded in May 2009; 
construction began in July.

2009

Planning

Design

Right of Way

Construction

Project Phase Schedule

Programmed Year Current

completed

7/09 3/10

Start End

Comments

Total       

4

2009PE/ENV completed

$4,768

Fund Source
$0

$0

$787

$3,981

Funds ($000)

$0

 Last Updated 6/30/2009

of
4

Manager Name Chuck Neumayer

Phone/Fax 408-730-7834

E-Mail cneumayer@ci.sunnyvale.ca.us

Sponsor: City of Sunnyvale

Funds Expire obligated/awarded

Project Description
In Sunnyvale: On Murphy 
between Evelyn & Washington; 
Streetscape & intersection 
improvements including sidewalk 
modification, street furniture, 
lighting, crosswalk paving, 
signage etc.

Project Title:

CMAQ $1,697
Local $3,071
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