
• Received FY21 documentation and FY20 annual reports from Member 
Agencies.
• Allocation through FY21: $170M.
• Expenditure through October 2020: $62.4M.

• No 2016 Measure B activities.
• Allocation through FY21: $150M.

• Capital Projects: Working on the funding agreements for each awarded 
project in the FY21 Cycle. 
• Planning Studies: Developing the grant application and instructions.
• Education/Encouragement: Received FY21 program of projects.
•  Allocation through FY21: $33.3M 
•  Expenditure through October 2020: $26K

• Implementation Plan will be completed by Spring 2021. 
• Finalizing Cooperative Agreement with Caltrain and City of Mountain 
View for the Mountain View Transit Center Grade Separation and Access 
project.
• Allocation through FY21: $38M.
• Expenditure through October 2020: $399K.

• Continued work on Diridon Integrated Station Concept Plan Phase 1
•  Developing funding agreement with Caltrain for technical services and 
anlysis for the Diridion Integrated Station Concept Plan. 
• Allocation through FY21: $13.1M.
• Expenditure through October 2020: $2.6M

• US 101/SR 237/Mathilda: Construction will be completed in fall 2020.
• I-280/Foothill Expressway On-ramp Widening wil be completed in November 2020.
• Allocation through FY21: $206.9M. 
• Expenditure through October 2020: $23.7M.

• Working with the County of Santa Clara and City of Morgan Hill to complete 
required project documentation.  
• Allocation through FY21: $50M.

• Board of Directors approved recommendation for language to pursue a transit lane 
project on SR 85. 
• Allocation through FY21: $14.5M.
• Expenditure through October 2020: $1M.

• Innovative Transit Service Models: released a call for projects in October.
• Expand Mobility & A�ordable Fares: Sold 1,126 passes via six community partners 
through October 2020.
• Allocation through FY21: $66.6M. 
• Expenditure through October 2020: $48.4M.

• Developing a 10-year outlook.
• Formalizing program oversight roles.
•  Finalizing an RFP for on-call Complete Streets technical services. 
• Launched the 2016 Measure B Transparency Website.
• Expenditure in Administration through October 2020: $4.2M.
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