
Silicon Valley Express Lanes Program - US 101 Phase 5 Project (P-0970)
RFP No.  S19160
August‐2019

Activity Early Start Early Finish

RFP Process Aug‐2019 Jan‐2020

Final Design ‐ Plans, Specifications, and Estimates (PS&E) (1) (2) Feb‐2020 Jun‐2022

Environmental Re‐Validation & NEPA Clearance (2) Feb‐2020 Feb‐2021

Right‐of‐Way (3) Dec‐2020 Jun‐2022

Complete PS&E  Jun‐2022

Construction (3) (4) Jul‐2022 Dec‐2024

Open to Traffic  Dec‐2024

Closeout  Jan‐2025 Jun‐2025

Notes:

(1) Funding partially identified, schedule is tentative and subject to change.
(2) Concurrent activities
(3) Funding not identified, schedule is tentative and subject to change.
(4) Include construction contract procurement period
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