
US 101 Interchanges Improvement: San Antonio Rd. to Charleston Rd./Rengstorff Ave. Project (P-0877)

RFP No.  S19XXXX

Activity Early Start Early Finish

RFP Process Aug-2019 Jan-2020

Project Alternative Analysis & Project Initiation 

Document (PID)
Jan-2021 Dec-2020

Project Approval/Environmental Document (PA/ED) (1) Jan-2021 Dec-2022

Complete PA/ED Dec-2022

Final Design - Plans, Specification, Plans (PS&E) (1) Jan-2023 Dec-2024

Right-of-Way (ROW) (1) Jun-2023 Dec-2024

Complete PS&E & ROW Dec-2024

Construction (1) (2) Jan-2025 Jun-2027

Open to Traffic Jun-2027

Closeout Jul-2027 Dec-2027

Notes:

(1) Funding not identified, schedule is tentative and subject to change.

(2) Construction duration included contract procurement period.

Preliminary Project Milestone Schedule 
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