
SR 85 Noise Reduction Program Phase 2 (P-0903)

RFP No. S19246 

Activity Early Start Early Finish

RFP Process May-2020 Oct-2020

Project Initiation Document (PID) & Project Approval/Environmental 

Document (PA/ED) Nov-2020 Oct-2021

Final Design - Plans, Specifications, and Estimate (PS&E)/ROW * Nov-2021 Feb-2023

Complete PS&E * Feb-2023

Invitation for Bid Process /Construction * Jan-2023 May-2024

Project Closeout * Jun-2024 Nov-2024

* Schedule is tentative and subject to change.
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