



Date: June 20, 2006
 Committee Meeting Date: July 12, 2006
 Board Meeting Date: August 3, 2006

BOARD MEMORANDUM

ACTION DISCUSSION INFO

TO: Bicycle and Pedestrian Advisory Committee
 Santa Clara Valley Transportation Authority
 Board of Directors

THROUGH: Michael T. Burns *Michael T. Burns*
 General Manager

FROM: Carolyn M. Gonot *Carolyn M. Gonot*
 Chief Development Officer

SUBJECT: Programmed Projects Quarterly Monitoring Report
 for April to June 2006

FOR INFORMATION ONLY

Every quarter, the Programmed Projects Quarterly Monitoring Report is presented to the VTA Board of Directors and the Policy and Technical Advisory Committees. The objective of the report is to assist VTA staff, the Advisory Committees, the VTA Board and project sponsors in tracking progress of the projects funded through programming actions of the VTA Board. The last report was presented to the VTA Board on May 2006.

The Programmed Projects Quarterly Monitoring Report for April to June 2006 is attached for review. This report provides the current status on discretionary funded projects. A project summary sheet highlighting projects with funds expiring in 2006 is also attached.

The project summary sheet identifies projects in three categories:

- Red – Projects at the risk of losing funds due to delivery difficulties.
- Yellow – Projects that may need extra attention or will risk running into difficulties.
- Green – Project is progressing smoothly.

The next Programmed Projects Quarterly Monitoring Report will be prepared for the quarter between July and September 2006.

Prepared By: John Sighamony, Transportation Planner III

**CONTACT THE BOARD SECRETARY'S OFFICE FOR
ATTACHMENTS.**