

Attachment A

Status - Current BEP Project List as of December 2007

VTP2030 #	Project Sponsor	Project Title	BEP Amount	Project Status
30-B01	Campbell	Campbell Ave Bridge Widening & Los Gatos Creek Trail Improvement at undercrossing of Hwy 17	\$1,200,000	In Progress
30-B02	Campbell	Los Gatos Creek Trail westside from Creekside to Campbell Avenue	\$1,600,000	Remains in BEP, No Funds Programmed as of Dec. 2007
30-B03	Campbell	Camden Ave ped/bike bridge replacement and extend Los Gatos Creek Trail on east side	\$640,000	Completed
30-B04	County of Santa Clara	Coyote Creek Trail: Hellyer to Anderson County Park	\$1,000,000	Remains in BEP, No Funds Programmed as of Dec. 2007
30-B05	County Roads	Bike and Pedestrian Improvements on Almaden Expressway between Ironwood and Koch	\$1,840,000	In Progress
30-B06	County Roads	Bike Shoulder Delineation Improvements on Expressways	\$500,000	In Progress
30-B07	County Roads	Foothill Expressway at Loyola Structural Improvements	\$2,000,000	Remains in BEP, No Funds Programmed as of Dec. 2007
30-B08	County Roads	Mc Kean Road Shoulder Improvements	\$4,000,000	Remains in BEP, No Funds Programmed as of Dec. 2007
30-B09	County Roads	Page Mill/ I-280 Interchange Improvements	\$1,000,000	Remains in BEP, No Funds Programmed as of Dec. 2007
30-B10	Cupertino	Bollinger Road Bicycle Facility Improvements	\$236,000	Remains in BEP, No Funds Programmed as of Dec. 2007
30-B11	Cupertino	Mary Avenue Bicycle/Pedestrian Overcrossing at I-280	\$10,350,000	In Progress
30-B12	Gilroy	Uvas Creek Class 1 Trail-bridge Trail along levee under bridge Luchessa Rd (formerly Thomas Rd) to Gilroy Sports Park-Phase 1 and 2 ) (0.8 mi )	\$523,000	Completed
30-B13	Gilroy	Uvas Creek Trail Study Phase 3	\$120,000	Remains in BEP, No Funds Programmed as of Dec. 2007
30-B14	Los Altos	Adobe Creek Bike/Pedestrian Bridge Replacement	\$388,000	In Progress

<b>VTP2030 #</b>	<b>Project Sponsor</b>	<b>Project Title</b>	<b>BEP Amount</b>	<b>Project Status</b>
30-B15	Los Altos	Stevens Creek Trail Feasibility Study	\$80,000	In Progress
30-B52	Los Altos Hills	Moody/El Monte Road Bicycle Pedestrian Path Project	\$840,000	In Progress
30-B19	Los Gatos	Highway 9 Bicycle / Pedestrian Safety Improvements	\$1,400,000	Completed, Removed from BEP
30-B16	Milpitas	Berryessa Creek Trail Reach 3	\$375,000	Completed, Removed from BEP
30-B17	Milpitas	Coyote Creek Trail, Reach 1	\$600,000	Completed
30-B18	Milpitas	UPRR Bicycle/Pedestrian Overcrossing Feasibility Study	\$200,000	Completed
30-B20	Morgan Hill	Coyote Creek Trail Connection	\$410,000	Completed, Removed from BEP
30-B21	Morgan Hill	West Little Llagas Creek Bicycle/Pedestrian Pathway	\$1,200,560	In Progress
30-B22	Mountain View	Stevens Creek Trail Reach 4 central	\$3,200,000	Remains in BEP, No Funds Programmed as of Dec. 2007
30-B23	Mountain View	Stevens Creek Trail Reach 4 South	\$4,000,000	Remains in BEP, No Funds Programmed as of Dec. 2007
30-B24	Mountain View	Stevens Creek Trail, Reach 4 North	\$1,200,000	In Progress
30-B25	Palo Alto	Bicycle Boulevard/Lanes Network	\$4,000,000	In Progress
30-B26	Palo Alto	California Avenue Caltrain Undercrossing	\$4,000,000	Remains in BEP, No Funds Programmed as of Dec. 2007
30-B27	Palo Alto	Homer Avenue Undercrossing	\$1,000,000	Completed
30-B28	San Jose	Almaden Expressway Bike /Ped Overcrossing Near Coleman Road	\$4,600,000	Remains in BEP, No Funds Programmed as of Dec. 2007
30-B29	San Jose	Branham Lane - Highway 101 Bike Ped Overcrossing	\$4,000,000	Remains in BEP, No Funds Programmed as of Dec. 2007
30-B30	San Jose	Coyote Creek Trail (from Hwy237/Bay Trail to Story/Keyes)	\$4,880,000	Remains in BEP, No Funds Programmed as of Dec. 2007
30-B31	San Jose	Guadalupe River Trail (Alviso to Hwy 880)	\$4,080,000	Remains in BEP, No Funds Programmed as of Dec. 2007
30-B32	San Jose	Los Gatos Creek Trail (Reach 4: Lincoln to Auzerais)	\$3,600,000	Completed
30-B33	San Jose	Los Gatos Creek Trail (Reach 5: Santa Clara to Auzerais)	\$5,120,000	In Progress
30-B35	Santa Clara	River Oaks Ped/Bike Bridge	\$2,122,000	Completed

<b>VTP2030 #</b>	<b>Project Sponsor</b>	<b>Project Title</b>	<b>BEP Amount</b>	<b>Project Status</b>
30-B36	Santa Clara	San Tomas Aquino / Saratoga Creek Trail Reaches 1, 2, 3 and 4 (Hwy 237 - Agnew)	\$5,000,000	In Progress
30-B37	Santa Clara	Santa Clara Intermodal Station Bike Pedestrian Crossing	\$4,000,000	Remains in BEP, No Funds Programmed as of Dec. 2007
30-B38	Saratoga	Cox Ave Railroad Project - improve grade crossings and bicycle paths	\$469,641	Completed
30-B39	Saratoga	De Anza Trail (PGE/UPRR) Reach 3	\$1,997,577	In Progress
30-B40	Sunnyvale	Bernardo Ave Undercrossing at Caltrain tracks	\$5,184,000	Remains in BEP, No Funds Programmed as of Dec. 2007
30-B41	Sunnyvale	Borregas Avenue Bike Lanes (Weddell to Caribbean)	\$123,000	Remains in BEP, No Funds Programmed as of Dec. 2007
30-B42	Sunnyvale	Borregas Ave Bike/Ped Overcrossings at US 101& SR 237	\$6,720,000	In Progress
30-B43	Sunnyvale	Evelyn Avenue Bike Lanes-Sunnyvale Ave to Reed Ave	\$287,000	Completed, Removed from BEP
30-B44	Sunnyvale	Sunnyvale East Drainage Trail - (JWC Greenway to Tasman)	\$400,000	Remains in BEP, No Funds Programmed as of Dec. 2007
30-B45	Sunnyvale	Sunnyvale Train Station Northside Access	\$1,400,000	Completed, Removed from BEP
30-B46	VTA	Pilot Bicycle Parking Program	\$100,000	In Progress
<b>Total</b>			<b>\$101,985,778</b>	