

**Progress Summary Sheet
Funds Expiring in 2008**

Status categories:

Red = Projects at the risk of losing funds due to delivery difficulties.

Yellow = Projects that may need extra attention or will risk running into difficulties.

Green = Projects is progressing smoothly.

Project Title	Status	Project Number	Federal/State Funds (in thousands)	Obligation Deadline	Comments
Campbell - Various Streets Rehabilitation	Green	SCL050067	\$299	05/31/08	none
Cupertino - Various Street Rehabilitation	Green	SCL050056	\$795	05/31/08	none
Gilroy -Forest Street Rehabilitation	Green	SCL050070	\$286	05/31/08	none
Los Altos - Adobe Creek Bike and Ped Bridge Replacement	Yellow	SCL070028	\$301	05/31/08	Currently awaiting FY08 Federal dollars to finalize NEPA documents and apply for E76 to construct
Los Altos Hills - Fremont Road Rehabilitation	Green	SCL050068	\$178	05/31/08	none
El Monte Road Bicycle Pathway Project Segment 1	Green	SCL070025	\$440	05/31/08	none
Los Gatos - SR 9 Bicycle and Pedestrian Improvements	Green	SCL050042	\$1,345	05/31/08	none
Milpitas - Midtown Transportation & Streetscape Improvements	Green	SCL070021	\$1,500	05/31/08	none
Morgan Hill - Main Street Resurfacing	Green	SCL050074	\$286	05/31/08	none
Morgan Hill - West Little Llagas Creek Trail Phase 1	Green	SCL070027	\$543	05/31/08	none
Mountain View - California Street Rehab Phase 1	Green	SCL050069	\$367	05/31/08	none
San Jose - Various Streets Rehabilitation	Green	SCL050028	\$6,546	05/31/08	none
Santa Clara - Tasman Drive and Homestead Road Rehabilitation	Green	SCL050073	\$653	05/31/08	none
Santa Clara County - Various Non-Expressway Rehabilitation	Green	SCL050076	\$851	05/31/08	none
Saratoga - DeAnza Trail	Red	SCL070026	\$1,400	05/31/08	Currently acquiring ROW from PG&E via "friendly condemnation and awaiting Caltrans response on environmental documents.
Sunnyvale - Various Streets Rehabilitation	Green	SCL050027	\$1,184	05/31/08	none
Sunnyvale - Tasman/Fair Oaks Area Enhancement	Green	SCL070015	\$1,809	05/31/08	none
VTA - Zero Emission Bus Demonstration Project	Green	SCL010023	\$6,248	05/31/08	none