

ATTACHMENT B
Current VTP 2035 & RTP 2035 Timeline

February 2008

- CMPP & TAC review project lists - including discussions of funding issues and VTP program area allocations
- TAC Workshop of project lists and VTP funding assumptions

March 2008

- VTA Board approves draft project lists
- VTA Staff submits draft project lists to MTC
- MTC project performance assessment initiated

April 2008

- MTC completes performance assessment and cost review & risk assessment
- VTP information/discussion item regarding draft plan elements (vision and goals)

May 2008

- VTP Program Area review (committees)
- MTC holds stakeholder workshops
- MTC holds Commission workshop (May 28)

June 2008

- VTP Program Area review (committees)
- CMPP information/discussion item to review draft plan elements (policy element)
- MTC Commission approval of draft plan investments

July 2008

- VTP Program Area review (committees)
- CMPP information/discussion item to review draft plan elements (programs and projects)

August 2008

- Preliminary plan – Committee CMPP review/discussion item
- VTA holds public meetings

September 2008

- Preliminary plan – Board review/discussion item
- VTA holds public meetings

October through December 2008

- Final Draft VTP 2035 Plan – CMPP approval
- VTP Board adoption (November or December)
- MTC releases final draft RTP 2035 Plan

January / February 2009

- MTC holds public hearing on RTP 2035 Plan (January) approves RTP 2035 Plan (February)