



**Programmed Projects Quarterly Monitoring Report**  
October - December 2006

<b>Sponsor:</b>		<b>MTC</b>	<b>Project Title:</b>		<b>Planning, Programming and Monitoring - Santa Clara County Share</b>				
<b>1 of 2</b>	<b>Project No</b>	<b>Project Description</b>	<b>Project Phase</b>	<b>Funds (\$000)</b>	<b>Schedule</b>			<b>Comments</b>	
	<b>MTC990005</b>	Planning, programming & monitoring activities in the San Francisco Bay Area.			<b>Programmed Year</b>	<b>Current</b>			
<b>Fund Source</b>	<b>Start</b>		<b>End</b>						
AB3090 \$346 (06/07) RTIP \$22 (06/07) RTIP \$22 (07/08) RTIP \$228 (08/09) RTIP \$44 (04/05)	<b>Planning</b>		\$662	03/04-05 & 06/07-09	07/03	08/09	AB3090 (06/07) - \$346 allocated RTP (05/06 & 06/07) - \$58 allocated RTP (07/08) - \$30 RTP (08/09) - \$120		
	<b>PE/ENV</b>		\$0						
	<b>Right of Way</b>	\$0							
	<b>Design</b>	\$0							
<b>Manager Name</b>	Kenneth Kao		<b>Construction</b>	\$0				<b>Funds Expire</b>	<b>5/31/08</b>
<b>Phone/Fax</b>	(510) 817-5768		<b>Total</b>	<b>\$662</b>				<b>Last Updated</b>	9/12/2006
<b>E-Mail</b>	kkao@mtc.ca.gov								

<b>Sponsor:</b>		<b>MTC</b>	<b>Project Title:</b>		<b>STP 3% Set-aside for Planning Purposes</b>				
<b>2 of 2</b>	<b>Project No</b>	<b>Project Description</b>	<b>Project Phase</b>	<b>Funds (\$000)</b>	<b>Schedule</b>			<b>Comments</b>	
	<b>SCL978008</b>	STP 3% set-aside for planning purposes.			<b>Programmed Year</b>	<b>Current</b>			
<b>Fund Source</b>	<b>Start</b>		<b>End</b>						
Local \$271 STP-G \$3,943	<b>Planning</b>		\$4,214	99/00 to 04/05	Ongoing		Ongoing program managed by MTC. FY 99/00-01/02: STP \$2,141,000 FY 02/03: STP \$452,000 - obligated FY 03/04: STP \$671,000 - obligated 9/3/03 FY 04/05: STP \$679,000 - obligated 8/12/04 FY 05/06: STP \$690,000 - obligated FY 06/07: STP \$700,000		
	<b>PE/ENV</b>								
	<b>Right of Way</b>								
	<b>Design</b>								
<b>Manager Name</b>	Kenneth Kao		<b>Construction</b>					<b>Funds Expire</b>	<b>Allocated</b>
<b>Phone/Fax</b>	(510) 464-7842		<b>Total</b>	<b>\$4,214</b>				<b>Last Updated</b>	12/11/2006
<b>E-Mail</b>	kkao@mtc.ca.gov								