

2016 Measure B Update - October 2021



LOCAL STREETS & ROADS

- Annual documentation due on October 1st -- continued review and correspondence with Member Agencies.
- Allocation through FY23: \$270.7M
- Expenditure through October 2021: \$99.5M



HIGHWAY INTERCHANGES

- US 101 SB to SR 87 SB Connector Ramp & US 101 SB On-Ramp from Story Rd: Notice to Proceed delayed to early 2022 due to weather.
- Convened the scoring committee. Staff recommendations to be presented to November committees for December Board action.
- Allocation through FY21: \$206.9M
- Expenditure through October 2021: \$60.1M




BART PHASE II

- No 2016 Measure B activities in October 2021.
- Allocation through FY23: \$150M




COUNTY EXPRESSWAYS

- Reviewing project reimbursement requests.
- Allocation through FY23: \$50M
- Expenditure through October 2021: \$9M



BICYCLE & PEDESTRIAN

- Education & Encouragement: Annual documentation due on October 1st -- continued review and correspondence with Member Agencies.
- Allocation through FY23: \$56.4M
- Expenditure through October 2021: \$1.1M




SR 85 CORRIDOR

- No 2016 Measure B activities in October 2021.
- Allocation through FY23: \$14.5M
- Expenditure through October 2021: \$1.4M



CALTRAIN GRADE SEPARATION

- Received project updates from the cities of Sunnyvale, Mountain View, and Palo Alto on the status of their grade separation projects.
- Allocation through FY21: \$38M
- Expenditure through October 2021: \$405K



TRANSIT OPERATIONS

- Innovative Transit Service Models: Executed agreement for the Mountain View Community Shuttle: Expansion of Service Span project.
- Allocation through FY23: \$112.8M
- Expenditure through October 2021: \$71M



CALTRAIN CORRIDOR CAPACITY IMPROVEMENTS

- No 2016 Measure B activities in October 2021.
- Allocation through FY23: \$42.5M
- Expenditure through October 2021: \$2.9M



PROGRAM ADMINISTRATION

- Regular updates to 2016 Measure B online portals.
- Continued developing engineering oversight for the Program.
- Allocation through FY23: \$15.2M
- Expenditure through October 2021: \$6.5M