

ENVISION

SILICON VALLEY

July 9, 2015

2015	JUN	JUL	AUG	SEP	OCT	NOV	DEC
	Board of Directors <ul style="list-style-type: none"> • Adopt Goals Advisory Committees <ul style="list-style-type: none"> • Review and provide input on evaluation criteria Stakeholder Groups <ul style="list-style-type: none"> • Review Call for Projects • Review Evaluation Criteria 	Stakeholders <ul style="list-style-type: none"> • Review Evaluation Criteria 	Advisory Committees <ul style="list-style-type: none"> • Review Evaluation Criteria Ad Hoc Committee <ul style="list-style-type: none"> • Review Evaluation Criteria 	Board <ul style="list-style-type: none"> • Adopt Evaluation Criteria Stakeholders <ul style="list-style-type: none"> • Distribute initial unconstrained project lists and costs Advisory Committees <ul style="list-style-type: none"> • Distribute initial unconstrained project lists and costs VTA Staff <ul style="list-style-type: none"> • Launch Budget Tool on Micro Site • Evaluate projects • Host community meetings 	Board <ul style="list-style-type: none"> • Approve Project List to submit to MTC Advisory Committees <ul style="list-style-type: none"> • Update process VTA Staff <ul style="list-style-type: none"> • Evaluate Projects 	Stakeholders <ul style="list-style-type: none"> • Compare projects with criteria • Receive presentation on Budget Tool Advisory Committees <ul style="list-style-type: none"> • Compare projects with criteria • Receive presentation on Budget Tool Ad Hoc Committee <ul style="list-style-type: none"> • Compare projects with criteria • Receive presentation on Budget Tool 	VTA Staff <ul style="list-style-type: none"> • Begin developing draft expenditure plan

Ongoing dialogue with community partners and stakeholders

2016	JAN	FEB	MAR	APR-MAY	JUN-AUG	SEPT-NOV
	VTA <ul style="list-style-type: none"> • Develop draft expenditure plan 	Stakeholders <ul style="list-style-type: none"> • Review draft expenditure plan Advisory Committees <ul style="list-style-type: none"> • Review draft expenditure plan Ad hoc Committee <ul style="list-style-type: none"> • Review draft expenditure plan 	Board of Directors <ul style="list-style-type: none"> • Review draft expenditure plan 	Stakeholders <ul style="list-style-type: none"> • Recommend approval of final draft expenditure plan Advisory Committees <ul style="list-style-type: none"> • Recommend approval of final draft expenditure plan Ad hoc Committee <ul style="list-style-type: none"> • Recommend Board approval of final draft expenditure plan 	Board of Directors <ul style="list-style-type: none"> • Approve final expenditure plan for August 4 submittal VTA <ul style="list-style-type: none"> • Submit arguments in favor by August 16 • Submit rebuttal arguments by August 23 	<ul style="list-style-type: none"> • November 8, 2016 Election Day

Ongoing dialogue with community partners and stakeholders