2000 MEASURE A TRANSIT IMPROVEMENT PROGRAM

Expenditures through December 31, 2018

Project Category Total Planned Funding (in $M) Incurred through Dec 2018 (in $M)
Estimate * Others Measure A TBD Others Measure A Total

tlh-eES)::tnadCBI:gTCf;::::;iir;:;:in:nthrough Milpitas to Downtown San Jose and | o g 4655 | ¢ 1,088.3 | $ 3,280.4 | $ 3,193.5 | $ 1,740.4 | $ 16038 |s 3,344
;A-:;?Zi;::r:i(:]n::;t\il?s\s:ir::: :I;ni'llezta San Jose International Airport to $ 800.0 | $ - $ 50 | $ 795.0 | s . $ 21| s 21
3 - Extend Light Rail From Downtown San Jose to the East Valley $ 599.6 | $ 188.2 | $ 3448 | $ 66.6 | $ 48.8 | $ 1085 | $ 157.2
4 - Purchase Low-Floor Light Rail Vehicles 3 $ 200.6 $ 200.6 | $ - $ - $ 200.6 | $ - $ 200.6
Zi;rir;;prove Caltrain: Double Track to Gilroy and Electrify from Palo Alto to $ 1253 | ¢ 413 | ¢ 84.0 | 3 _ $ 413 | s 50.1 | $ 01.4
6 - Increase Caltrain Service $ 70.7 $ 21.6 $ 49.1 | $ - $ 208 | $ 47.2 | $ 68.0
7 - Construct a New Palo Alto Intermodal Transit Center 4 $ 0.2 | $ 0.2 | $ 00| $ - $ 0.2 | $ 0.0 ($ 0.2
8 - Improve Bus Service in Major Bus Corridors $ 399.0 $ 111.2 $ 141.2 | $ 146.6 | $ 1156 | $ 814 | $ 196.9
9 - Upgrade Altamont Commuter Express (ACE) 5 $ - $ - $ - $ - $ - $ - $ -
10 - Improve Highway 17 Express Bus Service $ 25| $ - $ 25| % - $ - $ 25| $ 2.5
11 - Connect Caltrain with Dumbarton Rail Corridor ¢ $ 23| $ - $ 23| $ - $ - $ 23| $ 2.3
12 - Purchase Zero-Emission Buses and Construct Service Facilities $ 19.5 $ 139 | $ 56 | $ - $ 139 | $ 56 | $ 19.4
13 - Develop New Light Rail Corridors $ 354.7 | $ 14| $ 49.3 | $ 304.0 | $ - $ 6.4 | $ 6.4
:.’:r-a:;?gi(t)g::::;g and Maintenance Cost for Increased Bus, Rail and $ 1,465.8 | $ - $ 1,465.8 | $ - $ . $ 4252 | 3 425.2
Other Expenditures $ 2,016.5 | $ - $ 2,016.5 | $ - $ - $ 478.0 | $ 478.0

Debt Service on Current Bonds (includes principal, interest & other bond costs) $ 1,859.5 | $ - $ 11,8595 | $ - $ - $ 354.2 | $ 354.2

Fund Exchange Payments 7 $ 122.5| $ - $ 1225 | $ - $ - $ 1126 | $ 112.6

Miscellaneous Operating Expenses $ 345 | $ - $ 3451 $ - $ - $ 11.1 | $ 11.1
TOTAL $ 14,5190 | $ 2,566.8 (| $ 7,446.5 | $ 4,505.7 | $ 2,181.4 | $ 2,8129 | $ 4,994.4

1 Current estimate as of December 2018.
2 Completed studies of Automated Transit Guideway system.

Project funded through a Board approved fund exchange between Santa Clara County, VTA
and Measure A. Measure A costs incurred for this item reflected as a portion of Debt Service.

4 Completed project studies.

5

6

7

Included in Santa Clara and San Jose Diridion Station Upgrade.
Completed preliminary design, ridership studies and conceptual estimates.
Payments related to exchange of State Transportation Improvement Program(STIP)
and Measure A funding approved by the Board in June 2007, December 2007 and

November 2013.




