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Purpose

This program manual serves as a living How to use this document?

document for the cities and the County of

Santa Clara (referred as “Member Agencies” * On the main menu (next page), you can click

hereafter) with information on: on the category icon/name to find its
information.

= General Program Guideline
* You can always click on the button on

=  Project eligibility, funding, requirements the bottom right of each page to go back to

) ) the main menu.
=  Project Oversight

* On the cover page of each program category,
=  Subcategory Program Structure & Process . ) _
you can click on the underlined texts to find

= Required Documentations relevant program information.
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Program Tax Revenues & Program Category Ratios

Program Tax Revenues: Tax revenues received for the 30-year life of the tax, including any interest or other earnings
thereon, less any funds necessary for satisfaction of debt service and/or cost of borrowing and costs of program
administration and oversight, such as costs of grant administration and financial management.

The figure below presents the nine program categories ratios.

Program Category ratio = Program Category amount = Total projected 2016 Measure B amount

Example:

* Total projected 2016 Measure B Program Tax Revenue: $6.3 Billion in 2017 dollars
* Local Streets & Roads (LSR) program category amount: $1.2 Billion in 2017 dollars
e LSR ratio = $1.2 Billion + $6.3 Billion

* LSR percentage share of total 2016 Measure B Program Tax Revenues = 19.05%

Percentage Share of Program Tax Revenues by Program Category

Transit Operations,
7.9%

BART Phase Il, 23.7%

SR 85 Corridor, 5.5% (capped at 25%)

Local Streets & Roads,

19.0% -
Bicycle & Pedestrian,

4.0%

Caltrain Corridor
Capacity
Improvements, 5.0%

Caltrain Grade

Highway Interchanges,
11.9% Separation, 11.1%
County Expressways,
11.9%
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10-Year Program and Biennial Budget Principles

Comply with the language of the ballot measure (including any amendments
approved pursuant to the ballot language).

* Investin all nine program categories throughout the 10-year period, as long as
funding remains available in the program category, with the understanding that
there may not be allocations in all categories annually.

* Apply ballot-established ratios to Formula-based programs on an annual basis.

* Apply Board-approved project readiness selection criteria to Need/Capacity-
based programs for projects to be included in the 10- year Program and Biennial
Budget and apply specific project prioritization processes for each program
consistent with the 25% cap of Program Tax Revenues on the BART Phase Il program
category and the ratios applicable to each category.

e Use financing tools, subject to approval by the VTA Board of Directors, to make
funding available when projects are ready, subject to available financing capacity.

®

* Explicitly and transparently consider opportunities from external funders.



Project Readiness Criteria for Need/Capacity-based Programs

The VTA Board of Directors approved three Project Readiness Criteria as scheduling tools for all the Need/Capacity-
based program categories to determine when a project is ready to be included in the 10-year Program and the Biennial

Budget:

Criterion

Criterion #1:
Project delivery
status

Criterion #2:
Funding status

Criterion #3:
Partner agency
/community
support

REV. 2021

Definition

Allocations for projects in the 10-year
Program will be based on project delivery
phases and completion of each phase.
Projects must complete prior delivery
phase(s) as a prerequisite for allocation of
funds in a Biennial Budget for the next
phase.

Project must have non-2016 Measure B
match funds identified for inclusion in the
10-year Program and secured for a Biennial
Budget allocation.

Partner agencies must be identified for
inclusion in the 10-year Program.
Community, permitting agency and partner
agency support must be demonstrated for a
Biennial Budget allocation.

Example

A project for which design funding is requested in the Biennial

Budget would need to have completed the environmental phase and have
the environmental document approved by the appropriate governing
body.

A project may be included in the 10-year Program for a specific project
delivery phase even if it is not included in the Biennial Budget.

A project for which design funding is requested in the Biennial Budget
would need to have non-2016 Measure B funds identified in the project
sponsor’s adopted budget for the design period. If the project is
requesting design funding for the 10-year Program, that project must
identify a funding plan for the remaining phases of the project.

A project for which design funding is requested in the Biennial Budget
must have letters of agreement or memoranda of understanding executed
with all partner agencies that support the continued development of the
project, and legal challenges impacting the project schedule must be
resolved before funding is approved in the Biennial Budget. If the project
is requesting design funding in the 10-year Program, all partner agencies

involved with the project must be identified.



Agency Resources

BRANDING

* Partner agencies are required to use VTA's 2016
Measure B logo in their collateral materials. The
logo is available in multiple formats.

* 2016 Measure B Branding Guide can be found here:

https://www.vta.org/projects/funding/2016-measure-

b#accordion-2016-measure-b-logos

2016 MEASURE B TRANSPARENCY WEBSITE

Visit 2016measureb.vta.org for financial details about the
projects, funding categories and areas you care about most.

The site provides a window into the measure's revenue and
expenditures, one more example of VTA's commitment to
transparency.

TEMPLATES AND REPORTING FORMS

Templates and reporting forms mentioned in this
Program Manual can be found here:

https://www.vta.org/projects/funding/2016-measure-
b#accordion-templates-and-reporting-forms

Templates and Reporting Forms

» Capital Projects Complete Streets Checklist
» Capital Projects Complete Streets Checklist Tips
s Project Management Plan Template

» Project Quarterly Progress Reporting Form
Local Streets & Roads Annual Documentation Templates

* Program of Projects
* Pavement Program: Complete Streets Self-Declaration Form
* Pavement Program: Annual Reporting Form

s Congestion Relief: Annual Reporting Form
Bicycle & Pedestrian Education and Encouragement Annual Documentation Templates

¢ Annual Reporting Template

* Program of Projects


https://www.vta.org/projects/funding/2016-measure-b#accordion-2016-measure-b-logos
https://www.vta.org/projects/funding/2016-measure-b#accordion-2016-measure-b-logos
https://www.vta.org/projects/funding/2016-measure-b#accordion-templates-and-reporting-forms
https://www.vta.org/projects/funding/2016-measure-b#accordion-templates-and-reporting-forms
https://2016measureb.vta.org/?

Local Streets &
Roads

* Program Structure

* Program Process

e Annual Documentation




Local Streets & Roads — Program Structure

ALLOCATION

1. Santa Clara County allocation

e Based on Santa Clara County road and
expressway lane mileage percentage of total
roadway mileage in county

2. Cities in Santa Clara County

e Based on population percentage of total
population of Santa Clara County less

unincorporated Santa Clara County population.

REQUIREMENTS

e  Submit required annual project documents.

e All projects must comply with VTA’'s Complete
Streets Reporting Requirements.

e  All collateral material will be required to
display a 2016 Measure B logo.

e Agencies will submit project updates to VTA
on a regular basis.

e  Present updates to the 2016 Measure B
Citizen’s Oversight Committee as needed.

ELIGIBLE ACTIVITIES

v" Any phase (including but not limited to planning,
construction, etc.) and any cost of the maintenance,
rehabilitation, reconstruction, minor improvements of, minor
enhancements of, and preservation of multi-modal roadway
infrastructure.

v" Implementation of “Complete Streets” elements.

v" If the Member Agency has a Pavement Condition Index
(“PCI”) of 70, it may use funds for other congestion relief
projects as permitted by 2016 Measure B.

ESTIMATED FUNDING

e 19.05% of Program Tax Revenues.



Local Streets & Roads — Program Process

Receive Pavement Condition Index (PCl)
notification from VTA

I
2 v

PCl <69 PCI 270

v v

Do you plan to spend funds on
congestion relief projects?

Funds must be spent on maintenance and
rehabilitation of pavement

A

Use the provided templates and submit to VTA:
1. Request memo:

Intent to use for the projects because PCl is xx.

By Oct. 1% of each year, use the provided templates and submit to VTA:

Scope of the intended effort/s and how it will reduce congestion.
Breakdown of how LSR funds will be used — all to congestion relief or some to

pavement maintenance?
2.2016 Measure B Capital Projects Complete Streets Checklist

1. Pavement Progress Report of previous Fiscal Year (FY): it should identify any
projects added to POP, finished and unfinished projects, and any CS improvements.
Submit an amended Program of Projects for previous FY if applicable.

2. Pavement Program Complete Streets Self-declaration Form — current FY

3. Program of Projects (POP) — current FY: it should include any unfinished projects

from the previous FY that will be completed this FY, plus any new projects. VTA approves the project

v

By Oct. 1% of each year, use the provided templates and submit to VTA:

4. Maintenance of Effort Self-certification — current FY

1. Request memo: see details above

2. Congestion Relief Project Progress Report of previous FY: it should identify
completed project tasks, goals for next FY, any CS improvements, and project
impacts.

VTA approves all documents

VTA approves the report

#I Complete projects |

Submit invoices to vta.accountspayable@vta.org with complete documentation,

no more frequently than monthly:

® Thefirst invoice mustinclude substantiation for the expenses posted

: - Infor mati

Fiscal Year (FY): July 1 —June 30 of next year. against the one-time advance. I:l nrormation
For example, FY 2021 is from July 1, 2020 to June 30, For staff cost: at least identify staff hourly cost and hours per project. A o-cision
2021. ®  For contractor cost: at least identify completed work locations. B suonission
Last updated: August 2020.




Local Streets & Roads — Annual Documentation

DOCUMENT CHECKLIST TEMPLATES LOOK LIKE THIS:

1. Submit the following if you spend any LSR funds on * Pavement Program:
pavement program (due Oct 1%t of each year): :
Pavement Progress Report for previous FY

2016 Measure B Local Streets & Road:
Pavement Prc

s
nt Program Annual Reporting

by October 1# of each year to
nimaintenance progress update for the 2018 Measure BLocal

Annual Program of Projects

Annual Maintenance of Effort

U000

Annual Complete Streets Self-declaration form

2. Date of submittal:

3. Person to contact with questions about this form:

2. Submit the following if you spend any LSR funds on a =1

congestion relief project (due Oct. 1 of each year):

(PC) 70 or higher?

2. Did you complste the proposed Program of Projects for this reporting period?
i Projects, you may includ

attachment of completed projects and locations.
rojects will be built using this LSR funding request? iachment of completed project

0 Request memo to use funds on congestion relief

repair)
e to confim lst of street segments is attached

U Capital Projects Complete Streets Checklist ‘ VA
L Congestion Relief Progress Report For Previous FY

* Congestion Relief:
3. Reimbursement Request (ongoing):
O Cover letter (could be your standard format)
O Identify the fiscal year for request, allocation amount
and balance
Identify the pavement projects and locations completed
Consultant/vendor invoices: you must identify that it is
for the pavement effort and include proof of payment
O Staff costs: Identify information of staff/position, hours,
rate and date, per pavement project. Format can be your
standard accounting system format, but not in excel file.

1. Instruction

in PDF format to 2016 by October
et for th Local Streets &

Roads (LSR) program.
2. Generalinformation

Jursdiction

Date of Submital

Contact - NameTite

Email

Phone

Allocation to date:
Reimbursement recei ved
todate

Q
Q

Remaining allocafion

Reporing period
(For example: July 1,
2017 - June 31, 2020)

3. Congestion Relief Project Progress Report
. ) ) .



https://www.vta.org/projects/funding/2016-measure-b#accordion-templates-and-reporting-forms
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* General Guideline

 Project Oversight

DOWNTOWN
SAN JOSE &
SANTA CLARA




BART Phase Il General Guideline

PROIJECT ELIGIBILITY

Project delivery of BART Phase |l,
including all project phases from
planning to construction. The
program includes four station
projects:

1.

2.
3.
4

Alum Rock/28t Street Station
Downtown San Jose Station
San Jose Diridon Station
Santa Clara Station

REQUIREMENT

Must comply with Project
Readiness Criteria

Each of BART Phase Il stations is
considered as an individual
capital projects and must
comply with VTA’s Complete
Streets Reporting
Requirements.

Project requires a minimum
10% non-2016 Measure B
contribution.

Project must comply with 2016
Measure B program oversight
requirements.

TOTAL FUNDING

23.8% of Program Tax Revenues.

The funding is also capped at a
maximum of 25% of Program
Tax Revenues.



General Oversight

* 2016 Measure B Program Office will Complete Streets Checklist Per project phase
perform high level of oversight in each

BART Phase Il station project. Project Management Plan Required
*  FTA will conduct independent project *  Develop with VTA i
oversight for each BART Phase Il station - Staffing Plan v
project.
* Schedule v
e Contracting Plan v
DOCUMENT CHECKLIST e v
Funding Plan Required
Submit the following documents per project: . .
Capital Project Complete Streets Checklist Project Team Meetings Monthly
Project Management Plan Written Progress Reports Quarterly

Funding Plan
Quarterly Progress Reports
Reimbursement Request (ongoing)

Present at VTA Committees as

needed Required

COo0o00

®



Bicycle & Pedestrian

e General Guideline

e General Oversight

* Education & Encouragement

O

O

O

O

O

O

Program Structure

Eligible Use of Funds

Program Process

Annual Documentation

Example Projects

Example Metrics

e Capital Projects

O

O

Program Structure

Program Process

* Planning Studies

O

O

Program Structure

Program Process




Bicycle & Pedestrian Program General Guideline

PROIJECT ELIGIBILITY DISTRIBUTION TOTAL FUNDING

e Bicycle and pedestrian e Funds will be distributed e 3.97% of Program Tax Revenues
projects of countywide on a 2-year cycle.
significance identified on
Attachment A of 2016

Breakdown of Bicycle & Pedestrian Subcategory Funding
Measure B.

e Bicycle and pedestrian
educational programs
such as Safe Routes to
Schools, are eligible for
funding.

B Capital Projects
M Education & Encouragement

B Planning Studies

®




LEVEL OF OVERSIGHT

In general, 2016 Measure B Program
Office will perform low level of oversight

for this program category.

Please refer to document checklist for
each Bicycle & Pedestrian program

subcategory.

Requirement

Executed Agreement

Complete Streets Checklist
Project Management Plan

Funding Plan

Project Team Meetings

Written Progress Reports

Submit Invoices

Present at VTA Committees as
needed

Low Oversight for
Programmatic Categories

Master funding
agreement

Annually
Optional

Optional

Semi-annually, at
minimum

Annual status report

Annually, at minimum

Required

®



Education & Encouragement — Program Structure

ALLOCATION

Allocate 25% of available program category
funds to County and VTA for countywide
coordination.

Allocate $10k minimum per city.

The cities that would’ve received over $10k by
straight population percentage formula (of all

jurisdictions) then split the remaining amount
by population percentage.

ELIGIBLE ACTIVITIES

Eligible program activities include, but are not limited to:

v

Organization and Implementation of K-12 Safe Routes to
Schools programs and activities, Vision Zero programs, board
and safety campaigns, open streets events,
bicycle/pedestrian community events, and crosswalk stings
or other activities that educate roadway users on traffic laws.

Creation and implementation of active transportation
marketing

Development and distribution of bike/walk maps

Education of walking and bicycling skills to adults and
children.

Working with law enforcement officials on traffic laws related
to biking and walking.

Purchase and distribution of bicycle/pedestrian safety
equipment in education/encouragement activities.

Purchase and distribution of incentives for
education/encouragement activities.

Any other program or activity approved by VTA in writing

®



Education & Encouragement —

ELIGIBLE USE OF FUNDS

Eligible use of funds must satisfy all four conditions:
1. Are a staff cost or direct cost for the Member
Agency;

2. Are being incurred by the Member Agency in
connection of a project provided that VTA has
pre-approved such project;

3. Are not related to a capital improvement; and
Were not incurred prior to July 1, 2017.

Eligible Use of Funds

INELIGIBLE USE OF FUNDS

Examples:
Bike/ped infrastructure: any fixed bicycle amenities
Training for Member Agency staff
Utilities
Food for participants at bike/ped education classes
Business costs

X X X X X

If you have any questions regarding the cost eligibility, please
email 2016MeasureB@vta.org.



mailto:2016MeasureB@vta.org

Education & Encouragement — Program Process

Receive Bicycle & Pedestrian Education &

Encouragement (E&E) fund allocation from VTA

Do you want to bank the allocation?

By Oct. 1% of each year, use the provided templates and submit By Oct. 1* of each year, submit a request memo to bank the
to VTA: allocation:
e Program of Projects — current FY: e Indicate how much allocation to be banked and balance

Identify E&E projects with activity description, frequency, ® Reason to bank the allocation

location, goals and at least one metric per project. e Identify what larger E&E activity the banking of funds is for
e Annual Report — previous FY:

Report any completed project tasks, performance on proposed If you choose to bank only part of the allocation, you need to
metrics and goals, and collected data. submit both the request memo and a Program of Projects.

Receive document approval from VTA Receive request approval from VTA
Implement E&E projects Allocation roll over to next FY
. |

o . . IMPORTANT: The “bank” t
Submit invoices to vta.accountspayable@vta.org with complete e beni requestcan
happen up to three fiscal years in a

documentation, no more frequently than monthly: row and must be approved by the
2016 Measure B office each year.

e Invoices must be within one year of the date you incur the cost
submitted on the invoice for reimbursement (unless otherwise

approved by VTA in writing).

For staff cost: at least identify staff hourly cost and hours per :l Information

project. <P Decision

For contractor cost: at least identify completed work locations. B submission

Receive program/project evaluation from VTA




Education & Encouragement — Annual Documentation

DOCUMENT CHECKLIST

Q

COo0

a

Annual Program of Projects (Due Oct. 1 of each

year)

Annual Report (Due Oct. 1 of each year)

Collected metrics and project data (if any)

Request memo to bank E&E allocation (Due Oct. 1

if applicable):

O Letter must be signed by the director or
equivalent position.

U Indicate allocation amount to bank and
balance.

O Reason of banking the allocation.

O Explain what larger E&E effort the banking of
funds is for.

Reimbursement Request (ongoing):

O Cover letter

O Identify the fiscal year for request, allocation
amount and balance

O Consultant/vendor invoices: you must
identify that it is for the E&E effort and
include proof of payment

O Staff costs: you must identify the
corresponding E&E projects, with information
of staff/position, hours, rate and date. Format
can be your standard accounting system
format, but not in excel file.

TEMPLATES LOOK LIKE THIS:

bms Measure B Bicycle & Pedestrian Education & Encouragement Program of Projects

Choose an Agency



https://www.vta.org/projects/funding/2016-measure-b#accordion-templates-and-reporting-forms

Education & Encouragement - Example Projects

BN Safe Routes to School (SRTS) Community Engagement / Safety Education Programs

¢ SRTS events: pop-up demonstration, walking school bus, Walk n’ Roll days, in-class
bike/pedestrian education, parent train the trainer, helmet fittings
e SRTS individual school program and activity plans development

¢ Mobility Information Kiosk E-Bike (M.I.K.E) Community Engagement Pilot at
parks, schools and other public space.

e Pre-K Education opportunities: Learn to Ride Balance Bikes * Adult bicycle education classes

e Grade 1: Advanced Pedestrian Training * Adult education classes videos

e Grade 2: Scooter Training and Traffic Understanding e Licensed Cycling Instructor training for community members

e Grade 3 & 4: Helmet Safety Training e Vision Zero Safety Education Campaign

* Grade 4: Bike Rodeo « Bike/walk counts at specific hot spots

* Grade 5 & 6: Middle School Cycling Proficiency e Pedestrian safety: provide expanded crossing guard hours at schools

e Grade 7 & 8: Train the Trainer on Helmet Safety
e High School: Implementation into Life Fitness Course
e SRTS teacher education, public meetings, online engagement & outreach Survey

e SRTS outreach & education — standalone website, plans, maps, brochures and
incentives

Special Bicycle/Pedestrian Events

Marketing and Distribution of Incentives * Bike valet at downtown weekly live events during summer
e Bike to Work Day
e Creation and distribution of marketing materials and incentives, such as « Bike to School Day
citywide/countywide maps, bike helmets, bike lights, and/or reflective N

. Open Streets Events
safety items.

¢ Fall Bike Fests: develop bike challenges and purchase incentives
e Development of a Bicycle Friendly Business Program.

e Family Fun Bike Night Event




Education & Encouragement - Example Metrics

Member Agencies must propose at least one metric per project based on the project goal(s).
We identified four main categories of proposed metrics:

¢ Number of participants/volunteers
¢ Number of schools/students/teachers/parents/staff/business participating

1. Project e Number of views or downloads on the map/website/videos/flyers
e Number of courses offered
ReaCh e Number of campaign goals and activities developed

e Number of survey respondents
e Number of materials/incentives distributed

e Number/rates of parents/caregivers who would allow their students to actively commute to school, by school.
2. Behaviora| o Before/after data of respondents' feedback on the safety education campaign
. e Participants have a more positive opinion of bicycling and feel more confident bicycling after taking courses
or Attitude - o . . . .
e Pop-up survey asking viewers about how they use the map, bicycling habits, and if the map changed their behavior.
Cha nge e Rates of participants reporting 60 minutes of exercise or more and % of bicyclists, measured by post-event surveys
¢ Collision analysis reporting

e Rates of students walking and biking to school
. ¢ Number of bikes parked and percentage change over time
3. Mode Shift . . . .
e Number of pedestrians/cyclists counted at hot spots/nearby school intersections
e Survey results of commuting mode change

e Number of SRTS activities offered per school

e Number of identified pick-up/drop-off locations or routes designed per school

e Number of visits/events per school/area

¢ Number of written testimonials letters of appreciation from institutional and school leaders

\o



Capital Projects — Program Structure

ALLOCATION

Competitive grant — see “Program Progress”
on the next page.

10-year cycle with funds allocated every two
years.

Allocation will be based on project ranking,
funding availability and project readiness.

Call for projects will be posted on:
https://www.vta.org/programs/congestion-
management-program/grants

PROJECT ELIGIBILITY

2016 Measure B Eligible
o Application must identify source of
eligibility
=  Attachment A of 2016 Measure B
= Countywide Bicycle Plan, etc.
Complete Streets Reporting Requirement
Attached
Grant request > $50,000

PROJECT CRITERIA

Connections to/Serves Schools, Transit or 20
Employment Centers
Gap Closure/Crosses Barriers 20
Safety 20
ADA Access or Convenience/Comfort 20
Project Readiness/Project Delivery 10
Non-2016 Measure B Contribution 10
Community Engagement 5
Current or Projected Usage 10
Targets Populations with Specific Needs 10
Tiebreaker: Geographic Distribution -
TOTAL 125

®


https://www.vta.org/programs/congestion-management-program/grants
https://www.vta.org/programs/congestion-management-program/grants

Capital Projects — Program Process

DEVELOPMENT OF A 10-YEAR PRIORITY LIST

The process may repeat up to three times for 30-year program duration.

Program Office releases a
call-for-projects

At the beginning of 5t year,

Program Office will review the
program

Project sponsors submit
applications

VTA Board adopts the 10-
year priority list

Scoring Committee
evaluates applications

Program Office develops a
fiscally-constrained 10-year
project list based on project

ranking and funding

availability @




Capital Projects
FY2020 - FY2030 10-Year Fiscally Constrained List

Rank
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Notes:

Primary Sponsor

Mountain View

Santa Clara
San Jose
San Jose

VTA
Los Gatos
San Jose
Cupertino
San Jose
San Jose
Cupertino
Los Gatos

Mountain View

San Jose
Sunnyvale
Los Gatos

VTA

Los Gatos
Santa Clara
Cupertino
San Jose

Santa Clara
Morgan Hill

San Jose

Cupertino
VTA

Project Name

El Camino Real Pedestrian & Bicycle Improvements in Mountain View
Lafayette Street Class IV Bikeway

Guadalupe River Trail Extension to Almaden

Thompson Creek Trail

Bernardo Avenue Undercrossing

Bicycle and Pedestrian Overcrossing over Highway 17

Five Wounds Trail from Story Road to Mabury Road

Junipero Serra Trail, Central Segment

Coyote Creek Trail Completion

Willow-Keyes (Lelong St - 3rd St) Complete Streets Project

Junipero Serra Trail, East Segment

Winchester Boulevard Complete Streets Final Design

Stevens Creek Trail Extension to W. Remington Drive and MVHS

Los Gatos Creek Trail Gap Closure

Stevens Creek Trail Extension (W Remington Dr to W Fremont Ave) 5
Kennedy Road Sidewalk and Class Il Bike Lanes

Bascom Complete Street Improvements (Hamilton to 1-880)

Los Gatos Creek Trail Connector to Highway 9 @

Saratoga Creek Trail (Homeridge Park to Central Park) Project &
Carmen Road Pedestrian/Bicycle Bridge s

King Road Complete Streets Project s

Kifer/Walsh Class IV Bikeway vy

Madrone Channel Trail Improvements - Phase 2
Lower Guadalupe River Access Ramps e
Stevens Creek Blvd Class IV Separated Bikeway ©

Homestead Road Safe Routes to School Improvements

Fiscally Constrained List - Total Funds Recommended

1. Project will be partially funded for Environmental Clearance and Design phases.
2. Projects cannot be fully funded due to limited available funds.

Request ($M)

$4.00
$1.20
$5.40
$2.41
$18.00
$2.75
$4.14
$4.19
$6.88
$7.05
$1.94
$1.74
$4.80
$2.59
$24.10
$0.83
$6.84

$2.99
$2.65
$2.84
$3.30

$2.70
$034
$2.47

$3.16
$1.17

Recommended
($m)
$4.00
$1.20
$5.40
$2.41

S 18.00
$2.75
$4.14
$4.19
$6.88
$7.05
$1.94
$1.74
S 4.80
S 2.59
S 3.50
$0.83
$6.84

Remaining

Available ($M)

$76.0
$74.8
$69.4
$67.0
$49.0
$46.2
$42.1
$37.9
$31.0
$24.0
$22.0
$20.3
$15.5
$12.9
$9.4
$8.6
$1.7

S14

$0.2

(Adopted by VTA Board in June 2020.)

Funded?

Fully Funded
Fully Funded
Fully Funded
Fully Funded
Fully Funded
Fully Funded
Fully Funded
Fully Funded
Fully Funded
Fully Funded
Fully Funded
Fully Funded
Fully Funded

Fully Funded
Partially Funded
Fully Funded
Fully Funded

Fully Funded

Fully Funded

«



Planning Studies — Program Structure

ALLOCATION PROGRAM CRITERIA

e Competitive grant - see “Program Progress”

e Funds are allocated every two years.

) ) ] ) Community Engagement 20
e Allocation will be based on project ranking,
funding availability and project readiness. Connections to Schools, Transit, Employment 20
e Call for projects will be posted on: Centers, or Key Community Destinations
https://www.vta.org/programs/congestion- Gap closure 20
management-program/grants
Safety 20
PROJECT ELIGIBILITY
Equity Considerations 15

e 2016 Measure B Eligible
o Identify source of eligibility Non-2016 Measure B Contribution 5
=  Attachment A of 2016 Measure B
= Countywide Bicycle Plan, etc.
e Complete Streets Reporting Requirement
Attached
e Grant request > $50,000

Tiebreaker: Geographic Distribution -

100

The program criteria was last updated and approved by VTA Board of Directors in November 2022.

®


https://www.vta.org/programs/congestion-management-program/grants
https://www.vta.org/programs/congestion-management-program/grants

Planning Studies — Program Process

DEVELOPMENT OF PROJECT PRIORITY LIST

Program Office releases a
call-for-projects every two
years

Program Office will monitor the

program and review the grant
criteria as needed.

Member agencies submit

applications
VTA Board adopts the

recommended projects

Scoring Committee

evaluates applications
Program Office develops a priority list of

recommended projects based on project
ranking and funding availability

®



Planning Studies: FY2020 — FY2021 Program of Projects

Estimated

Ranking Project Name Project Project Description Total Project 2016 .MB
Sponsor Funding
Cost
. . . Feasibility study of a new bike and pedestrian
. B B . . .
1 ifaaj:i)lro]irl]it |I;<il/JI;ed§s|;r£in n:dge San Jose |bridge and associated bicycle route (St. John St. $ 400,000 $ 360,000
Y y g from 13th St. to 28th St) over Coyote Creek.
. Planning of a 5.78-mile bicycle/pedestrian facility
2 East Channel Trail Study Sunnyvale between Bay Trail and Homestead Road. $ 2,830,000 | $830,000
. Planning of Class Il buffered bicycle lanes on
M lass Il Buff: Bicycl
3 onroe Street Class uffered Bicycle Santa Clara | Monroe Street from Lawrence Expressway to San| $ 200,000 S 140,000
Lane Study
Tomas Expressway.
. Planning of Class IV bikeway on Walsh Avenue
4 Walsh Avenue Class IV Bikeway Study | Santa Clara from Bowers Avenue to Lafayette Street. $ 200,000 S 140,000
Planning of Class IV bikeway on De La Cruz Blvd.
5 De La Cruz Boulevard Class IV Bikeway Santa Clara from Central Expressway to Alviso St, Martin Ave $ 250,000 $ 175,000

Study

from Lafayette St to De La Cruz Blvd, and
Coleman Ave from De La Cruz Blvd to Brokaw Rd.

REV. 2021

®




Caltrain
Corridor
Capacity
Improvements

e General Guideline

* Project Oversight




General Guideline

ELIGIBLE PROJECTS

Increased Caltrain service
to Morgan Hill and Gilroy,
station improvements,
level boarding, extended
platform and service
enhancements

Caltrain Modernization
2.0

REQUIREMENTS

Must comply with Board-
approved Project Readiness
Criteria.

Partner contributions for
station improvements, level
boarding, extended
platforms and service
enhancements for Caltrain
Modernization 2.0 must be
secured prior to allocation
of Santa Clara County’s
contribution.

Comply with VTA Complete
Streets reporting
requirements.

All collateral material will be
required to display a 2016
Measure B logo.

TOTAL FUNDING

4.98% of Program Tax
Revenues



Project Oversight

* Level of oversight will depend on project Executed Agreement Per project phase
cost and 2016 Measure B funding. Most

Complete Streets Checklist Per project phase
projects are likely to require high to . .
medium levels of oversights. Project Management Plan Required
« Develop with VTA v
»  Staffing Plan v
e Schedule v
DOCUMENT CHECKLIST . Contracting Plan y
s Risk Assessments v
O Cost Estimate by Phase and by Cost Type ‘ _
O Capital Project Complete Streets Checklist Funding Plan Required
O  Project Management Plan Project Team Meetings Monthly
' Funding Plan Written Progress Report Quarterl
O Quarterly Progress Reports e ogress Reports varterty
U Reimbursement Request (ongoing) Submit Invoices Monthly

Present at VTA Committees as

needed Required

®



Caltrain
Grade
Separation

e General Guideline

* Project Oversight




General Guideline

ELIGIBLE PROJECTS

e Grade separation project
along the Caltrain corridor
in the cities of Sunnyvale,
Mountain View, and Palo
Alto. Eight eligible projects
are identified:

Mary Avenue
Sunnyvale Avenue
Rengstorff Avenue
Castro Street

Palo Alto Avenue
Churchill Avenue
Meadow Drive
Charleston Rd

O N Ok Wb R

H Mission Bay Dr, 16th St

“Pennsylvania Ave Tunnel
(Would Replace Mission Bay Or
and 16th St Crossings)

s Linden Ave
® Scott St

* Broadway
%, 25th Ave (Under Construction]

L Whipple Ave, Brewester Ave, Broadway, and others
-

L)
L
L]

".. Glenwood Ave, Dak Grove Ave, Ravenswood Ave

L

*a Palo Alto Ave, Churchill Ave, Meadow Dr, Charleston Rd

Rengstorff Ave
®.@ Castro St
Y Auzderais ﬁ:ve,h‘l.l'irgiﬂia 5t
{Under study throug
Mary Ave, il RL I
Sunnyvale Ave %Eg:scﬂenp}.%eaglfted Station
Skyway Dr,‘h'"
Branham Ln,
Chynoweth Ave
(UPRR)

® Eligible projects for 2016 Measure B
Caltrain Grade Separation program

®




General Guideline

REQUIREMENT

e All project sponsors must
apply to the State §190
Grade Separation Program.

e Each project will require a
minimum of 10% non-2016
Measure B contribution.

e All projects must follow VTA’s
Complete Streets Reporting
Requirements.

e All collateral material will be
required to display a 2016
Measure B Logo.

DISTRIBUTION

Total available program
category funds will be allocated
to each jurisdiction as follows:
o City of Sunnyvale: 25%

o City of Mountain View: 25%
o City of Palo Alto: 50%

As candidate projects move
forward in readiness (ability to
expend Measure funds), the
project sponsor will submit
request for funding.

Funds will be allocated to
projects that most cost-
effectively utilize 2016 Measure
B funding.

Funds will be distributed on a
reimbursement basis.

TOTAL FUNDING

11.11% of Program Tax
Revenues



Project Oversight

VTA will work with the cities, Caltrain and Executed Agreement Per project phase
other partners as applicable to deliver all

Complete Streets Checklist Per project phase
eight grade separation projects eligible for . .
2016 Measure B funds. VTA will provide Project Management Plan Required
high-level technical oversight to « Develop with VTA v
jurisdictions during project implementation.
: & prol P «  Staffing Plan v

DOCUMENT CHECKLIST - Schedule v

e Contracting Plan v
Submit the following document per project: e Risk Assessments v
O Request for funding Funding Plan Required
U Capital Project Complete Streets Checklist Project Team Meetings Monthly
O Project Management Plan Written P R N Quarter]
O Funding Plan ritten Progress Reports uarterly
O Quarterly Progress Reports Submit Invoices Monthly
O Reimbursement Request (ongoing)

Present at VTA Committees as

needed Required

®



County
Expressways

e General Guideline

* Project Oversight




General Guideline

ELIGIBLE PROJECTS

e  Only projects and programs
currently listed on 2016
Measure B Attachment C are
eligible.

e  Project timelines will be
developed based on the
County Expressway PAB
adopted criteria, which
includes the following:

O
O
O

Project readiness
Complexity
Geographic balance
and public impact
Timing of other funding
sources
Additional factors

= Safety

=  Public support

=  Gap closures

DISTRIBUTION

e VTA Board of Directors will
allocate funding on a 2-year
cycle.

e Ascandidate projects move
forward in readiness (ability to
expend funds), the County of
Santa Clara will submit request
for funding.

e  Funds will be available on a
reimbursement basis.

TOTAL FUNDING

11.90% of Program Tax
Revenues



Project Oversight

HIGH - LEVEL OF Executed Agreement Per project phase Per project phase
OVERSIGHT Compl_ete Streets Per project phase Per project phase
Checklist
. Lavyrence Expressway project: high Project Management st e
oversight Plan
e Develop with VTA v Optional

e Other expressway projects with less

Committees as needed

than $10M grant funding will have «  Staffing Plan v v
. ioh
medium oversight . Schedule v v
* Contracting Plan v 4
DOCUMENT CHECKLIST *  Risk Assessments v v
Funding Plan Required Required
Submit the following documents per project: _ _ Quarterly, at
. Project Team Meetings Monthly .
O Request for funding minimum
O Cost Estimate by Phase and by Cost Type Written Progress Reports Quarterly Quarterly
O Capital Project Complete Streets Checklist |
Q Project Management Plan Submit Invoices Monthly Quarterly, at
- FI‘OJ;E.C . & minimum
unding Plan
Present at VTA . .
O Quarterly Progress Reports Required Required
a

Reimbursement Request (ongoing)

®



Highway
Interchanges

* General Guideline

* Project Oversight




General Guideline

ELIGIBLE PROJECTS

e  Only VTA, Caltrans and Member
Agencies can serve as an
implementing agency.

e  Only projects and programs
currently listed on 2016 Measure B
Attachment B are eligible.

DISTRIBUTION

e VTA Board of Directors will
allocate funding on a two-year
cycle.

e  Funds will be distributed
through two programs:

1) Capital projects
2) Noise abatement

e  Funds will be available on a

reimbursement basis.

TOTAL FUNDING

11.90% of Program Tax
Revenues



Project Oversight

HIGH - LEVEL OF Executed Agreement Per project phase Per project phase
OVERSIGHT gﬁ:;pkllfstte Streets Per project phase Per project phase
* Level of oversight will depend on project Project Management o o
cost and 2016 Measure B funding. Plan Require Require
e Develop with VTA v Optional
«  Staffing Plan v v
* Schedule v v
* Contracting Plan v v
DOCUMENT CHECKLIST .
e  Risk Assessments v v
Funding Plan Required Required

Submit the following documents per project:
Quarterly, at

O Request for Funding Project Team Meetings Monthly .

O Cost Estimate minimum
O Capital Project Complete Streets Checklist Written Progress Reports Quarterly Quarterly
- ProjeFt Management Plan Submit Invoices Monthly Qua?rt_erly, at
U Funding Plan minimum
O Quarterly Progress Reports Present at VTA Required Required
O Reimbursement Request (ongoing) Committees as needed

®



State Route 85
Corridor

* General Guideline

* Project Oversight




General Guideline

ELIGIBLE PROJECTS

e New transit and congestion relief
projects on SR 85, including a new
transit lane from SR 87 in San Jose
to U.S. 101 in Mountain View.

e SR 85 Noise abatement program

e SR 85 study of transportation
alternatives that include, but are
not limited to, Bus Rapid Transit
with infrastructure, Light Rail
Transit, and future transportation
technologies that may be
applicable.

DISTRIBUTION

Must comply with Board-
approved Project Readiness
Criteria .

e VTA Board of Directors will
allocate funding on a 2-year
cycle.

Funds will be available on a

reimbursement basis.

ESTIMATED FUNDING

5.56% of Program Tax Revenues



LEVEL OF OVERSIGHT

Level of technical oversight will depend on
project cost and 2016 Measure B funding.
Most projects are likely to require high to

medium levels of oversights.

DOCUMENT CHECKLIST

Submit the following documents per project:

O Cost Estimate

U Capital Project Complete Streets
Checklist

Project Management Plan
Funding Plan

Quarterly Progress Reports

Oo0o0

Executed Agreement

Complete Streets
Checklist

Project Management
Plan

* Develop with VTA
» Staffing Plan

* Schedule

* Contracting Plan
* Risk Assessments

Funding Plan

Project Team
Meetings
Written Progress
Reports

Present at VTA
Committees as
needed

High Oversight

Per project
phase

Per project
phase

Required

v

v

Required

Monthly

Quarterly

Required

Medium
Oversight

Per project
phase

Per project
phase

Required
Optional
v
v
v

v

Required

Quarterly, at
minimum

Quarterly

Required

Low Oversight

Per project
phase

Per project
phase

Required
Optional
v
v
v
v

Required
Semi-annually, at
minimum

Quarterly

Required

®



Transit
Operations

* General Guideline

* |Innovative Transit Service
Models

*  Program Structure

* Program Process

e Enhance Core Network

e Expand Mobility & Affordable
Fares

* |mprove Amenities

-




Transit Operations Program General Guideline

PROJECT ELIGIBILITY DISTRIBUTION TOTAL FUNDING
Only projects that are currently e Funds will be distributed 7.94% of Program Tax
listed in the 2016 Measure B on a 2-year cycle. Revenues

resolution Attachment D are

eligible: Breakdown of Transit Operations Subcategory Funding

1. Expand Mobility &
Affordable Fares

2. Enhance Core Network

3. Innovative Service Transit
Models

4. |Improve Amenities

= Expand Mobility & Affordable Fares

® Enhance Core Network

Innovative Transit

® I[mprove Amenities

®



Expand Mobility & Affordable Fares

PURPOSE

. To develop and expand senior and disabled
transportation mobility programs and services.

. To provide mobility options such as coordinated
eligibility services and enhanced mobility optionsin a
secure and safe manner for the most vulnerable and
underserved residents.

. To establish permanent and augment discount fare
programs to increases transit access for low-income,
underserved and vulnerable population unable to
afford standard fares.

DOCUMENT CHECKLIST

Submit the following documents:
O Fare sales quarterly report
U TAP program expense annual report

EXAMPLES

v Transit Assistance Program (TAP)

v" Reduced fares for youth

‘\r\
k

a ( (i

New Student & Paent :
OPEN HOUSE
saty il



Enhance Core Network

PURPOSE

*  Todirectly fund VTA’s core bus network of
services, maintain or increasing core bus route
service frequencies, and expanding or adding
evening, late night and weekend service.

*  Toimprove convenience, reliability, connectivity,
ridership, farebox recovery and support local land
use plans.

*  Toimprove the quality of transit service for
vulnerable, underserved and transit-dependent
populations as well as existing riders.

*  To attract new riders which would decrease
vehicle miles traveled, traffic congestion and
pollution.

EXAMPLES

v

Expanding the number of high frequency core
routes

Expanding the schedule of existing services

Enhancing frequency of services during early
mornings, evenings and weekends

Supporting service changes of core routes



Innovative Transit Service Models — Program Structure

ALLOCATION PROGRAM CRITERIA

e Competitive grant - see “Program Progress”

* Ca.\ll-for—prOJects occur every two years. It Innovative service/business model 20
will be posted on:
https://www.vta.org/programs/congestion- First/last mile connections 20
management-program/grants
e Allocation will be based on project ranking, Serves vulnerable/transit-dependent population 20
funding availability and project readiness.
Affordable service 10
PROJECT ELIGIBILITY
Serves underserved market 10
e Eligible projects are transportation services or
models that provide first and last-mile Project readiness 5
connections to public transit. Planning or
feasibility studies are not eligible. Non-2016 Measure B Contribution 10
e  Project must score at least 75 points out of
110 points. Cost-effectiveness 15
e  Minimum grant request: $250,000. TOTAL 110

e  Maximum grant request: 50% of the total
available funds per call for projects per cycle.


https://www.vta.org/programs/congestion-management-program/grants
https://www.vta.org/programs/congestion-management-program/grants

Innovative Transit Service Models — Program Process

Program Office releases a
call-for-projects

After first cycle, Program Office

will review the program criteria

Project sponsors submit
applications

VTA Board adopts the
recommended projects

Scoring Committee
evaluates applications

Program Office develops a
list of recommended
projects based on project
ranking and funding
availability




Improve Amenities

PURPOSE EXAMPLES

*  To support system wide improvements to VTA bus

v" VTA Bus Stop Improvement Program:
stops, transit centers and stations

New and replacement shelters, lighting, access
improvements including safe sidewalk connections,
passenger information signs and security.

* Toincreases safety, security, and access with
lighting and access improvements

DOCUMENT CHECKLIST

Submit the following document per project:

O Request for funding

U Capital Project Complete Streets Checklist
O Quarterly Progress Reports
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