
• No new 2016 Measure B activities in August 2025.
• Allocation through FY26: $440M
• Expenditure through August 2025: $282.7M

 
• No new 2016 Measure B activities in August 2025. 
• Allocation through FY26: $1.097B
• Expenditure through August 2025: $532.2M

• Planning Studies: Received input from VTA’s TAC CIPWG on updates to the 
competitive grant criteria. 

• Capital Projects: Received and reviewed progress reports for ongoing 
projects. 

• Allocation through FY26: $90.5M
• Expenditure through August 2025: $22.2M

• Continued coordination with cities for ongoing projects.
• Allocation through FY26: $262M
• Expenditure through August 2025: $13.3M

• Continued development of the funding agreement for the Environmental 
Phase of the Diridon Station Redevelopment Project.

• Began development of the funding agreement for Caltrain’s at-grade 
crossing Rapid Deployment Improvements project.

• Allocation through FY26: $42.5M
• Expenditure through August 2025: $16.8M

• US 101/SR 25 IC:  Construction is on-going. Completed required utility relocation 
for electric, gas, and communication utilities.

•  2016 Measure B Noise Abatement Study: Continued development of the 
monitoring report. Began development of the competitive grant criteria.

• Allocation through FY26: $464.4M
• Expenditure through August 2025: $179.4M

• Received and reviewed progress reports for ongoing projects.
• Allocation through FY26: $54.3M
• Expenditure through August 2025: $30.0M

• SR 85 Noise Reduction Project: Completed construction of concrete median 
barrier and polyester concrete bridge deck overlays. 

• Allocation through FY26: $24.1M
• Expenditure through August 2025: $4.8M

• Innovative Transit Service Models: VTA committees recommended project list to 
VTA BOD for approval. 

• Sold 1,500 a�ordable fare passes via community partners.
• Allocation through FY26: $183.4M
• Expenditure through August 2025: $147.7M

• Hosted a technical assistance session for Member Agencies. 
• Coordinated and provided application debriefs for the Innovative Transit Service 

Models program. 
• Allocations through FY26: $20.4M
• Expenditure through August 2025: $15.1M
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For more information, visit the 2016 Measure B Transparency Website:
https://2016measureb.vta.org/


