
 

 
 
Alum Rock Community Working Group Meeting 
 
Date of Meeting: October 14, 2015 (4:00 p.m. to 6:00 p.m.)  
 
Attendees:  
Members in Attendance: Terry Christensen, Bob Van Cleef, Davide Vieira, David 
Dickey, Craig Chivatero, Justin Triano, Geoff Hatchard, Kelly Daugherty, RJ Castro, 
Charisse Lebron 
 
Members not in Attendance: Kathy Ericksen, Matt Bell 
 
 
Other Speaking Attendees: John Ristow (VTA), Carolyn Gonot (VTA), Tom Fitzwater 
(VTA), Brent Pearse (VTA), Krishna Davey (VTA), Mike Smith (VTA), George Naylor 
(VTA), Jennifer Rossi (VTA), Jen Mayer (Ernst & Young), Paul Smith (CSJ), Thomas 
Tomula (BART) 
 
Project Team in Attendance: Michael Brilliot (CSJ), Ray Salvano (CSJ), Leyla Hedayat 
(VTA), Angela Sipp (VTA), Erica Roecks (VTA), Eileen Goodwin (Apex) 
 
Project Team not in Attendance: Rosalynn Hughey (CSJ), Jessica Zenk (CSJ)  
 
Location: Mexican Heritage Plaza, 1700 Alum Rock Avenue, San Jose CA 
 
Summary:   
The Meeting agenda included:  
 Welcome and Introductions 
 Follow up items – (Presentations on Ridership Demographics, Alum Rock 

Alternative Concept qualitative evaluation, Work Plan Shifts and Schedule Update) – 
Facilitator and VTA Staff 

 BART System Operation and Maintenance – BART Staff 
 Project Status – Introduction to Phase II Alum Rock station campus, features and 

process – VTA Staff 
 Financial Update BART Phase II – VTA Staff and Ernst & Young 
 Chairperson Items (Tail Track, BRT, Construction Impact Mitigation, Station Name) 
 Review Action Items and Next Meeting Date (December 2, 2015 4 p.m.-6 p.m.) – 

Facilitator 
 
 
Key Issues/Comments/Questions: 
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Comment/Question Response 
Follow up items – Ridership 
Demographics 

 

The ¼ mile numbers seem low. Have the 
developments at Empire Lumber and 
contemplated in the Village Plan been 
incorporated? Is the City giving the 
numbers to ABAG? 

ABAG is using data form 2011-2012. 
There is quite possibly a disconnect. The 
update is in process—The city numbers 
are pretty close to ABAG’s for housing but 
the City is traditionally much more 
aggressive on job growth than ABAG/MTC 
staffs are.  

There is an error on the Population by 
Distance slide 

That is correct. George Naylor will correct 
the slide and post the corrected 
PowerPoint on the CWG website. 

Less concern about accuracy of the slides 
more interested in making sure that the 
numbers ABAG and the Project team are 
using are correct. We want to make sure 
the decisions such as parking levels and 
other decisions that will impact the 
community are using the correct base 
assumptions. This could have a big impact 
on decisions that get made. 

Agree. Comment noted. We want to plan 
as accurately as possible. 

Do you use HUD figures? No ABAG uses the census data. 
There is a demographic trend in Santa 
Clara County that will lead to one in four 
being seniors by 2030. Are you 
considering that? 

Yes, seniors are a fast growing 
demographic. 

How do we get more information about the 
Plan Bay Area? 

There are websites for One Bay Area Plan 
(http://planbayarea.org/plan-bay-
area.html), MTC (http://www.mtc.ca.gov/) 
and ABAG (http://www.abag.ca.gov/)  

Who at the City is in charge of getting the 
information to ABAG? 

The Planning Department. Rosalynn 
Hughey is a good contact for this topic. 

MTC and ABAG are both doing planning? 
Is there a way to approach MTC to get 
ABAG on board? 

Not about the jobs numbers City has tried 
and there is a philosophical difference. 
The City is always more aggressive. It is 
not VTA making the decision about what 
jobs or housing numbers are in which 
areas but the cities. 

There are service issues. The data at VTA 
is out of whack. 

Comment noted. The land use allocation is 
accurate and reflects the adopted and 
approved land use plans.  Cities are 
responsible for the data that goes into 
ABAG’s Projections.  Work with the City 
planning department.  
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Work Plan Shifts and Schedule Update   
Is FTA submittal moved out as well? No, not necessarily. The current plan is to 

hold to original submittal schedule. 
BART System Operation and 
Maintenance 

 

You said BART is a different train culture. 
What do you mean? 

Other railroads usually have more tracks, 
more stations and more space in between. 
We are more like a New York City subway 
system than Caltrain. 

Why doesn’t BART want to use the 
Berryessa area for a yard? There is a 
seven acre site there. 

BART prefers the end of line location for 
efficiency and storage. The typical yard is 
more than 10 acres. Small yards are not 
efficient especially ones with access only 
from one direction in the middle of a line. 
There would be 10-15 min dead head 
(empty car) runs to get cars going in the 
morning from there and that is not efficient 
use of operations money either as there 
would be costs associated with that. 

There is a lot of concern that the last mile 
to the last station is adding $1B to the 
project and may not be worth it as Santa 
Clara is already connected by Caltrain. 
The maintenance could be done in 
Berryessa and augmented in Hayward. 

From an engineering perspective what you 
suggest for maintained would be costlier in 
the long run. Santa Clara County voters 
voted for the full project and that is what 
VTA is trying to deliver. Also, the Newhall 
Yard is a good location to stage for events 
and VTA already owns it. 

What is the distance from Hayward to 
Berryessa and then Berryessa to Santa 
Clara? Isn’t that similar to distances 
between stations and yards in other parts 
of the system today? Point is Berryessa 
could be fine permanently. What if there 
was a three station project? 

Voters voted for the full project to Santa 
Clara and that is what VTA is working to 
deliver, all four stations. 

Did not realize the trains would be going to 
Richmond. Will there be signage? Will 
trains go every three minutes then? 

Yes, BART Phase II would be an 
extension of the existing Fremont service. 
The orange line and the green line. There 
is ability through transferring to go to any 
station on the system. There will be 
signage on the trains and throughout the 
stations to make it clear where the trains 
are headed plus color coding is used to 
help passengers know which train to 
board. In the future with two lines, at 12 
minute headways, the trains will come 
every six minutes in each direction. 
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Why would someone take BART to San 
Francisco not Caltrain? 

There is a market in Fremont and north 
that takes BART to SF and that market is 
growing. There is a demand. 

Is the poor man on BART and the rich man 
on Caltrain? 

Both systems cost more than bus service 
and BART doesn’t consider itself a poor 
man’s Caltrain. They are different services 
and go through different cities for the most 
part. 

Project Status--Introduction to Phase II 
Alum Rock station campus, features 
and process 

 

Is it possible to delineate the station area 
using different streets than Julian and 
Santa Clara?  Would prefer station site to 
be references as between Five Wounds 
Lane and East St. James Street. 

Yes. 

Will there be tunnel access to the BRT? No, a pedestrian pathway on VTA right-of-
way. 

Will BRT turn onto 28th Street and stop at 
the plaza in the BART station area? 

No, that would be inefficient, BRT will stay 
on Santa Clara Street. 

We agree, the BRT should stay on Santa 
Clara and not turn in. 

 

The station ingress and egress needs to 
be in activated areas. The facility looks 
big. 

We agree the station access and plaza 
should be active. VTA is clearing a big 
parcel to give maximum flexibility for how 
the parcel can be developed for parking 
and a mixed use development. 

Be sure to consider all the trails (5 
Wounds, Lower Silver Creek and any 
future trail) when planning access to the 
station area. 

Yes, VTA is working with the City on 
exactly that. There are meetings and there 
will be a study done to incorporate the 
trails into access planning for the station. 

Is VTA clearing joint development? Yes, at a programmatic level. 
Financial Update BART Phase II  
Does new starts submittal move with new 
schedule? 

No, not necessarily. The current plan is to 
hold to original submittal schedule. 

If naming rights happen who gets money 
BART or VTA? Will BART be looking to 
sell naming at all the stations? How were 
the estimates derived? 

This is a VTA idea at the moment and not 
intended to imply that BART would do this 
elsewhere. The funding, if it would happen, 
would go toward BART operations most 
likely as the timing is off for construction 
use. The estimate is from looking at what a 
few other systems have been able to get 
for their rights, primarily Philadelphia. A 
naming rights policy is currently being 
worked on internally.  
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MTC raised the cap and trade estimate 
amount at their last meeting from $75M to 
$750M for the BART project. 

Thank you for that information. Comment 
noted. 

Are these numbers targets? Yes targets. 
Previous VTA projects have not included 
right of way costs in their calculations. 
Does this $4.7B include and estimate for 
right of way? 

This project includes right of way costs. 

Mello Roos how would that work? It takes a vote of those who would be 
taxed. Right now the thinking is only new 
development near the stations would be 
looked at and the negotiations would be 
with the developers. Existing homes would 
not be paying into the Mello Roos district. 

If the 2016 sale tax doesn’t pass does the 
whole plan fall apart? 

It would be a major hit to the funding plan. 

  

Does the $4.7B cover both capital and 
operating costs? 

No. just capital costs, operations and 
maintenance are separate. 

Chairperson Items Tail Track 
 

 

I feel more comfortable that the tail track 
has been addressed via email. 

Yes, thank you VTA is not interested in 
doing unnecessary expense and throwing 
away construction either. We will confirm 
the footprint. 

BRT Construction Impact Mitigation  
You give bonuses for on time completion 
to the contractor. Why do you not require 
the contractor to pay damages to business 
when he doesn’t complete on time. 

The VTA is looking into best practices in 
this area. VTA may create a process 
where stakeholders/business owners sit in 
a construction advisory capacity and 
review contractor progress etc. This has 
been done in other projects and has 
helped to make sure the contractor is 
responsive to the community. We will 
share the specifics with the CWG at a 
future meeting. 

Something like this business impact is 
impactful and needs to be part of RFP. 

Comment noted. 

Station Name  
There already is an Alum Rock Station on 
LRT system. This is confusing. Can we 
look at another name for this station? 
Perhaps 28th? At Five Wounds; East San 
Jose? 

We can distribute to the CWG BART’s 
naming policy and have a discussion at a 
future CWG on this topic. VTA has already 
renamed the Milpitas Station there is no 
problem with renaming this station if that is 
a community desire. We just need to make 
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sure it describes the area sufficiently. 
There is no entrance onto Alum Rock 
technically anyway. Perhaps call it the 
Route 101 station. 

Good point about the station access. 

 
Follow-Up Items:   
 

 VTA/City to send City’s developer forum information to the CWG members as 
soon as available so the CWG members can participate. Post meeting update 
from the City the forum is expected to be in January. 

 VTA (George Naylor) will correct one of the presentation slides and post the 
corrected PowerPoint on the CWG website. 

 VTA to work on delineating the Alum Rock station area using different streets 
than Santa Clara Street and Julian Street. 

 VTA is to confirm the footprint in the tail track area. 
 VTA to share results of construction mitigation best practice research at future 

CWG meeting. 
 Distribute BART’s station naming policy. 
 Agendize station naming for the February CWG meeting. 
 Additional CWG meetings in December to discuss construction methods – Alum 

Rock meeting will be Wednesday, December 2nd.  Other meetings on December 
1st and December 3rd so members can attend another group’s meeting if the date 
doesn’t work for you. 

 
 
Prepared by: Eileen Goodwin, Apex Strategies 
Distribution: 
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City Staff 
Distribution list 


