



Programmed Projects Quarterly Monitoring Report
July - September 2006

Sponsor:		City of Mountain View	Project Title:		Miramonte Avenue Rehabilitation				
1 of 3	Project No	Project Description	Project Phase	Funds (\$000)	Schedule			Comments	
	SCL050020	On Miramonte Avenue between El Camino Real and Los Altos City limits; Rehab roadway.			Programmed Year	Current			
	Fund Source		Start	End					
Local \$119 STP \$367				Planning	\$0				Project has received E-76 for construction.
			PE/ENV	\$2		08/05	12/06		
			Right of Way	\$0					
			Design	\$11		12/05	02/06		
Manager Name		Peter Skinner	Construction	\$473	05/06	03/06	05/06	Funds Expire	6/30/06
Phone/Fax		650-903-6228/ 650-903-6499	Total	\$486				Last Updated	9/15/2006
E-Mail		peter.skinner@ci.mtnview.ca.us							

Sponsor:		City of Mountain View	Project Title:		California Street Rehabilitation				
2 of 3	Project No	Project Description	Project Phase	Funds (\$000)	Schedule			Comments	
	SCL050054	Between Mariposa Ave. and Castro St.; rehabilitate roadway by adding 1.5 ft. of asphalt.			Programmed Year	Current			
	Fund Source		Start	End					
Local \$81 STP \$153				Planning	\$0				Project has received E-76 for construction. Project to begin construction shortly.
			PE/ENV	\$3		10/05	06/06		
			Right of Way	\$0					
			Design	\$6		01/06	06/06		
Manager Name		Peter Skinner	Construction	\$225	05/06	07/06	11/06	Funds Expire	Allocated/Awarded
Phone/Fax		650-903-6228	Total	\$234				Last Updated	9/13/2006
E-Mail		peter.skinner@ci.mtnview.ca.us							



Programmed Projects Quarterly Monitoring Report
July - September 2006

Sponsor:		City of Mountain View	Project Title:		California Street Rehab Phase II				
3 of 3	Project No	Project Description	Project Phase	Funds (\$000)	Schedule			Comments	
	SCL050069	California St between San Antonio Road and Rengstorff Avenue; Resurface and overlay roadway.			Programmed Year	Current			
	Fund Source					Start	End		
Local \$101 STP \$367			Planning	\$0					Project entered in to the 2007 TIP.
		PE/ENV	\$5		07/06	10/07			
		Right of Way	\$0						
	Manager Name	Quan Tran	Design	\$14		01/08	03/08		
	Phone/Fax	650-903-6311/650-903-6499	Construction	\$449	07/08	07/08	10/08	Funds Expire	
	E-Mail	quan.tran@mountainview.gov	Total	\$468				Last Updated	9/12/2006